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I. INTRODUCTION AND BACKGROUND
1. The Media Bureau presents this DTV Transition Home Stretch Report to describe 

the status of the digital build out by full power television broadcasters.  The numbers presented in 
this Report are derived from the information provided by stations in their FCC Form 387 DTV 
Transition Status Report1 and other filings.  Our goal in this Report, six months prior to the 
transition deadline, is to provide the Commission with a status of the overall readiness of the 
1,798 active full power television stations to complete the DTV transition by February 17, 2009.2  
Approximately 56 percent of television stations (1002) have completed construction of their post-
transition DTV facilities and are fully operational and already ready for the transition.  41 percent 
of stations (736) have not completed construction yet but report making appropriate progress and 
expect to be operating their full digital service by February 17.  Approximately 3 percent (56 
stations) will take advantage of the flexibility offered by the Commission in the Third DTV 
Periodic Review Report and Order 3 and will be serving at least 85 percent of their service 
population on February 17, 2009, with final operations beginning sometime thereafter.One 
station, a satellite of another station, forecasts that it will not be able to complete construction of 
its digital facility until a few days after February 17, 2009 and will be dark for this brief time.  
Finally, 3 stations have not submitted their Form 387s and have not officially reported when they 
will be ready for DTV transition, but each station has represented to video division staff orally 
that it is on track to complete digital construction by February 17th.

2. In this Report we first provide the background regarding Form 387 and briefly 
summarize our findings.  Next we describe each category of stations in detail:  (A) those that have 
completed the construction of their full, authorized post-transition facility; (B) those that have not 
completed construction but are on track to do so; and (C) those that are reporting they will need to 
take advantage of the flexibility offered by the Commission in the Third DTV Periodic Review 
Report and Order to serve 85 percent or more of their viewers on February 17, 2009, and 
complete construction of their full digital facility thereafter.  In Section D, we describe three 
stations that have not filed Form 387, but have reported informally that they plan to flash-cut by 
February 17, 2009.  Section E describes those stations that report they are planning to reduce or 
turn off their analog service early.

  
1  See Attachment 1.  The FCC Form 387 - DTV Transition Status Report is also available on-line at 
http://www.fcc.gov/Forms/Form387/387.pdf.

2 The total number of full power stations that should be broadcasting a digital signal by February 18, 2009, 
is 1,798.  Initially the total number of full power television stations was 1,817, however, 4 stations  have 
unbuilt single-channel construction permits that have expired and are no longer valid; 1 station's license 
was cancelled by the licensee; and 1 station's license expired license (no renewal application was filed).  
Thus, the current number of full power television stations is 1,811.  In addition, for purposes of this 
Progress Report, thirteen stations are neither expected nor required to be broadcasting by February 17, 
2009.  These include ten stations that are new permittees that have construction deadlines after February 
17, 2009; and three stations that are new stations that do not have a DTV construction deadline because 
they have not yet been assigned a channel in the post-transition DTV Table of Allotments.  This Progress 
Report, therefore, focuses on 1,798 stations that are expected to provide digital service on and after 
February 18, 2009.  

3  Third Periodic Review of the Commission’s Rules and Policies Affecting the Conversion to Digital 
Television, MB Docket No. 07-91, Report and Order, 23 FCC Rcd 2994 (2007) (Third DTV Periodic 
Review Report and Order).
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3. Background. Congress has mandated that after February 17, 2009, full-power 
television broadcast stations must terminate analog operations and transmit in digital only.4 In 
the Third DTV Periodic Review Report and Order, the Commission resolved the final issues 
remaining to assist in the completion of the conversion of the nation’s broadcast television system 
from analog to digital.5 Specifically, the Commission adopted rules to ensure that broadcasters 
meet their statutory responsibilities and begin operations by their final, post-transition DTV 
channels upon expiration by February 18, 2009.6

4. As part of our effort to ensure that broadcasters are taking the steps necessary to 
complete their final, post-transition DTV facilities and to identify areas where the Commission 
could assist to eliminate or reduce potential roadblocks to construction, the Commission adopted 
FCC Form 387 and required all full-power television stations to file it by February 18, 2008.7 In 
FCC Form 387, broadcasters were required to detail their current transition status, any additional 
steps necessary for digital-only operation by February 17, 2009, and a timeline for making those 
steps.  The Commission required stations to update the form as events warrant and by October 20, 
2008, if they have not completed construction by that date.8

5. The Commission also stated that the Media Bureau would prepare a comprehensive 
summary report of the information provided in the Form 387 by August 18, 2008 (six months 
prior to the February 17, 2009 transition deadline).9 The Commission stated that the report would 
enable the Commission “to assess progress toward completing the transition and to make any 
mid-transition adjustments in time for the February 17, 2009 deadline.”10

  
4  See Digital Television and Public Safety Act of 2005 (“DTV Act”), which is Title III of the Deficit 
Reduction Act of 2005, Pub. L. No. 109-171, 120 Stat. 4 (2006) (“DRA”) (codified at 47 U.S.C. §§ 
309(j)(14) and 337(e)).  DTV Act § 3002(a) amends Section 309(j)(14) of the Communications Act of 1934 
to establish February 17, 2009 as a new hard deadline for the end of analog transmissions by full-power 
stations.  47 U.S.C. § 309(j)(14)(A).  DTV Act § 3002(b) directs the Commission to “take such actions as 
are necessary (1) to terminate all licenses for full-power television stations in the analog television service, 
and to require the cessation of broadcasting by full-power stations in the analog television service, by 
February 18, 2009; and (2) to require by February 18, 2009, … all broadcasting by full-power stations in 
the digital television service, occur only on channels between channels 2 and 36, inclusive, or 38 and 51, 
inclusive (between frequencies 54 and 698 megahertz, inclusive).”  47 U.S.C.A. § 309 Note.

5  Third DTV Periodic Review Report and Order at ¶2..  

6  Id.

7  See Third DTV Periodic Review Report and Order at ¶¶34-35.  The original filing deadline was extended 
to February 19, 2008, because February 18, 2008, was a federal holiday.  See “Third DTV Periodic Report 
and Order Published in Federal Register Today,” Public Notice, 23 FCC Rcd 906 (MB 2007).

8  Subsequently, the Media Bureau reminded stations to update their Form 387s prior to July 18, 2008.  See 
“Television Stations Reminded to Update Their FCC Form 387 - DTV Transition Status Report by July 18, 
2008,” Public Notice, DA 08-1606, released July 8, 2008.

9  Third DTV Periodic Review Report and Order at ¶35. 

10 Id.



5

6. Quick statistics.  In summary, the reports reflect that 1,002 of a total of 1,798
active television stations have completed their post-transition digital facilities and are ready for 
the digital transition.  Of the remaining 796 stations that have not completed their final DTV 
facilities, 736 stations (over 91 percent) report that they are on track to complete construction by 
their August 18, 2008, November 19, 2008 or February 17, 2009 construction deadlines.11 This 
includes 642 stations that will be moving to another DTV channel for post-transition operation 
and 69 stations that were identified as facing a “unique technical challenge.”12 Fifty-six stations 
will take advantage of the flexibility offered by the Commission in the Third DTV Periodic 
Review Report and Order and will be serving at least 85 percent of their service population on 
February 17, 2009, with final operations beginning sometime thereafter.  One station, a satellite 
of another station, forecasts that it will not be able to complete construction of its digital facility 
until a few days after February 17, 2009 and will be dark for this brief time.  Finally, 3 stations 
did not submit their Form 387s and have not officially reported when they will be ready for DTV 
transition, but each station has represented to video division staff orally that it is on track to 
complete digital construction by February 17th.  As outlined below, the Commission staff is aware 
of the issues and challenges facing each of these stations, and is working directly with these 
remaining stations to provide support.

SUMMARY

1,798 Total Active Television Stations
1,002    Stations with Fully-Operational Post-Transition DTV Facilities

736 Stations On-Track to Complete Construction Before February 17, 2009 
56 Stations Report Expecting to Serve at Least 85 percent of their Digital Population 

With Full Construction Completed After February 17, 2009
1 Station Will Go Dark for 3-4 Days and Will Begin Full Digital Operations by 

Approximately February 21, 2009
3 Stations That Did Not File Form 387

  
11 In the Third DTV Periodic Review Report and Order, the Commission established August 18, 2008 as 
the construction deadline for stations that will use their pre-transition DTV channel for post-transition 
operations, but which do not have a construction permit that matches their post-transition (DTV Table 
Appendix B) facilities.  See Third DTV Periodic Review Report and Order at ¶49.  The Commission 
designated 36 stations in Appendix F of the Third DTV Periodic Review Report and Order with an August 
18, 2008 deadline.  The Commission also established May 18, 2008 as the construction deadline for 
stations that will use their pre-transition DTV channel for post-transition operations and already have a 
construction permit that matches their post-transition (DTV Table Appendix B) facilities.  Id. at ¶48.  The 
Commission designated 82 stations in Appendix F with a May 18, 2008 deadline.  Of those 82 stations, 63 
stations filed DTV extension applications that were granted by staff action on May 19, 2008, and thus these 
stations were given six-month extensions until November 19, 2008.    

12  There were 49 stations that were originally identified by the Commission as facing a “unique technical 
challenge” and were given a February 17, 2009 construction deadline.  See Extension of the Digital 
Television Construction Deadlines, 22 FCC Rcd 9789 (2007); and Requests for Waiver of Use or Lose 
Deadlines, 22 FCC Rcd 9750 (2007).  Unique technical challenges included side-mounted and top-mounted 
antennas that must be switched or replaced.  In addition, 20 stations made the requisite showing in their 
Form 387s or elsewhere and were determined to be facing a “unique technical challenge” and their 
construction deadline was modified to February 17, 2009. See “Television Stations Identified as Facing 
‘Unique Technical Challenge’ – DTV Construction Deadline Modified to February 17, 2009,” Public 
Notice, DA 08-1672, July 17, 2008.
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7. The data show that the Commission’s processes, many of which were adopted in 
the Third DTV Periodic Review Report and Order,13 have provided stations with the tools 
necessary to ensure a successful digital transition. For example, stations have been able to 
identify an acceptable digital channel and operating parameters due to completion of the DTV 
Table of Allotments proceeding last year.  In addition, stations have been able to secure a digital 
construction permit for their post-transition DTV facilities, many within several days of filing 
their applications, thanks to expedited processing of such applications by the Commission’s staff. 
To date we have received a total of 672 applications for construction permit for post-transition 
facilities.  We are pleased to report that, as a result of the exemplary work of the Commission’s 
staff,14 to date, 649 applications for post-transition DTV facilities have been processed and 
granted, and stations have received their DTV construction permits to expedite the completion of 
their DTV construction.15  

8. Those stations justifiably needing additional time to construct have been able to 
obtain such relief under the Commission’s strict extension criteria or through the Commission’s 
flexible “phased transition” procedures.16 Finally, stations that need to terminate or reduce their 
analog or pre-transition digital service in order to make the necessary changes to their post-
transition DTV facilities have been quickly granted such relief and reminded of the obligation to 
provide viewer notifications in advance.17 These situations are described in this Report and 
individual stations are identified in the Appendices.  The Commission remains dedicated to 
providing all stations with all means at their disposal to help them to make it to the digital finish 
line.

  
13  Third DTV Periodic Review Report and Order, supra.

14 The Video Division acted on applications in an average of 4 days from the date of receipt during the 
expedited processing period which ended March 17, 2008.

15  The circumstances affecting the grant of the remaining 23 applications are addressed below in Sections 
II. B. 2. a. through c.

16  For example, stations may request authority to remain on their pre-transition digital channel after the 
February 17, 2009, while they complete construction of their post-transition digital facilities as long as they 
provide coverage to 85 percent of their current viewers.  See Section II-C-4. 

17  Stations seeking to reduce or terminate their analog or pre-transition digital service must air viewer 
notifications on their analog and DTV facilities every day on-air at least four times a day including at least 
once in primetime for a 60-day period.   See Third DTV Periodic Review Report and Order at ¶¶117 and 
132.  These notifications must include:  (1) the station’s call sign and community of license; (2) the fact 
that the station will be terminating its analog operations before the transition date; (3) the date of the 
planned termination; (4) what viewers can do to continue to receive the station, i.e., how and when the 
station’s digital signal can be received, and whether viewers will need to repeat the channel scan on their 
DTV receivers;  (5) information about the availability of digital- to-analog converter boxes in their service 
area; and (6) the street address, email address (if available), and phone number of the station where viewers 
may register comments or request information.  Id.  
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II. PROGRESS REPORT

A. 1,002 Stations with Completed Post-Transition DTV Facilities

9. We are pleased to report that 1,002 stations (out of a current total of 1,798 active 
television stations) reported in their Form 387s that they have fully constructed their post-
transition DTV facilities and, thus, are already ready for the DTV transition.18 The only step 
remaining for these stations is for each to terminate its analog operations before February 18, 
2009. 19  

10. In addition, eight of these stations have requested authority to complete an “early 
transition” by turning off their analog signal and begin operations on their post-transition channel 
prior to February 17.  The early transition requests are currently being evaluated to determine 
whether early operation on post-transition DTV channels, which for these stations will be on 
channels different from their pre-transition DTV channel, will comply with the Commission’s 
interference limits between now and February 17, 2009.

11. In the Third DTV Periodic Review Report and Order, the Commission adopted 
“early transition” procedures to avoid a station having to complete its transition during the winter 
months when conditions may prevent installation of equipment.20 A station is permitted to 
transition early if:  (1) it will not cause impermissible interference to another station; and (2) it 
will continue to serve its existing viewers for the remainder of the transition and commence its 
full, authorized post-transition operations on February 18, 2009.21

B. 736 Stations Report Being On Track To Complete Construction By 
February 17, 2009 

12. A total of 736 stations have reported that they are making appropriate progress and 
will be able to complete construction of their full, post-transition DTV facilities no later than 
February 17, 2009.22 Of those 736 stations, 502 reported no special circumstance or impediments 
to their final construction.  The remaining 234 stations, although not forecasting a problem 
meeting their final construction deadline, reported on their Form 387 certain circumstances 
needing their attention and the additional focus of the Commission’s staff.  We describe these 
stations’ particular circumstances below.

1. 502 Stations Report No Impediments to Completing Construction          
13. More than two-thirds of the 736 stations that are on track to complete construction 

no later than February 17, 2009 (502 stations) report no problems or issues with respect to their 

  
18  See Appendix A.  

19  In addition, 231 of these stations have filed applications to maximize their post-transition digital 
facilities.  See Appendix B. These stations are aware that the expansion of their digital facilities cannot 
interfere with their ability to continue to provide full DTV service by the February 17, 2009 transition date.

20  See Third DTV Periodic Review Report and Order at ¶¶121-123.

21  Id.

22  See Appendix C.  
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construction.23 These stations are required to update their Form 387s if their circumstances 
change and must file an update by October 20, 2008 to report that they are still on track.

2. 234 Stations Report Special Circumstances

14. The remaining 234 stations, although not forecasting a problem meeting their final 
construction deadline, reported on their Form 387 certain circumstances needing their attention 
and the additional focus of the Commission’s staff.  We summarize these stations, as follows, and 
describe them in more detail in the sections below:

10 Stations Requiring International Coordination with Mexico
5 Stations Requiring Fish and Wildlife Clearances
8 Stations Working With FCC To Resolve Pending Issues

24 Stations Requiring Local Land Use Approvals
35 Stations Claiming Financial Hardship
92 Stations Needing to Coordinate Construction with Other Stations
60 Stations Seeking a New Post-Transition DTV Channel
234 Total Stations Reporting Special Circumstances 

a. 10 Stations Require International Coordination with Mexico

15. Originally, forty-four stations reported in their initial Form 387s that they needed to 
obtain international clearance before their applications for post-transition DTV construction 
permit could be granted.  Since the time those stations filed or last updated their Forms, only 10 
continue to need international clearance for their post-transition DTV facilities.  International 
Bureau and Media Bureau Staff are working closely together with the Mexican government to 
obtain coordination for these stations as soon as possible.24

b. 5 Stations Require Clearances from the Fish and Wildlife 
Service

16. Originally, fifteen stations reported on their initial Form 387s that they needed 
clearance from another federal agency.  Specifically, ten stations reported in their initial Form 
387s that they needed to obtain Federal Aviation Administration (FAA) clearance for their post-
transition facility, and five stations reported needing clearance from the Fish and Wildlife Service 
of the Department of the Interior.  All of the FAA clearances have since been obtained.  Five 
stations have applications for post-transition DTV construction permits that remain pending 
because they have not yet obtained the necessary clearances from the Fish and Wildlife Service.25  
Although it is the responsibility of the station to resolve this matter, if requested, the staff will 
provide assistance to help resolve this issue and to complete processing of their applications.

  
23  Id.

24  See Appendix D.

25  Id.
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c. 8 Stations Working with FCC To Resolve Pending Issues

17. Eight stations have applications for post-transition DTV construction permits that 
are pending because of other Commission matters.26 One station needs approval from the 
Enforcement Bureau for its post-transition facility because of its proximity to a Commission 
monitoring station.  The Media Bureau has resolved this matter with the Enforcement Bureau and 
a grant of this application is forthcoming. Six stations are proposing post-transition DTV facilities 
that would reduce their coverage and will require a public interest showing to substantiate the loss 
area.  All six stations have been contacted and the Video Division is awaiting responses.  Finally, 
one station is subject to a petition to deny its post-transition DTV application, which is also the 
subject of a pending petition for reconsideration of the Seventh Reconsideration in the DTV Table 
proceeding.27 The staff is working with the stations to resolve these remaining issues.

d. 24 Stations Require Local Land-Use Approvals

18. A total of 24 stations reported in their Form 387s and in other filings that they 
would need to obtain state or local government approval (e.g., zoning) for their post-transition 
DTV facility.28 None of these stations has reported concern that this local approval process will 
prevent completion of construction by February 17, 2009.  Once again, the staff is aware of these 
matters and will continue to assist these stations.  

e. 35 Stations Claim Financial Hardship

19. Thirty-five stations claimed that construction of their post-transition DTV facilities 
was delayed due to “financial hardship.”29 These stations sought and received extensions of 
construction deadlines in May or August, allowing them an additional six months to construct 
before February 17, 2009.  In the Third DTV Periodic Review Report and Order, the Commission 
tightened the criteria for stations claiming financial hardship as justification for obtaining 
additional time to complete construction.30 Stations now must show that they are either involved 
in an active bankruptcy or receivership proceeding and/or have a negative cash flow for the past 
three years in order to obtain an extension of their construction deadline.31 Each of these thirty-
five stations was able to make the requisite showing and obtain an extension of their respective 
construction deadline.  Each station submitted a schedule where they estimated when they would 
complete construction.  These schedules commit to completion by February 17, 2009, or sooner.

  
26  Id.

27 See Advanced Television Systems and their Impact Upon the Existing Television Broadcast Service, 
Memorandum Opinion and Order on Reconsideration, 23 FCC Rcd 4220 (2008)(Seventh Reconsideration).

28  See Appendix E.  Nineteen stations reported this delay in their Form 387s and the remaining five stations 
raised this fact in their applications for extension (FCC Form 337).

29  See Appendix F. 

30  Third DTV Periodic Review Report and Order at ¶¶74-77. 

31  See also 47 C.F.R. § 72.624(d)(1)(v)-(vii). 
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f. 92 Stations Cite the Need to Coordinate with Other Stations
20. Ninety-two stations reported in their Form 387s that they would need to coordinate 

their transition with other broadcast stations.32 No stations have reported in their Form 387s 
unreasonable delays or problems associated with these coordinations.

21. In the Third DTV Periodic Review Report and Order, the Commission found that 
some stations would need to coordinate their final construction efforts with other stations.33 For 
example, the Commission noted that some stations may be the only occupants of the tower on 
which the antenna is located, while other stations may share the tower with other television and 
radio stations and will need to coordinate tower work with these other stations.  In addition, the 
Commission found that co-located stations may need to reduce service to allow other stations’ 
construction to proceed, while in other cases service may need to be halted altogether for some 
period of time.34  

g. 60 Stations Seek a New Post-Transition DTV Channel

22. Although the DTV channel election process was completed with the release of the 
final DTV Table of Allotments in 2007, 60 stations have identified problems or limitations with 
their assigned post-transition DTV channel.35  These 60 stations seek a last-minute channel 
substitution.  The staff has reviewed all of these requests.  We must undertake a rulemaking to 
make the requested channel changes.36 To date, the Video Division of the Media Bureau has 
issued 34 Notices of Proposed Rulemaking to initiate the channel substitution process.37 Four 
petitions for rulemaking were dismissed as not complying with Commission rules.38 The 
remaining 23 petitions for rulemaking are pending action by the station that requested the channel 
substitution: 10 contain technical defects that the station must correct, 10 are mutually exclusive 
with applications filed by stations seeking to expand or “maximize” their existing digital facilities 
or with other rulemaking petitions; and 3 involve a loss area that must be justified by the station.39

  
32  See Appendix G. 

33  Third DTV Periodic Review Report and Order at ¶¶98-99.

34  Id.

35  See Appendix H.

36 The Commission’s rulemaking process for television channel substitution is set forth in 47 C.F.R. § 
73.623. 

37 Thirty of the stations requesting channel substitution are likely to be able to remain on their pre-transition 
channel after the transition because it is either their current post-transition channel or it is the channel they 
propose to move to.

38  Two petitions were for new allotments, and were dismissed because of the freeze on such filings, and 
two were dismissed at the request of the petitioners.  One of the stations that requested dismissal has re-
filed a new petition and is included in the 60 stations seeking channel substitutions.

39 If a petition for rulemaking seeking a channel substitution is mutually exclusive with an application for 
DTV maximization, the Media Bureau sent a letter to the parties providing them with 30 days from the date 
of the letter to resolve the mutual exclusivity.  If the parties failed to resolve their mutual exclusivity within 
30 days, the Bureau stated it would return both the petition for rulemaking and the maximization 
application.  See Freeze Lift PN, supra n.23.  Three petitions for rulemaking are mutually exclusive with 
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23. Channel substitutions that are not opposed and otherwise are deemed acceptable 
should be resolved between mid-September and mid-October 2008.  Stations would then submit 
an application for a digital construction permit for their new channels and have the remainder of 
the time until February 17, 2009 to complete construction of their final DTV facilities.  

24. In 2007, the Commission completed the task of assigning each station a post-
transition DTV channel.  In the 2004 Second DTV Periodic Review Report and Order, 40 the 
Commission established a three-round channel-election process through which eligible broadcast 
licensees and permittees (collectively, “licensees”) selected their post-transition channels inside 
the core TV spectrum (i.e., channels 2-51). At the start of this process, licensees proposed their 
post-transition facilities and after each channel election round, the Commission announced 
proposed post-transition channels – called tentative channel designations (“TCDs”).  The channel 
election process culminated in the adoption of the post-transition DTV Table in August 2007.41  
The post-transition DTV Table provides eligible stations channels for post-transition operations 
inside the core TV spectrum and is the result of informed decisions made by eligible licensees 
during the Commission’s channel election process, as well as the Commission’s efforts to 
promote overall spectrum efficiency and ensure that broadcasters provide the best possible 
service to the public, including service to local communities.  The post-transition DTV Table, 47 
C.F.R. § 73.622(i), will ultimately replace the current (pre-transition) DTV Table, 47 C.F.R. § 
73.622(b), at the end of the transition. 

25. In an Order released March 6, 2008, the Commission resolved Petitions for 
Reconsideration of the Seventh Report and Order from approximately 200 stations, many of 
which requested changes to their assigned channels in order to return to their current analog 
channel or to remain on their pre-transition digital channel.42 Despite being assigned an 
acceptable channel for post-transition operation, a number of stations reported in their Form 387 
filing that they sought a substitution of their final, post-transition DTV channel.  The reasons 
cited for the need to make last-minute channel substitutions included allowing stations to better 
maintain existing analog service, stations’ inability to expand or maximize their digital service, 
cost savings associated with being permitted to remain on stations’ analog or pre-transition DTV 
channels, and prevention of potential interference to or from other stations or government 
facilities.  In part to respond to these stations’ requests, the Commission on May 30, 2008, lifted 
the freeze on the filing of petitions for rulemaking for digital channel substitutions.43

    
maximization applications and the parties have been sent 30-day letters.  

40  Second Periodic Review of the Commission’s Rules and Policies Affecting the Conversion to Digital 
Television, Report and Order, 19 FCC Rcd 18279, 18292 (2004)(Second DTV Periodic Review Report and 
Order).

41  See Advanced Television Systems and their Impact Upon the Existing Television Broadcast Service, 
Seventh Report and Order and Eighth Further Notice of Proposed Rulemaking, 22 FCC Rcd 15581 
(2007)(Seventh Report and Order); see also 47 C.F.R. § 73.622(i).

42 See Advanced Television Systems and their Impact Upon the Existing Television Broadcast Service, 
Memorandum Opinion and Order on Reconsideration, 23 FCC Rcd 4220 (2008)(Seventh Reconsideration).

43  See “Commission Lifts the Freeze on the Filing of Maximization Applications and Petitions for Digital 
Channel Substitutions, Effective Immediately,” Public Notice, DA 08-1213, released May 30, 2008 (Freeze 
Lift PN).  The Commission was able to lift the freeze for channel substitutions, as well as maximization 
applications, on June 20, 2008, ten weeks earlier than expected due to the successful processing of initial 
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C. 57 Stations Take Advantage of Flexibility Adopted in Third DTV Periodic 
Review

26. In the Third DTV Periodic Review Report and Order, the Commission adopted two 
provisions for “phased transition” in an effort to offer broadcasters regulatory flexibility in 
meeting their post-transition construction deadlines without disappointing viewer expectations 
after the transition date.44 Stations may request permission to:  (1) remain on their pre-transition 
DTV channel for up to six months after the February 17, 2009 deadline to permit them to finalize 
construction, provided they serve at least 85 percent of their existing analog viewers; or (2) 
operate with less than full, authorized facilities on their currently constructed post-transition 
facility for a period of time after the transition deadline, provided they serve 100 percent of their 
existing analog viewers.45 In addition, the Commission adopted provisions to provide special 
relief for noncommercial educational (NCE) and small market stations (i.e., stations which are not 
a top-four network station located in television markets 1-100) whereby it will consider on a case-
by-case basis allowing these stations a reduced service requirement if their circumstances warrant 
this additional flexibility.46

27. The Commission explained that it was adopting these provisions in response to the 
many comments advocating for such relief.47 The Commission noted that certain stations may 
not be able to provide full digital service at the February 17, 2009 transition date for a number of 
reasons.  For example, a station may (1) face a “unique technical challenge” such a side-mounted 
digital antenna; (2) demonstrate that it will be unable to complete construction at the transition 
date because of weather delays; (3) need to coordinate its final construction with other stations 
and be unable to complete its construction in time.  While it is critical to minimize the loss of 
television service after the transition date as much as possible, the Commission recognized that, 
in such a special situation, it may be preferable to accept a limited loss of DTV service for a 
limited time after the transition date to prevent a significant loss of analog service many months 
before the transition date.48

28. Fifty-seven stations are taking advantage of the flexibility adopted by the 
Commission in the Third DTV Periodic Review Report and Order.49 Fifty-six stations report that 
they will serve at least 85 percent or more of their viewers on February 17, 2009, and that the 
completion date for their full, post-transition facility will be a date after February 17, 2009.    One 
of these 57 stations reports that it will take advantage of special flexibility for small market 

    
post-transition applications by the Commission’s staff.

44  Third DTV Periodic Review Report and Order at ¶¶88-97.

45  Id.

46  Id. at ¶97.  

47  Id. at ¶95.  

48  Id.

49  See Appendix I.
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stations to go dark for 3 to 4 days after February 17, 2009, while it completes its full digital 
facility.50  

1. 56 Stations Report They Will Serve at Least 85 Percent of Their 
Digital Population On February 17, 2009 With Full Digital 
Completion to Follow

29. Fifty-six stations report that they will serve at least 85 percent or more of their 
viewers on February 17, 2009, and that the completion date for their full, post-transition facility 
will be a date after February 17, 2009.51 These stations indicated that they will be operating a 
facility that serves at least 85 percent of their current viewers.  Fourteen of these fifty-six stations 
have already requested permission to operate post-transition at slightly less than their full, 
authorized facility, consistent with the Commission’s “phased transition” procedures adopted in 
the Third DTV Periodic Review Report and Order.52 Commission staff will continue to monitor 
these stations and work with them to provide whatever assistance is necessary to ensure that they 
are able to complete full construction of their DTV facility as soon as possible after the February 
17, 2009 transition deadline.

2. 1 Station Will Go Dark for 3 to 4 Days and Will Begin Full Digital 
Operations by Approximately February 21, 2009

30. Only one of the 57 stations reports that it will make use of the Commission’s 
special flexibility for small market stations because it needs to go dark for 3 to 4 days after 
February 17, 2009, while it completes its full digital facility.  This station is KBRR, Thief River 
Falls, Minnesota, a Fox affiliate that is a satellite of KVRR, Fargo, ND. This station’s pre-
transition digital channel is 57, which is out-of-core, and its post-transition channel is 10, its 
current analog channel.  The station reports that it will need until approximately February 21, 
2009 to complete construction of its digital facility after it terminates analog service on channel 
10.  Staff has conferred with counsel regarding this station’s circumstances and was assured that 
the period without service will be a matter or 3 or 4 days.  

31. Initially the station reported needing until June 1, 2009 to complete digital 
construction, but recently developed a plan by which it will be dark for only a matter of days 
rather than months.  This station will, accordingly, request an extension of its DTV construction 
permit or seek other relief pursuant to the special relief provisions for small market stations 
described above.53 This station will be required to broadcast notification to its viewers prior to 
the transition to alert them that it will be off the air for a short time after February 17, 2009.

  
50  This station is KBRR, Thief River Falls, Minnesota, a satellite of KVRR, Fargo, ND and a Fox affiliate. 
See discussion, infra.

 
51  See Appendix I.

52  Id.  These stations have specified in their requests that they will serve at least 85 percent of their viewers.  
Of the 14 phased transition requests received thus far, one has been granted.  The remaining thirteen 
requests, in which stations ask to remain temporarily on their pre-transition DTV channel after February 17, 
2009, are currently being evaluated to determine whether such operation after the transition will comply 
with the Commission’s interference limits.  

53  See Third DTV Periodic Review Report and Order at ¶97.  Although KBRR is a Fox network affiliate, it 
is located in the Fargo-Valley City television market that is ranked number 119.
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D. Three Stations Did Not Submit Form 387

32. Three stations have not yet submitted their Form 387.54 All three stations are 
single-channel stations without a paired DTV channel.  Staff has contacted each of these stations, 
and each indicates it is planning to flash-cut to digital operation on their existing analog channel 
by the February 17, 2009 transition date.  These stations have also failed to submit their 
applications for a construction permit for their digital facility. Each has indicated to Bureau staff 
that they are preparing and will shortly file their Form 387s and applications for post-transition 
DTV operations.  Each station indicates that it is taking steps to complete its flash-cut by 
February 17, 2009.  The staff will continue to work with them.

E. 198 Stations Report a Planned Reduction or Termination of Analog 
Operations Prior to the February 17, 2009 Transition Date

33. A total of 198 stations report on the Form 387 or other filings that they plan to 
reduce or terminate their analog service prior to February 17, 2009.55 106 of these stations report 
that they plan to reduce their analog service and 88 report that they plan to terminate their analog 
service prior to February 17, 2009.  In addition, 4 stations that did not report their plans for early 
analog termination or reduction on their Form 387 have submitted and have been granted requests 
to reduce or terminate their analog service (3 reductions and 1 termination) pursuant to the 
policies and procedures adopted in the Third DTV Periodic Review Report and Order.56 Overall, 
we have granted permission for 18 stations to terminate their analog service early; and eight of 
them have already terminated. 57 In addition, 49 stations have been granted authority to reduce 
their analog operations58 and 28 have already undertaken the reduction.59 All stations that are 
approved for reductions or terminations must air Viewer Notifications in advance of the action.  

  
54  See Appendix J.  

55  See Appendix K.

56 These four stations are in addition to the 194 stations reporting plans to reduce or terminate analog 
service prior to February 17, 2009 on their Form 387.  Additional requests to reduce or terminate analog 
service may have been filed at or around the date of this Report and are not included.  These requests will 
be processed shortly. 

57  See Appendix L.

58 The reductions requested and granted range widely from 0.4 percent to 49 percent, with more than half 
of them for reductions of 15 percent or less.

59 Due to unique circumstances, WNVC(TV), Fairfax, Virginia, an independent noncommercial educational 
station, was granted permission on May 30, 2008, to terminate both its analog and pre-transition digital 
facilities on September 1, 2008, and required to air 60-day viewer notifications.  See Letter to
Commonwealth Public Broadcasting Corporation from Clay Pendarvis, File No. BLSTA-20080228ABW, 
May 30, 2008.  The station faces a unique set of circumstances that complicate the construction of its final 
post-transition DTV facilities.  The station currently operates on two out-of-core channels that must be 
cleared by February 17, 2009.  The antennas for WNVC’s existing analog and pre-transition DTV 
operations are both located on the tower upon which WNVC will install its new channel 24 digital antenna.  
Because of concerns with the tower’s structural integrity, WNVC must remove both the channel 56 and 
channel 57 antennas before hanging the new channel 24 antenna, and also remove its channel 56 and 57 
transmission equipment before it can install its channel 24 transmitter, as local regulations prohibit the 
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SUMMARY OF ANALOG REDUCTIONS/TERMINATIONS

Planned Analog Reduction or Termination 
1,572 Stations Reporting No Plan to Reduce Analog before February 17, 2009

194 Stations Reporting Plan for Analog Reduction or Termination on Their Form 387
4 Stations Requesting Analog Reduction or Termination

28 Stations Did Not Complete the Section on Analog Reduction/Termination or 
Submit Form 387

Granted Analog Reductions or Terminations
49 Stations Granted Permission to Reduce Analog Service
18 Stations Granted Permission to Terminate Analog Service

34. In the Third DTV Periodic Review Report and Order, the Commission adopted 
streamlined procedures to allow stations to permanently reduce or terminate their analog or pre-
transition digital service before the transition date if necessary.  Specifically, the Commission 
required that stations obtain prior Commission approval in order to reduce or terminate their 
analog or pre-transition digital service before the transition date.60 A station may reduce or 
terminate its analog service or pre-transition digital service before the transition date, provided 
the station (1) demonstrates that the service reduction or termination is directly related to the 
construction and operation of its, or another station’s, post-transition facilities; and (2) notifies 
viewers about the planned service reduction or termination and informs them about how they can 
continue to receive the station.61 Stations were required to set forth their analog service plans in 
Section V of the Form 387.62

35. The stations that have thus far filed requests to reduce or terminate their analog 
operations under the Commission’s Third DTV Periodic procedures have cited the need to 
reconfigure their analog facilities in order to prepare for final post-transition DTV operations.  
Many mentioned winter weather conditions or tower crew scheduling issues to justify the service 

    
further enlargement of the station’s transmitter building. To avoid the possibility of weather-related delays 
during the winter months, WNVC has scheduled a tower crew to begin performing the necessary tower 
work in late September 2008. WNVC anticipates that the work will take between six to eight weeks to 
complete. WNVC intends to complete construction of its final, post-transition channel 24 facilities by the 
end of November 2008. The station, however, cannot commence digital operations on channel 24 until 
station WUTB, Baltimore, Maryland, ceases its analog operations on channel 24.  WUTB indicated in its 
Form 387 filing that it does not intend to cease analog broadcasts on channel 24 until February 17, 2009.  
Although WNVC will be dark during the remainder of the digital transition, the station’s programming will 
continue to be carried on local cable systems via fiber optic link and on the over-the-air digital channel of 
its sister station WNVT-DT, Goldvein, Virginia that provides digital service to over 92 percent of WNVC’s 
current digital viewers and reaches the home of over 82% of WNVC’s current analog viewers who can 
watch WNVT-DT with a digital television or converter box.

60 After November 18, 2008, stations will no longer be required to seek Commission approval but may 
reduce or terminate their service simply by notifying the Commission.  These stations are still subject to the 
30-day viewer notification requirement.  See Third DTV Periodic Review Report and Order at ¶ 109. 

61  Id. at ¶¶ 107-109.

62  See Attachment 1.
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reduction or termination.  All stations were reminded of the requirement to air viewer 
notifications 60 days prior to analog termination and 30 days prior to digital termination.63  

III. CONCLUSION

36. As of August 18, 2008, six months prior to the February 17, 2009 transition, 
approximately 56 percent of television stations have completed construction and are ready for the 
transition to occur; approximately 41 percent are on track to complete construction by their 
respective construction deadlines. Approximately 3 percent (56 stations) have indicated that they 
will take advantage of the Commission’s flexible procedures and will serve at least 85 percent of 
their service population for a limited time after February 17, 2009, before completing 
construction of their full, authorized facility in a matter of months.  An additional station, a 
satellite of another station, forecasts that it will not be able to complete construction of its digital 
facility until a few days after February 17, 2009 and will be dark for this brief time.  These 57 
stations are utilizing the procedures adopted in the Third DTV Periodic Review Report and Order 
to provide stations with necessary flexibility while ensuring a successful completion of the digital 
transition and continuing to provide service by the February 17, 2009 deadline.  Finally, 3 stations 
have not submitted their Form 387s and have not officially reported when they will be ready for 
DTV transition, but each station has represented to video division staff orally that it is on track to 
complete digital construction by February 17th.  The remaining stations that have not completed 
final construction will be able to make use of the Commission’s policies and rules concerning 
channel substitutions, expedited final licensing of their digital construction permit applications, 
extension of time to construct, and phased and early transition, and the reduction or termination 
of their analog facilities, to take the final steps necessary as they enter the home stretch of the 
DTV transition.  The staff will continue to monitor those stations that have not completed 
construction and provide administrative support to ensure that all of the Commission’s processes 
and policies are at their disposal.

  
63 See Third DTV Periodic Review Report and Order at ¶¶ 117, 132 (requiring notifications every day on-
air, at least four times a day including at least once in primetime, for the 60-day period prior to the planned 
analog service reduction or termination and at least once in primetime for the 30-day period prior to the 
planned digital service reduction or termination; and notifications must include:  (1) the station’s call sign 
and community of license; (2) the fact that the station is planning to or has reduced or terminated its analog 
or digital operations before the transition date; (3) the date of the planned reduction or termination; (4) what 
viewers can do to continue to receive the station, i.e., how and when the station’s post-transition digital 
signal can be received;  and (5) the street address, email address (if available), and phone number of the 
station where viewers may register comments or request information.)
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Attachment 1
FCC Form 387 – DTV Transition Status Report
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APPENDIX A 
Stations Fully Constructed

Call Sign City ST NTSC 
Channel

Post-
Transition 

DTV 
Channel

Interim 
DTV 

Channel

Completion 
of 

Construction 
of Post-

Transition 
Facility

Fac. ID

KAKM ANCHORAGE AK 7 8 8 COMPLETED 804
KTUU-TV ANCHORAGE AK 2 10 10 COMPLETED 10173
KTVA ANCHORAGE AK 11 28 28 COMPLETED 49632
KATN FAIRBANKS AK 2 18 18 COMPLETED 13813
KTVF FAIRBANKS AK 11 26 26 COMPLETED 49621
KJUD JUNEAU AK 8 11 11 COMPLETED 13814
KTOO-TV JUNEAU AK 3 10 10 COMPLETED 8651
KJNP-TV NORTH POLE AK 4 20 20 COMPLETED 20015
WJSU-TV ANNISTON AL 40 9 9 COMPLETED 56642
WDBB BESSEMER AL 17 18 18 COMPLETED 71325
WABM BIRMINGHAM AL 68 36 36 COMPLETED 16820
WIAT BIRMINGHAM AL 42 30 30 COMPLETED 5360
WIIQ DEMOPOLIS AL 41 19 19 COMPLETED 720
WFIQ FLORENCE AL 36 22 22 COMPLETED 715
WHDF FLORENCE AL 15 14 14 COMPLETED 65128
WPXH GADSDEN AL 44 45 45 COMPLETED 73312
WTTO HOMEWOOD AL 21 28 28 COMPLETED 74138
WAAY-TV HUNTSVILLE AL 31 32 32 COMPLETED 57292
WAFF HUNTSVILLE AL 48 49 49 COMPLETED 591
WHIQ HUNTSVILLE AL 25 24 24 COMPLETED 713
WZDX HUNTSVILLE AL 54 41 41 COMPLETED 28119
WGIQ LOUISVILLE AL 43 44 44 COMPLETED 710
WALA-TV MOBILE AL 10 9 9 COMPLETED 4143
WEIQ MOBILE AL 42 41 41 COMPLETED 721
WMPV-TV MOBILE AL 21 20 20 COMPLETED 60827
WAIQ MONTGOMERY AL 26 27 27 COMPLETED 706
WDFX-TV OZARK AL 34 33 33 COMPLETED 32851
WBIH SELMA AL 29 29 29 COMPLETED 84802
KETG ARKADELPHIA AR 9 13 13 COMPLETED 2768
KTVE EL DORADO AR 10 27 27 COMPLETED 35692
KAFT FAYETTEVILLE AR 13 9 9 COMPLETED 2767
KHOG-TV FAYETTEVILLE AR 29 15 15 COMPLETED 60354
KFSM-TV FORT SMITH AR 5 18 18 COMPLETED 66469
KFTA-TV FORT SMITH AR 24 27 27 COMPLETED 29560
KHBS FORT SMITH AR 40 21 21 COMPLETED 60353
KTEJ JONESBORO AR 19 20 20 COMPLETED 2769
KARK-TV LITTLE ROCK AR 4 32 32 COMPLETED 33440
KLRT-TV LITTLE ROCK AR 16 30 30 COMPLETED 11951
KTHV LITTLE ROCK AR 11 12 12 COMPLETED 2787
KEMV MOUNTAIN VIEW AR 6 13 13 COMPLETED 2777
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Call Sign City ST NTSC 
Channel

Post-
Transition 

DTV 
Channel

Interim 
DTV 

Channel

Completion 
of 

Construction 
of Post-

Transition 
Facility

Fac. ID

KASN PINE BLUFF AR 38 39 39 COMPLETED 41212
KVTN PINE BLUFF AR 25 24 24 COMPLETED 607
KNWA-TV ROGERS AR 51 50 50 COMPLETED 29557
KSBN-TV SPRINGDALE AR 57 39 39 COMPLETED 67347
KCFG FLAGSTAFF AZ 9 32 32 COMPLETED 35104
KMOH-TV KINGMAN AZ 6 19 19 COMPLETED 24753
KASW PHOENIX AZ 61 49 49 COMPLETED 7143
KPAZ-TV PHOENIX AZ 21 20 20 COMPLETED 67868
KPHO-TV PHOENIX AZ 5 17 17 COMPLETED 41223
KTVK PHOENIX AZ 3 24 24 COMPLETED 40993
KUTP PHOENIX AZ 45 26 26 COMPLETED 68886
KWBA SIERRA VISTA AZ 58 44 44 COMPLETED 35095
KMSB-TV TUCSON AZ 11 25 25 COMPLETED 44052
KOLD-TV TUCSON AZ 13 32 32 COMPLETED 48663
KTTU-TV TUCSON AZ 18 19 19 COMPLETED 11908
KUAS-TV TUCSON AZ 27 28 28 COMPLETED 2722
KUAT-TV TUCSON AZ 6 30 30 COMPLETED 2731
KVOA TUCSON AZ 4 23 23 COMPLETED 25735
KDOC-TV ANAHEIM CA 56 32 32 COMPLETED 24518
KAEF ARCATA CA 23 22 22 COMPLETED 8263
KAZA-TV AVALON CA 54 47 47 COMPLETED 29234
KBAK-TV BAKERSFIELD CA 29 33 33 COMPLETED 4148
KERO-TV BAKERSFIELD CA 23 10 10 COMPLETED 40878
KGET-TV BAKERSFIELD CA 17 25 25 COMPLETED 34459
KHIZ BARSTOW CA 64 44 44 COMPLETED 63865
KHSL-TV CHICO CA 12 43 43 COMPLETED 24508
KVEA CORONA CA 52 39 39 COMPLETED 19783
KVYE EL CENTRO CA 7 22 22 COMPLETED 36170
KBVU EUREKA CA 29 28 28 COMPLETED 58618
KEET EUREKA CA 13 11 11 COMPLETED 55435
KVIQ EUREKA CA 6 17 17 COMPLETED 42640
KAIL FRESNO CA 53 7 7 COMPLETED 67494
KGPE FRESNO CA 47 34 34 COMPLETED 56034
KSEE FRESNO CA 24 38 38 COMPLETED 35594
KVPT FRESNO CA 18 40 40 COMPLETED 69733
KFTV HANFORD CA 21 20 20 COMPLETED 34439
KOCE-TV HUNTINGTON BEACH CA 50 48 48 COMPLETED 4328
KLCS LOS ANGELES CA 58 41 41 COMPLETED 38430
KNBC LOS ANGELES CA 4 36 36 COMPLETED 47906
KTLA-TV LOS ANGELES CA 5 31 31 COMPLETED 35670
KWHY-TV LOS ANGELES CA 22 42 42 COMPLETED 26231
KUVS-TV MODESTO CA 19 18 18 COMPLETED 58609
KION-TV MONTEREY CA 46 32 32 COMPLETED 26249
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Call Sign City ST NTSC 
Channel

Post-
Transition 

DTV 
Channel

Interim 
DTV 

Channel

Completion 
of 

Construction 
of Post-

Transition 
Facility

Fac. ID

KSMS-TV MONTEREY CA 67 31 31 COMPLETED 35611
KTLN-TV NOVATO CA 68 47 47 COMPLETED 49153
KBEH OXNARD CA 63 24 24 COMPLETED 56384
KMIR-TV PALM SPRINGS CA 36 46 46 COMPLETED 16749
KCVU PARADISE CA 30 20 20 COMPLETED 58605
KTFF-TV PORTERVILLE CA 61 48 48 COMPLETED 35512

KXLA
RANCHO PALOS 

VERDES CA 44 51 51 COMPLETED 55083
KMAX-TV SACRAMENTO CA 31 21 21 COMPLETED 51499
KSPX SACRAMENTO CA 29 48 48 COMPLETED 52953
KCBA SALINAS CA 35 13 13 COMPLETED 14867
KPXN SAN BERNARDINO CA 30 38 38 COMPLETED 58978
KVCR-TV SAN BERNARDINO CA 24 26 26 COMPLETED 58795
KNSD SAN DIEGO CA 39 40 40 COMPLETED 35277
KPBS SAN DIEGO CA 15 30 30 COMPLETED 6124
KSWB-TV SAN DIEGO CA 69 19 19 COMPLETED 58827
KUSI-TV SAN DIEGO CA 51 18 18 COMPLETED 10238
KBCW SAN FRANCISCO CA 44 45 45 COMPLETED 69619
KBWB SAN FRANCISCO CA 20 19 19 COMPLETED 51189
KCNS SAN FRANCISCO CA 38 39 39 COMPLETED 71586
KDTV SAN FRANCISCO CA 14 51 51 COMPLETED 33778
KTSF SAN FRANCISCO CA 26 27 27 COMPLETED 37511
KKPX SAN JOSE CA 65 41 41 COMPLETED 22644
KNTV SAN JOSE CA 11 12 12 COMPLETED 35280
KSTS SAN JOSE CA 48 49 49 COMPLETED 64987
KTEH SAN JOSE CA 54 50 50 COMPLETED 35663
KTAS SAN LUIS OBISPO CA 33 34 34 COMPLETED 12930
KFRE-TV SANGER CA 59 36 36 COMPLETED 59013
KTBN-TV SANTA ANA CA 40 23 23 COMPLETED 67884
KEYT-TV SANTA BARBARA CA 3 27 27 COMPLETED 60637
KPMR SANTA BARBARA CA 38 21 21 COMPLETED 12144
KCOY-TV SANTA MARIA CA 12 19 19 COMPLETED 63165
KOVR STOCKTON CA 13 25 25 COMPLETED 56550
KQCA STOCKTON CA 58 46 46 COMPLETED 10242
KVMD TWENTYNINE PALMS CA 23 23 COMPLETED 16729
KFSF-TV VALLEJO CA 66 34 34 COMPLETED 51429
KJLA VENTURA CA 57 49 49 COMPLETED 14000
KMPH-TV VISALIA CA 26 28 28 COMPLETED 51488
KNXT VISALIA CA 49 50 50 COMPLETED 16950
KTFD-TV BOULDER CO 14 15 15 COMPLETED 57219
KWHD CASTLE ROCK CO 53 46 46 COMPLETED 37101
KKTV COLORADO SPRINGS CO 11 10 10 COMPLETED 35037
KRDO-TV COLORADO SPRINGS CO 13 24 24 COMPLETED 52579
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Call Sign City ST NTSC 
Channel

Post-
Transition 

DTV 
Channel

Interim 
DTV 

Channel

Completion 
of 

Construction 
of Post-

Transition 
Facility

Fac. ID

KXRM-TV COLORADO SPRINGS CO 21 22 22 COMPLETED 35991
KCNC-TV DENVER CO 4 35 35 COMPLETED 47903
KRMA-TV DENVER CO 6 18 18 COMPLETED 14040
KRMT DENVER CO 41 40 40 COMPLETED 20476
KTVD DENVER CO 20 19 19 COMPLETED 68581
KREZ-TV DURANGO CO 6 15 15 COMPLETED 48589
KRMU DURANGO CO 20 20 COMPLETED 84224
KFCT FORT COLLINS CO 22 21 21 COMPLETED 125
KREG-TV GLENWOOD SPRINGS CO 3 23 23 COMPLETED 70578
KFQX GRAND JUNCTION CO 4 15 15 COMPLETED 31597
KJCT GRAND JUNCTION CO 8 7 7 COMPLETED 52593
KKCO GRAND JUNCTION CO 11 12 12 COMPLETED 24766
KREX-TV GRAND JUNCTION CO 5 2 2 COMPLETED 70596
KDEN LONGMONT CO 25 29 29 COMPLETED 38375
KREY-TV MONTROSE CO 10 13 13 COMPLETED 70579
KOAA-TV PUEBLO CO 5 42 42 COMPLETED 59014
KMAS-TV STEAMBOAT SPRINGS CO 24 10 10 COMPLETED 20373
WSAH BRIDGEPORT CT 43 42 42 COMPLETED 70493
WFSB HARTFORD CT 3 33 33 COMPLETED 53115
WUVN HARTFORD CT 18 46 46 COMPLETED 3072
WVIT NEW BRITAIN CT 30 35 35 COMPLETED 74170
WCTX NEW HAVEN CT 59 39 39 COMPLETED 33081
WEDY NEW HAVEN CT 65 6 6 COMPLETED 13595
WTNH NEW HAVEN CT 8 10 10 COMPLETED 74109
WDCA WASHINGTON DC 20 35 35 COMPLETED 51567
WETA-TV WASHINGTON DC 26 27 27 COMPLETED 65670
WHUT-TV WASHINGTON DC 32 33 33 COMPLETED 27772
WRC-TV WASHINGTON DC 4 48 48 COMPLETED 47904
WTTG WASHINGTON DC 5 36 36 COMPLETED 22207
WDPB SEAFORD DE 64 44 44 COMPLETED 72335
WPPX WILMINGTON DE 61 31 31 COMPLETED 51984
WPPB BOCA RATON FL 63 40 40 COMPLETED 51349
WXPX BRADENTON FL 66 42 42 COMPLETED 6601
WFTX CAPE CORAL FL 36 35 35 COMPLETED 70649
WCLF CLEARWATER FL 22 21 21 COMPLETED 11125
WKCF CLERMONT FL 18 17 17 COMPLETED 53465
WBCC COCOA FL 68 30 30 COMPLETED 6744
WESH DAYTONA BEACH FL 2 11 11 COMPLETED 25738
WVEN-TV DAYTONA BEACH FL 26 49 49 COMPLETED 131
WFBD DESTIN FL 48 48 COMPLETED 81669
WBBH-TV FORT MYERS FL 20 15 15 COMPLETED 71085
WINK-TV FORT MYERS FL 11 9 9 COMPLETED 22093
WTCE-TV FORT PIERCE FL 21 38 38 COMPLETED 29715
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Call Sign City ST NTSC 
Channel

Post-
Transition 

DTV 
Channel

Interim 
DTV 

Channel

Completion 
of 

Construction 
of Post-

Transition 
Facility

Fac. ID

WCJB-TV GAINESVILLE FL 20 16 16 COMPLETED 16993
WUFT GAINESVILLE FL 5 36 36 COMPLETED 69440
WGFL HIGH SPRINGS FL 53 28 28 COMPLETED 7727
WAMI-TV HOLLYWOOD FL 69 47 47 COMPLETED 60536
WAWS JACKSONVILLE FL 30 32 32 COMPLETED 11909
WCWJ JACKSONVILLE FL 17 34 34 COMPLETED 29712
WJXT JACKSONVILLE FL 4 42 42 COMPLETED 53116
WTEV-TV JACKSONVILLE FL 47 19 19 COMPLETED 35576
WTLV JACKSONVILLE FL 12 13 13 COMPLETED 65046
WSBS-TV KEY WEST FL 22 3 3 COMPLETED 72053
WPXP LAKE WORTH FL 67 36 36 COMPLETED 27290
WMOR-TV LAKELAND FL 32 19 19 COMPLETED 53819
WACX LEESBURG FL 55 40 40 COMPLETED 60018
WLCB-TV LEESBURG FL 45 46 46 COMPLETED 9881
WFXU LIVE OAK FL 57 48 48 COMPLETED 22245
WOPX MELBOURNE FL 56 48 48 COMPLETED 67602
WBFS-TV MIAMI FL 33 32 32 COMPLETED 12497
WFOR-TV MIAMI FL 4 22 22 COMPLETED 47902
WHFT-TV MIAMI FL 45 46 46 COMPLETED 67971
WLRN-TV MIAMI FL 17 20 20 COMPLETED 66358
WPBT MIAMI FL 2 18 18 COMPLETED 13456
WSFL-TV MIAMI FL 39 19 19 COMPLETED 10203
WTVJ MIAMI FL 6 31 31 COMPLETED 63154
WTVK NAPLES FL 46 45 45 COMPLETED 61504
WZVN-TV NAPLES FL 26 41 41 COMPLETED 19183
WCEU NEW SMYRNA BEACH FL 15 33 33 COMPLETED 12171
WOGX OCALA FL 51 31 31 COMPLETED 70651
WJXX ORANGE PARK FL 25 10 10 COMPLETED 11893
WFTV ORLANDO FL 9 39 39 COMPLETED 72076
WOFL ORLANDO FL 35 22 22 COMPLETED 41225
WRBW ORLANDO FL 65 41 41 COMPLETED 54940
WFGC PALM BEACH FL 61 49 49 COMPLETED 11123
WFSG PANAMA CITY FL 56 38 38 COMPLETED 6093
WPGX PANAMA CITY FL 28 9 9 COMPLETED 2942
WPCT PANAMA CITY BEACH FL 46 47 47 COMPLETED 4354
WEAR-TV PENSACOLA FL 3 17 17 COMPLETED 71363
WHBR PENSACOLA FL 33 34 34 COMPLETED 10894
WJTC PENSACOLA FL 44 45 45 COMPLETED 41210
WSRE PENSACOLA FL 23 31 31 COMPLETED 17611
WFSU-TV TALLAHASSEE FL 11 32 32 COMPLETED 21801
WTLF TALLAHASSEE FL 24 24 COMPLETED 82735
WFLA-TV TAMPA FL 8 7 7 COMPLETED 64592
WFTT-TV TAMPA FL 50 47 47 COMPLETED 60559
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Call Sign City ST NTSC 
Channel

Post-
Transition 

DTV 
Channel

Interim 
DTV 

Channel

Completion 
of 

Construction 
of Post-

Transition 
Facility

Fac. ID

WTVT TAMPA FL 13 12 12 COMPLETED 68569
WUSF-TV TAMPA FL 16 34 34 COMPLETED 69338
WRXY-TV TICE FL 49 33 33 COMPLETED 71580
WVEA-TV VENICE FL 62 25 25 COMPLETED 16788
WFLX WEST PALM BEACH FL 29 28 28 COMPLETED 39736
WPEC WEST PALM BEACH FL 12 13 13 COMPLETED 52527
WXEL-TV WEST PALM BEACH FL 42 27 27 COMPLETED 61084
WFXL ALBANY GA 31 12 12 COMPLETED 70815
WUVG-TV ATHENS GA 34 48 48 COMPLETED 48813
WAGA ATLANTA GA 5 27 27 COMPLETED 70689
WATC ATLANTA GA 57 41 41 COMPLETED 13206
WATL ATLANTA GA 36 25 25 COMPLETED 22819
WGCL-TV ATLANTA GA 46 19 19 COMPLETED 72120
WPBA ATLANTA GA 30 21 21 COMPLETED 4190
WSB-TV ATLANTA GA 2 39 39 COMPLETED 23960
WTBS ATLANTA GA 17 20 20 COMPLETED 64033
WUPA ATLANTA GA 69 43 43 COMPLETED 6900
WXIA-TV ATLANTA GA 11 10 10 COMPLETED 51163
WAGT AUGUSTA GA 26 30 30 COMPLETED 70699
WFXG AUGUSTA GA 54 51 51 COMPLETED 3228
WJBF AUGUSTA GA 6 42 42 COMPLETED 27140
WGSA BAXLEY GA 34 35 35 COMPLETED 69446
WPXC-TV BRUNSWICK GA 21 24 24 COMPLETED 71236
WNGH-TV CHATSWORTH GA 18 33 33 COMPLETED 23942
WMUM-TV COCHRAN GA 29 7 7 COMPLETED 23935
WJSP-TV COLUMBUS GA 28 23 23 COMPLETED 23918
WLTZ COLUMBUS GA 38 35 35 COMPLETED 37179
WRBL COLUMBUS GA 3 15 15 COMPLETED 3359
WXTX COLUMBUS GA 54 49 49 COMPLETED 12472
WSST-TV CORDELE GA 55 51 51 COMPLETED 63867
WELF-TV DALTON GA 23 16 16 COMPLETED 60825
WACS-TV DAWSON GA 25 8 8 COMPLETED 23930
WGNM MACON GA 64 45 45 COMPLETED 24618
WGXA MACON GA 24 16 16 COMPLETED 58262
WMGT-TV MACON GA 41 40 40 COMPLETED 43847
WHSG-TV MONROE GA 63 44 44 COMPLETED 68058
WPGA-TV PERRY GA 58 32 32 COMPLETED 54728
WPXA ROME GA 14 51 51 COMPLETED 51969
WSAV-TV SAVANNAH GA 3 39 39 COMPLETED 48662
WCTV THOMASVILLE GA 6 46 46 COMPLETED 31590
WSWG VALDOSTA GA 44 43 43 COMPLETED 28155
KHBC-TV HILO HI 2 22 22 COMPLETED 34846
KWHH HILO HI 14 23 23 COMPLETED 37103
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KAAH-TV HONOLULU HI 26 27 27 COMPLETED 3246
KBFD HONOLULU HI 32 33 33 COMPLETED 65395
KFVE HONOLULU HI 5 23 23 COMPLETED 34445
KHNL HONOLULU HI 13 35 35 COMPLETED 34867
KHON-TV HONOLULU HI 2 8 8 COMPLETED 4144
KIKU HONOLULU HI 20 19 19 COMPLETED 34527
KITV HONOLULU HI 4 40 40 COMPLETED 64548
KWBN HONOLULU HI 44 43 43 COMPLETED 27425
KWHE HONOLULU HI 14 31 31 COMPLETED 36846
KLEI KAILUA KONA HI 6 25 25 COMPLETED 664
KPXO KANEOHE HI 66 41 41 COMPLETED 77483
KFXA CEDAR RAPIDS IA 28 27 27 COMPLETED 35336
KGAN CEDAR RAPIDS IA 2 51 51 COMPLETED 25685
KPXR CEDAR RAPIDS IA 48 47 47 COMPLETED 21156
KBIN-TV COUNCIL BLUFFS IA 32 33 33 COMPLETED 29108
KLJB-TV DAVENPORT IA 18 49 49 COMPLETED 54011
KQIN DAVENPORT IA 36 34 34 COMPLETED 5471
KDSM-TV DES MOINES IA 17 16 16 COMPLETED 56527
KTIN FORT DODGE IA 21 25 25 COMPLETED 29100
KWKB IOWA CITY IA 20 25 25 COMPLETED 35096
KIMT MASON CITY IA 3 42 42 COMPLETED 66402
KYIN MASON CITY IA 24 18 18 COMPLETED 29086
KHIN RED OAK IA 36 35 35 COMPLETED 29085
KMEG SIOUX CITY IA 14 39 39 COMPLETED 39665
KSIN-TV SIOUX CITY IA 27 28 28 COMPLETED 29096
KTIV SIOUX CITY IA 4 41 41 COMPLETED 66170
KRIN WATERLOO IA 32 35 35 COMPLETED 29114
KAID BOISE ID 4 21 21 COMPLETED 62442
KBCI-TV BOISE ID 2 28 28 COMPLETED 49760
KNIN-TV CALDWELL ID 9 10 10 COMPLETED 59363
KCDT COEUR D'ALENE ID 26 45 45 COMPLETED 62424
KIDK IDAHO FALLS ID 3 36 36 COMPLETED 56028
KUID-TV MOSCOW ID 12 12 12 COMPLETED 62382
KIVI NAMPA ID 6 24 24 COMPLETED 59255
KTRV NAMPA ID 12 13 13 COMPLETED 28230
KISU-TV POCATELLO ID 10 17 17 COMPLETED 62430
KPVI POCATELLO ID 6 23 23 COMPLETED 1270
KIPT TWIN FALLS ID 13 22 22 COMPLETED 62427
KXTF TWIN FALLS ID 35 34 34 COMPLETED 1255
WYZZ-TV BLOOMINGTON IL 43 28 28 COMPLETED 5875
WCIA CHAMPAIGN IL 3 48 48 COMPLETED 42124
WICD CHAMPAIGN IL 15 41 41 COMPLETED 25684
WEIU-TV CHARLESTON IL 51 50 50 COMPLETED 18301
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WCIU-TV CHICAGO IL 26 27 27 COMPLETED 71428
WCPX CHICAGO IL 38 43 43 COMPLETED 10981
WFLD CHICAGO IL 32 31 31 COMPLETED 22211
WGN-TV CHICAGO IL 9 19 19 COMPLETED 72115
WMAQ-TV CHICAGO IL 5 29 29 COMPLETED 47905
WSNS-TV CHICAGO IL 44 45 45 COMPLETED 70119
WTTW CHICAGO IL 11 47 47 COMPLETED 10802
WYCC CHICAGO IL 20 21 21 COMPLETED 12279
WAND DECATUR IL 17 18 18 COMPLETED 70852
WBUI DECATUR IL 23 22 22 COMPLETED 16363
WRBU EAST ST. LOUIS IL 46 47 47 COMPLETED 57221
WSIL-TV HARRISBURG IL 3 34 34 COMPLETED 73999
WSEC JACKSONVILLE IL 14 15 15 COMPLETED 70536
WMEC MACOMB IL 22 21 21 COMPLETED 70537
WTCT MARION IL 27 17 17 COMPLETED 67786
WQAD-TV MOLINE IL 8 38 38 COMPLETED 73319
WQPT-TV MOLINE IL 24 23 23 COMPLETED 5468
WUSI-TV OLNEY IL 16 19 19 COMPLETED 4301
WAOE PEORIA IL 59 39 39 COMPLETED 52280
WMBD-TV PEORIA IL 31 30 30 COMPLETED 42121
WTVP PEORIA IL 47 46 46 COMPLETED 28311
WQEC QUINCY IL 27 34 34 COMPLETED 71561
WQRF-TV ROCKFORD IL 39 42 42 COMPLETED 52408
WTVO ROCKFORD IL 17 16 16 COMPLETED 72945
WICS SPRINGFIELD IL 20 42 42 COMPLETED 25686
WRSP-TV SPRINGFIELD IL 55 44 44 COMPLETED 62009
WCCU URBANA IL 27 26 26 COMPLETED 69544
WILL-TV URBANA IL 12 9 9 COMPLETED 68939
WINM ANGOLA IN 63 12 12 COMPLETED 67787
WIPX BLOOMINGTON IN 63 27 27 COMPLETED 10253
WTIU BLOOMINGTON IN 30 14 14 COMPLETED 66536
WEVV EVANSVILLE IN 44 45 45 COMPLETED 72041
WFIE EVANSVILLE IN 14 46 46 COMPLETED 13991
WTVW EVANSVILLE IN 7 28 28 COMPLETED 3661
WFWA FORT WAYNE IN 39 40 40 COMPLETED 22108
WISE-TV FORT WAYNE IN 33 19 19 COMPLETED 13960
WPTA FORT WAYNE IN 21 24 24 COMPLETED 73905
WPWR-TV GARY IN 50 51 51 COMPLETED 48772
WYIN GARY IN 56 17 17 COMPLETED 49803
WJYS HAMMOND IN 62 36 36 COMPLETED 32334
WDTI INDIANAPOLIS IN 69 44 44 COMPLETED 7908
WFYI INDIANAPOLIS IN 20 21 21 COMPLETED 41397
WHMB-TV INDIANAPOLIS IN 40 16 16 COMPLETED 37102
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WISH-TV INDIANAPOLIS IN 8 9 9 COMPLETED 39269
WRTV INDIANAPOLIS IN 6 25 25 COMPLETED 40877
WXIN INDIANAPOLIS IN 59 45 45 COMPLETED 146
WLFI-TV LAFAYETTE IN 18 11 11 COMPLETED 73204
WNDY-TV MARION IN 23 32 32 COMPLETED 28462
WHME-TV SOUTH BEND IN 46 48 48 COMPLETED 36117
WNDU-TV SOUTH BEND IN 16 42 42 COMPLETED 41674
WNIT SOUTH BEND IN 34 35 35 COMPLETED 41671
KWKS COLBY KS 19 COMPLETED 162115
KDCK DODGE CITY KS 21 21 21 COMPLETED 79258
KOOD HAYS KS 9 16 16 COMPLETED 60675
KSCC HUTCHINSON KS 36 35 35 COMPLETED 77063
KSWK LAKIN KS 3 8 8 COMPLETED 60683
KAAS-TV SALINA KS 18 17 17 COMPLETED 11912
KSAS-TV WICHITA KS 24 26 26 COMPLETED 11911
KSNW WICHITA KS 3 45 45 COMPLETED 72358
WKAS ASHLAND KY 25 26 26 COMPLETED 34171
WTSF ASHLAND KY 61 44 44 COMPLETED 67798
WLJC-TV BEATTYVILLE KY 65 7 7 COMPLETED 27696
WKGB-TV BOWLING GREEN KY 53 48 48 COMPLETED 34177
WKYU-TV BOWLING GREEN KY 24 18 18 COMPLETED 71861
WNKY BOWLING GREEN KY 40 16 16 COMPLETED 61217
WBKI-TV CAMPBELLSVILLE KY 34 19 19 COMPLETED 25173
WCVN-TV COVINGTON KY 54 24 24 COMPLETED 34204
WDKY-TV DANVILLE KY 56 4 4 COMPLETED 64017
WKZT-TV ELIZABETHTOWN KY 23 43 43 COMPLETED 34181
WAGV HARLAN KY 44 51 51 COMPLETED 37809
WKHA HAZARD KY 35 16 16 COMPLETED 34196
WYMT-TV HAZARD KY 57 12 12 COMPLETED 24915
WKLE LEXINGTON KY 46 42 42 COMPLETED 34207
WKYT-TV LEXINGTON KY 27 13 13 COMPLETED 24914
WLEX-TV LEXINGTON KY 18 39 39 COMPLETED 73203
WTVQ-TV LEXINGTON KY 36 40 40 COMPLETED 51597
WAVE LOUISVILLE KY 3 47 47 COMPLETED 13989
WBNA LOUISVILLE KY 21 8 8 COMPLETED 73692
WKMJ-TV LOUISVILLE KY 68 38 38 COMPLETED 34195
WKPC-TV LOUISVILLE KY 15 17 17 COMPLETED 21432
WLKY-TV LOUISVILLE KY 32 26 26 COMPLETED 53939
WKMA-TV MADISONVILLE KY 35 42 42 COMPLETED 34212
WKMR MOREHEAD KY 38 15 15 COMPLETED 34202
WUPX-TV MOREHEAD KY 67 21 21 COMPLETED 23128
WKMU MURRAY KY 21 36 36 COMPLETED 34174
WXIX-TV NEWPORT KY 19 29 29 COMPLETED 39738
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WKOH OWENSBORO KY 31 30 30 COMPLETED 34205
WKON OWENTON KY 52 44 44 COMPLETED 34211
WKPD PADUCAH KY 29 41 41 COMPLETED 65758
WPSD-TV PADUCAH KY 6 32 32 COMPLETED 51991
WKPI-TV PIKEVILLE KY 22 24 24 COMPLETED 34200
WKSO-TV SOMERSET KY 29 14 14 COMPLETED 34222
KALB-TV ALEXANDRIA LA 5 35 35 COMPLETED 51598
KLPA-TV ALEXANDRIA LA 25 26 26 COMPLETED 38590
WGMB BATON ROUGE LA 44 45 45 COMPLETED 12520
WLPB-TV BATON ROUGE LA 27 25 25 COMPLETED 38586
WVLA BATON ROUGE LA 33 34 34 COMPLETED 70021
WHMM-DT HAMMOND LA 42 42 COMPLETED 83945
KADN LAFAYETTE LA 15 16 16 COMPLETED 33261
KATC LAFAYETTE LA 3 28 28 COMPLETED 33471
KLPB-TV LAFAYETTE LA 24 23 23 COMPLETED 38588
KLTL-TV LAKE CHARLES LA 18 20 20 COMPLETED 38587
KPXJ MINDEN LA 21 21 21 COMPLETED 81507
WYES-TV NEW ORLEANS LA 12 11 11 COMPLETED 25090
WDSU NEW ORLEANS LA 6 43 43 COMPLETED 71357
WHNO NEW ORLEANS LA 20 21 21 COMPLETED 37106
WPXL NEW ORLEANS LA 49 50 50 COMPLETED 21729
WWL-TV NEW ORLEANS LA 4 36 36 COMPLETED 74192
KMSS-TV SHREVEPORT LA 33 34 34 COMPLETED 12525
KSHV SHREVEPORT LA 45 44 44 COMPLETED 73706
KSLA-TV SHREVEPORT LA 12 17 17 COMPLETED 70482
KTBS-TV SHREVEPORT LA 3 28 28 COMPLETED 35652
WUPL SLIDELL LA 54 24 24 COMPLETED 13938
KARD WEST MONROE LA 14 36 36 COMPLETED 3658
KMCT-TV WEST MONROE LA 39 38 38 COMPLETED 38584
WCDC-TV ADAMS MA 19 36 36 COMPLETED 74419
WBPX BOSTON MA 68 32 32 COMPLETED 7692
WBZ-TV BOSTON MA 4 30 30 COMPLETED 25456
WCVB-TV BOSTON MA 5 20 20 COMPLETED 65684
WGBH-TV BOSTON MA 2 19 19 COMPLETED 72099
WGBX-TV BOSTON MA 44 43 43 COMPLETED 72098
WSBK-TV BOSTON MA 38 39 39 COMPLETED 73982
WLVI-TV CAMBRIDGE MA 56 41 41 COMPLETED 73238
WMFP LAWRENCE MA 62 18 18 COMPLETED 41436
WLNE-TV NEW BEDFORD MA 6 49 49 COMPLETED 22591
WLWC NEW BEDFORD MA 28 22 22 COMPLETED 3978
WWLP SPRINGFIELD MA 22 11 11 COMPLETED 6868
WDPX VINEYARD HAVEN MA 58 40 40 COMPLETED 6476
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WUNI WORCESTER MA 27 29 29 COMPLETED 30577
WYDN WORCESTER MA 48 47 47 COMPLETED 18783
WMPT ANNAPOLIS MD 22 42 42 COMPLETED 65942
WBFF BALTIMORE MD 45 46 46 COMPLETED 10758
WMPB BALTIMORE MD 67 29 29 COMPLETED 65944
WNUV BALTIMORE MD 54 40 40 COMPLETED 7933
WUTB BALTIMORE MD 24 41 41 COMPLETED 60552
WFPT FREDERICK MD 62 28 28 COMPLETED 40626
WWPB HAGERSTOWN MD 31 44 44 COMPLETED 65943
WBOC-TV SALISBURY MD 16 21 21 COMPLETED 71218
WABI-TV BANGOR ME 5 19 19 COMPLETED 17005
WMEA-TV BIDDEFORD ME 26 45 45 COMPLETED 39656
WMED-TV CALAIS ME 13 10 10 COMPLETED 39649
WMEB-TV ORONO ME 12 9 9 COMPLETED 39648
WCSH PORTLAND ME 6 44 44 COMPLETED 39664
WGME-TV PORTLAND ME 13 38 38 COMPLETED 25683
WPXT PORTLAND ME 51 43 43 COMPLETED 53065
WDCQ-TV BAD AXE MI 35 15 15 COMPLETED 16530
WOTV BATTLE CREEK MI 41 20 20 COMPLETED 10212
WZPX BATTLE CREEK MI 43 44 44 COMPLETED 71871
WNEM-TV BAY CITY MI 5 22 22 COMPLETED 41221
WCMV CADILLAC MI 27 17 17 COMPLETED 9922
WFQX-TV CADILLAC MI 33 47 47 COMPLETED 25396
WTOM-TV CHEBOYGAN MI 4 35 35 COMPLETED 21254
WDIV-TV DETROIT MI 4 45 45 COMPLETED 53114
WKBD DETROIT MI 50 14 14 COMPLETED 51570
WMYD DETROIT MI 20 21 21 COMPLETED 74211
WTVS DETROIT MI 56 43 43 COMPLETED 16817
WGVU-TV GRAND RAPIDS MI 35 11 11 COMPLETED 24784
WOOD-TV GRAND RAPIDS MI 8 7 7 COMPLETED 36838
WXMI GRAND RAPIDS MI 17 19 19 COMPLETED 68433
WHTV JACKSON MI 18 34 34 COMPLETED 29706
WGVK KALAMAZOO MI 52 5 5 COMPLETED 24783
WLLA KALAMAZOO MI 64 45 45 COMPLETED 11033
WLAJ LANSING MI 53 51 51 COMPLETED 36533
WSYM-TV LANSING MI 47 38 38 COMPLETED 74094
WADL MOUNT CLEMENS MI 38 39 39 COMPLETED 455
WTLJ MUSKEGON MI 54 24 24 COMPLETED 67781
WAQP SAGINAW MI 49 48 48 COMPLETED 67792
WEYI-TV SAGINAW MI 25 30 30 COMPLETED 72052
KAWB BRAINERD MN 22 28 28 COMPLETED 49579
KCGE-DT CROOKSTON MN 16 16 COMPLETED 132606
KDLH DULUTH MN 3 33 33 COMPLETED 4691
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KQDS-TV DULUTH MN 21 17 17 COMPLETED 35525
WCCO-TV MINNEAPOLIS MN 4 32 32 COMPLETED 9629
WUCW MINNEAPOLIS MN 23 22 22 COMPLETED 36395
KRWF REDWOOD FALLS MN 43 27 27 COMPLETED 35585
KXLT-TV ROCHESTER MN 47 46 46 COMPLETED 35906
KTCA-TV SAINT PAUL MN 2 34 34 COMPLETED 68594
KPXM ST. CLOUD MN 41 40 40 COMPLETED 35907
KSMN WORTHINGTON MN 20 15 15 COMPLETED 71558
KBSI CAPE GIRARDEAU MO 23 22 22 COMPLETED 19593
KNLJ JEFFERSON CITY MO 25 20 20 COMPLETED 48521
KRCG JEFFERSON CITY MO 13 12 12 COMPLETED 41110
KOZJ JOPLIN MO 26 25 25 COMPLETED 51101
KCPT KANSAS CITY MO 19 18 18 COMPLETED 53843
KCTV KANSAS CITY MO 5 24 24 COMPLETED 41230
KCWE KANSAS CITY MO 29 31 31 COMPLETED 64444
KPXE KANSAS CITY MO 50 51 51 COMPLETED 33337
KSHB-TV KANSAS CITY MO 41 42 42 COMPLETED 59444
KSMO-TV KANSAS CITY MO 62 47 47 COMPLETED 33336
WDAF-TV KANSAS CITY MO 4 34 34 COMPLETED 11291
KTVO KIRKSVILLE MO 3 33 33 COMPLETED 21251
KMOS-TV SEDALIA MO 6 15 15 COMPLETED 4326
KOZK SPRINGFIELD MO 21 23 23 COMPLETED 51102
KSFX-TV SPRINGFIELD MO 27 28 28 COMPLETED 3659
KYTV SPRINGFIELD MO 3 44 44 COMPLETED 36003
KTAJ-TV ST. JOSEPH MO 16 21 21 COMPLETED 999
KDNL-TV ST. LOUIS MO 30 31 31 COMPLETED 56524
KNLC ST. LOUIS MO 24 14 14 COMPLETED 48525
KPLR-TV ST. LOUIS MO 11 26 26 COMPLETED 35417
KSDK ST. LOUIS MO 5 35 35 COMPLETED 46981
KTVI ST. LOUIS MO 2 43 43 COMPLETED 35693
WCBI-TV COLUMBUS MS 4 35 35 COMPLETED 12477
WABG-TV GREENWOOD MS 6 32 32 COMPLETED 43203
WXXV-TV GULFPORT MS 25 48 48 COMPLETED 53517
WKDH HOUSTON MS 45 45 COMPLETED 83310
WDAM-TV LAUREL MS 7 28 28 COMPLETED 21250
WGBC MERIDIAN MS 30 31 31 COMPLETED 24314
WMAB-TV MISSISSIPPI STATE MS 2 10 10 COMPLETED 43192
WNTZ NATCHEZ MS 48 49 49 COMPLETED 16539
WLOV-TV WEST POINT MS 27 16 16 COMPLETED 37732
KTVQ BILLINGS MT 2 10 10 COMPLETED 35694
KULR-TV BILLINGS MT 8 11 11 COMPLETED 35724
KBZK BOZEMAN MT 7 13 13 COMPLETED 33756
KUSM BOZEMAN MT 9 8 8 COMPLETED 43567
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KWYB BUTTE MT 18 19 19 COMPLETED 14674
KXLF-TV BUTTE MT 4 5 5 COMPLETED 35959
KFBB-TV GREAT FALLS MT 5 8 8 COMPLETED 34412
KRTV GREAT FALLS MT 3 7 7 COMPLETED 35567
KMTF HELENA MT 10 29 29 COMPLETED 68717
KPAX-TV MISSOULA MT 8 7 7 COMPLETED 35455
WUNF-TV ASHEVILLE NC 33 25 25 COMPLETED 69300
WYCW ASHEVILLE NC 62 45 45 COMPLETED 70149
WJZY BELMONT NC 46 47 47 COMPLETED 73152
WGPX BURLINGTON NC 16 14 14 COMPLETED 65074
WBTV CHARLOTTE NC 3 23 23 COMPLETED 30826
WCCB CHARLOTTE NC 18 27 27 COMPLETED 49157
WCNC-TV CHARLOTTE NC 36 22 22 COMPLETED 32326
WSOC-TV CHARLOTTE NC 9 34 34 COMPLETED 74070
WTVI CHARLOTTE NC 42 11 11 COMPLETED 10645
WUNG-TV CONCORD NC 58 44 44 COMPLETED 69124
WUND-TV EDENTON NC 2 20 20 COMPLETED 69292
WFPX FAYETTEVILLE NC 62 36 36 COMPLETED 21245
WUVC-TV FAYETTEVILLE NC 40 38 38 COMPLETED 16517
WFMY-TV GREENSBORO NC 2 51 51 COMPLETED 72064
WLXI-TV GREENSBORO NC 61 43 43 COMPLETED 54452
WMYV GREENSBORO NC 48 33 33 COMPLETED 25544
WNCT-TV GREENVILLE NC 9 10 10 COMPLETED 57838
WUNK-TV GREENVILLE NC 25 23 23 COMPLETED 69149
WHKY-TV HICKORY NC 14 40 40 COMPLETED 65919
WPXU-TV JACKSONVILLE NC 35 34 34 COMPLETED 37971
WAXN-TV KANNAPOLIS NC 64 50 50 COMPLETED 12793
WTWB-TV LEXINGTON NC 20 19 19 COMPLETED 35385
WRAZ RALEIGH NC 50 49 49 COMPLETED 64611
WRPX ROCKY MOUNT NC 47 15 15 COMPLETED 20590
WITN-TV WASHINGTON NC 7 32 32 COMPLETED 594
WECT WILMINGTON NC 6 44 44 COMPLETED 48666
WSFX-TV WILMINGTON NC 26 30 30 COMPLETED 72871
WUNJ-TV WILMINGTON NC 39 29 29 COMPLETED 69332
WWAY WILMINGTON NC 3 46 46 COMPLETED 12033
WRAY-TV WILSON NC 30 42 42 COMPLETED 10133
WUNL-TV WINSTON-SALEM NC 26 32 32 COMPLETED 69360
WXII-TV WINSTON-SALEM NC 12 31 31 COMPLETED 53921
WXLV-TV WINSTON-SALEM NC 45 29 29 COMPLETED 414
KBME-TV BISMARCK ND 3 22 22 COMPLETED 53324
KFYR-TV BISMARK ND 5 31 31 COMPLETED 41427
KMDE DEVILS LAKE ND 25 25 COMPLETED 162016
KXMA-TV DICKINSON ND 2 19 19 COMPLETED 55684
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KJRE ELLENDALE ND 19 20 20 COMPLETED 53315
KVLY-TV FARGO ND 11 44 44 COMPLETED 61961
WDAY-TV FARGO ND 6 21 21 COMPLETED 22129
KSRE MINOT ND 6 40 40 COMPLETED 53313
KXJB-TV VALLEY CITY ND 4 38 38 COMPLETED 49134
KWSE WILLISTON ND 4 51 51 COMPLETED 53318
KXMD-TV WILLISTON ND 11 14 14 COMPLETED 55683
KHNE-TV HASTINGS NE 29 28 28 COMPLETED 47987
KLNE-TV LEXINGTON NE 3 26 26 COMPLETED 47975
KSNK MCCOOK NE 8 12 12 COMPLETED 72362
KETV OMAHA NE 7 20 20 COMPLETED 53903
KPTM OMAHA NE 42 43 43 COMPLETED 51491
KYNE-TV OMAHA NE 26 17 17 COMPLETED 47974
WOWT-TV OMAHA NE 6 22 22 COMPLETED 65528
KDUH-TV SCOTTSBLUFF NE 4 7 7 COMPLETED 17683
WPXG CONCORD NH 21 33 33 COMPLETED 48406
WZMY-TV DERRY NH 50 35 35 COMPLETED 14682
WEKW-TV KEENE NH 52 49 49 COMPLETED 69271
WLED-TV LITTLETON NH 49 48 48 COMPLETED 69328
WNEU MERRIMACK NH 60 34 34 COMPLETED 51864
WMCN-TV ATLANTIC CITY NJ 44 44 COMPLETED 9739
WWSI ATLANTIC CITY NJ 62 49 49 COMPLETED 23142
WGTW-TV BURLINGTON NJ 48 27 27 COMPLETED 7623
WNJS CAMDEN NJ 23 22 22 COMPLETED 48481
WNJU LINDEN NJ 47 36 36 COMPLETED 73333
WNJN MONTCLAIR NJ 50 51 51 COMPLETED 48477
WNJB NEW BRUNSWICK NJ 58 8 8 COMPLETED 48457
WMBC-TV NEWTON NJ 63 18 18 COMPLETED 43952
WXTV PATERSON NJ 41 40 40 COMPLETED 74215
WWOR-TV SECAUCUS NJ 9 38 38 COMPLETED 74197
WNJT TRENTON NJ 52 43 43 COMPLETED 48465
WFME-TV WEST MILFORD NJ 66 29 29 COMPLETED 20818
WMGM-TV WILDWOOD NJ 40 36 36 COMPLETED 61111
KASY-TV ALBUQUERQUE NM 50 45 45 COMPLETED 55049
KAZQ ALBUQUERQUE NM 32 17 17 COMPLETED 1151
KLUZ-TV ALBUQUERQUE NM 41 42 42 COMPLETED 35084
KNME-TV ALBUQUERQUE NM 5 35 35 COMPLETED 55528
KOB-TV ALBUQUERQUE NM 4 26 26 COMPLETED 35313
KRWG-TV LAS CRUCES NM 22 23 23 COMPLETED 55516
KENW PORTALES NM 3 32 32 COMPLETED 18338
KASA-TV SANTA FE NM 2 27 27 COMPLETED 32311
KCHF SANTA FE NM 11 10 10 COMPLETED 60793
KNMD-TV SANTA FE NM 9 9 COMPLETED 84215
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KWBQ SANTA FE NM 19 29 29 COMPLETED 76268
KVVU-TV HENDERSON NV 5 9 9 COMPLETED 35870
KINC LAS VEGAS NV 15 16 16 COMPLETED 67089
KLAS-TV LAS VEGAS NV 8 7 7 COMPLETED 35042
KLVX LAS VEGAS NV 10 11 11 COMPLETED 11683
KVBC LAS VEGAS NV 3 2 2 COMPLETED 69677
KVCW LAS VEGAS NV 33 29 29 COMPLETED 10195
KVMY LAS VEGAS NV 21 22 22 COMPLETED 10179
KBLR PARADISE NV 39 40 40 COMPLETED 63768
KAME-TV RENO NV 21 20 20 COMPLETED 19191
KNPB RENO NV 5 15 15 COMPLETED 10228
KRNV RENO NV 4 7 7 COMPLETED 60307
KRXI-TV RENO NV 11 44 44 COMPLETED 48360
KTVN RENO NV 2 13 13 COMPLETED 59139
WNYT ALBANY NY 13 12 12 COMPLETED 73363
WTEN ALBANY NY 10 26 26 COMPLETED 74422
WXXA-TV ALBANY NY 23 7 7 COMPLETED 11970
WYPX AMSTERDAM NY 55 50 50 COMPLETED 13933
WBNG-TV BINGHAMTON NY 12 7 7 COMPLETED 23337
WICZ-TV BINGHAMTON NY 40 8 8 COMPLETED 62210
WSKG-TV BINGHAMTON NY 46 42 42 COMPLETED 74034
WGRZ-TV BUFFALO NY 2 33 33 COMPLETED 64547
WIVB-TV BUFFALO NY 4 39 39 COMPLETED 7780
WKBW-TV BUFFALO NY 7 38 38 COMPLETED 54176
WNED-TV BUFFALO NY 17 43 43 COMPLETED 71928
WNLO BUFFALO NY 23 32 32 COMPLETED 71905
WNYO-TV BUFFALO NY 49 34 34 COMPLETED 67784
WUTV BUFFALO NY 29 14 14 COMPLETED 415
WSKA CORNING NY 30 30 COMPLETED 78908
WRNN-TV KINGSTON NY 48 48 COMPLETED 74156
WNBC NEW YORK NY 4 28 28 COMPLETED 47535
WNYE-TV NEW YORK NY 25 24 24 COMPLETED 6048
WNYW NEW YORK NY 5 44 44 COMPLETED 22206
WPTZ NORTH POLE NY 5 14 14 COMPLETED 57476
WNPI-TV NORWOOD NY 18 23 23 COMPLETED 62137
WCFE-TV PLATTSBURGH NY 57 38 38 COMPLETED 46755
WTBY-TV POUGHKEEPSIE NY 54 27 27 COMPLETED 67993
WROC-TV ROCHESTER NY 8 45 45 COMPLETED 73964
WUHF ROCHESTER NY 31 28 28 COMPLETED 413
WXXI-TV ROCHESTER NY 21 16 16 COMPLETED 57274
WCWN SCHENECTADY NY 45 43 43 COMPLETED 73264
WMHT SCHENECTADY NY 17 34 34 COMPLETED 73263
WFTY-TV SMITHTOWN NY 67 23 23 COMPLETED 60553
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WCNY-TV SYRACUSE NY 24 25 25 COMPLETED 53734
WNYS-TV SYRACUSE NY 43 44 44 COMPLETED 58725
WSYR-TV SYRACUSE NY 9 17 17 COMPLETED 73113
WSYT SYRACUSE NY 68 19 19 COMPLETED 40758
WTVH SYRACUSE NY 5 47 47 COMPLETED 74151
WKTV UTICA NY 2 29 29 COMPLETED 60654
WUTR UTICA NY 20 30 30 COMPLETED 57837
WPBS-TV WATERTOWN NY 16 41 41 COMPLETED 62136
WWTI WATERTOWN NY 50 21 21 COMPLETED 16747
WBNX-TV AKRON OH 55 30 30 COMPLETED 72958
WEAO AKRON OH 49 50 50 COMPLETED 49421
WOUB-TV ATHENS OH 20 27 27 COMPLETED 50147
WOUC-TV CAMBRIDGE OH 44 35 35 COMPLETED 50141
WDLI-TV CANTON OH 17 39 39 COMPLETED 67893
WOAC CANTON OH 67 47 47 COMPLETED 43870
WWHO CHILLICOTHE OH 53 46 46 COMPLETED 21158
WCET CINCINNATI OH 48 34 34 COMPLETED 65666
WLWT CINCINNATI OH 5 35 35 COMPLETED 46979
WSTR-TV CINCINNATI OH 64 33 33 COMPLETED 11204
WQHS-TV CLEVELAND OH 61 34 34 COMPLETED 60556
WBNS-TV COLUMBUS OH 10 21 21 COMPLETED 71217
WCMH-TV COLUMBUS OH 4 14 14 COMPLETED 50781
WOSU-TV COLUMBUS OH 34 38 38 COMPLETED 66185
WSYX COLUMBUS OH 6 13 13 COMPLETED 56549
WTTE COLUMBUS OH 28 36 36 COMPLETED 74137
WDTN DAYTON OH 2 50 50 COMPLETED 65690
WHIO-TV DAYTON OH 7 41 41 COMPLETED 41458
WKEF DAYTON OH 22 51 51 COMPLETED 73155
WRGT-TV DAYTON OH 45 30 30 COMPLETED 411
WLIO LIMA OH 35 8 8 COMPLETED 37503
WUAB LORAIN OH 43 28 28 COMPLETED 8532
WSFJ-TV NEWARK OH 51 24 24 COMPLETED 11118
WPTO OXFORD OH 14 28 28 COMPLETED 25065
WPBO PORTSMOUTH OH 42 43 43 COMPLETED 66190
WQCW PORTSMOUTH OH 30 17 17 COMPLETED 65130
WOIO SHAKER HEIGHTS OH 19 10 10 COMPLETED 39746
WGTE-TV TOLEDO OH 30 29 29 COMPLETED 66285
WLMB TOLEDO OH 40 5 5 COMPLETED 17076
WNWO-TV TOLEDO OH 24 49 49 COMPLETED 73354
WUPW TOLEDO OH 36 46 46 COMPLETED 19190
WFMJ-TV YOUNGSTOWN OH 21 20 20 COMPLETED 72062
WYTV YOUNGSTOWN OH 33 36 36 COMPLETED 4693
WHIZ-TV ZANESVILLE OH 18 40 40 COMPLETED 61216
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KTEN ADA OK 10 26 26 COMPLETED 35666
KWET CHEYENNE OK 12 8 8 COMPLETED 50194
KRSC-TV CLAREMORE OK 35 36 36 COMPLETED 57431
KOET EUFAULA OK 3 31 31 COMPLETED 50198
KSWO-TV LAWTON OK 7 11 11 COMPLETED 35645
KAUT-TV OKLAHOMA CITY OK 43 40 40 COMPLETED 50182
KFOR-TV OKLAHOMA CITY OK 4 27 27 COMPLETED 66222
KOCB OKLAHOMA CITY OK 34 33 33 COMPLETED 50170
KOCO-TV OKLAHOMA CITY OK 5 7 7 COMPLETED 12508
KOKH-TV OKLAHOMA CITY OK 25 24 24 COMPLETED 35388
KOPX OKLAHOMA CITY OK 62 50 50 COMPLETED 2566
KTBO-TV OKLAHOMA CITY OK 14 15 15 COMPLETED 67999
KTPX OKMULGEE OK 44 28 28 COMPLETED 7078
KTUZ-TV SHAWNEE OK 30 29 29 COMPLETED 77480
KGEB TULSA OK 53 49 49 COMPLETED 24485
KOKI-TV TULSA OK 23 22 22 COMPLETED 11910
KTFO TULSA OK 41 42 42 COMPLETED 54420
KTUL TULSA OK 8 10 10 COMPLETED 35685
KOAB-TV BEND OR 3 11 11 COMPLETED 50588
KOHD BEND OR 51 51 COMPLETED 166534
KUCW COOS BAY OR 23 22 22 COMPLETED 35183
KEPB-TV EUGENE OR 28 29 29 COMPLETED 50591
KLSR-TV EUGENE OR 34 31 31 COMPLETED 8322
KMTR EUGENE OR 16 17 17 COMPLETED 35189
KDKF KLAMATH FALLS OR 31 29 29 COMPLETED 60740
KFTS KLAMATH FALLS OR 22 33 33 COMPLETED 61335
KOTI KLAMATH FALLS OR 2 13 13 COMPLETED 8284
KATU PORTLAND OR 2 43 43 COMPLETED 21649
KNMT PORTLAND OR 24 45 45 COMPLETED 47707
KOIN PORTLAND OR 6 40 40 COMPLETED 35380
KPIC ROSEBURG OR 4 19 19 COMPLETED 61551
KTCW ROSEBURG OR 46 45 45 COMPLETED 35187
KTVC ROSEBURG OR 36 18 18 COMPLETED 31437
KRCW-TV SALEM OR 32 33 33 COMPLETED 10192
WFMZ-TV ALLENTOWN PA 69 46 46 COMPLETED 39884
WATM-TV ALTOONA PA 23 24 24 COMPLETED 20287
WKBS-TV ALTOONA PA 47 46 46 COMPLETED 13929
WTAJ-TV ALTOONA PA 10 32 32 COMPLETED 23341
WBPH-TV BETHLEHEM PA 60 9 9 COMPLETED 60850
WPSU-TV CLEARFIELD PA 3 15 15 COMPLETED 66219
WSEE-TV ERIE PA 35 16 16 COMPLETED 49711
WPCB-TV GREENSBURG PA 40 50 50 COMPLETED 13924
WHTM-TV HARRISBURG PA 27 10 10 COMPLETED 72326
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WITF-TV HARRISBURG PA 33 36 36 COMPLETED 73083
WOLF-TV HAZLETON PA 56 45 45 COMPLETED 73375
WJAC-TV JOHNSTOWN PA 6 34 34 COMPLETED 73120
WLYH-TV LANCASTER PA 15 23 23 COMPLETED 23338
KYW-TV PHILADELPHIA PA 3 26 26 COMPLETED 25453
WPSG PHILADELPHIA PA 57 32 32 COMPLETED 12499
KDKA-TV PITTSBURGH PA 2 25 25 COMPLETED 25454
WPGH-TV PITTSBURGH PA 53 43 43 COMPLETED 73875
WPMY PITTSBURGH PA 22 42 42 COMPLETED 73907
WPXI PITTSBURGH PA 11 48 48 COMPLETED 73910
WTAE-TV PITTSBURGH PA 4 51 51 COMPLETED 65681
WTVE READING PA 51 25 25 COMPLETED 55305
WGCB-TV RED LION PA 49 30 30 COMPLETED 55350
WNEP-TV SCRANTON PA 16 49 49 COMPLETED 73318
WQPX SCRANTON PA 64 32 32 COMPLETED 64690
WYOU SCRANTON PA 22 13 13 COMPLETED 17010
WBRE-TV WILKES-BARRE PA 28 11 11 COMPLETED 71225
WPMT YORK PA 43 47 47 COMPLETED 10213
WELU AGUADILLA PR 32 34 34 COMPLETED 26602
WVEO AGUADILLA PR 44 17 17 COMPLETED 61573
WRFB CAROLINA PR 52 51 51 COMPLETED 54443
WIDP GUAYAMA PR 46 45 45 COMPLETED 18410
WVSN HUMACAO PR 68 49 49 COMPLETED 67190
WIPM-TV MAYAGUEZ PR 3 35 35 COMPLETED 53863
WNJX-TV MAYAGUEZ PR 22 23 23 COMPLETED 73336
WKPV PONCE PR 20 19 19 COMPLETED 58341
WQTO PONCE PR 26 25 25 COMPLETED 2175
WTIN PONCE PR 14 15 15 COMPLETED 26681
WVOZ-TV PONCE PR 48 47 47 COMPLETED 29000
WAPA-TV SAN JUAN PR 4 27 27 COMPLETED 52073
WJPX SAN JUAN PR 24 21 21 COMPLETED 58340
WKAQ-TV SAN JUAN PR 2 28 28 COMPLETED 64983
WTCV SAN JUAN PR 18 32 32 COMPLETED 28954
WJWN-TV SAN SEBASTIAN PR 38 39 39 COMPLETED 58342
WIRS YAUCO PR 42 41 41 COMPLETED 39887
WPXQ BLOCK ISLAND RI 69 17 17 COMPLETED 50063
WPRI-TV PROVIDENCE RI 12 13 13 COMPLETED 47404
WSBE-TV PROVIDENCE RI 36 21 21 COMPLETED 56092
WEBA-TV ALLENDALE SC 14 33 33 COMPLETED 61003
WMYA-TV ANDERSON SC 40 14 14 COMPLETED 56548
WJWJ-TV BEAUFORT SC 16 44 44 COMPLETED 61007
WCBD-TV CHARLESTON SC 2 50 50 COMPLETED 10587
WCIV CHARLESTON SC 4 34 34 COMPLETED 21536
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WCSC-TV CHARLESTON SC 5 47 47 COMPLETED 71297
WACH COLUMBIA SC 57 48 48 COMPLETED 19199
WLTX COLUMBIA SC 19 17 17 COMPLETED 37176
WOLO-TV COLUMBIA SC 25 8 8 COMPLETED 60963
WRLK-TV COLUMBIA SC 35 32 32 COMPLETED 61013
WHMC CONWAY SC 23 9 9 COMPLETED 61004
WJPM-TV FLORENCE SC 33 45 45 COMPLETED 61008
WPDE-TV FLORENCE SC 15 16 16 COMPLETED 17012
WNTV GREENVILLE SC 29 9 9 COMPLETED 61010
WNEH GREENWOOD SC 38 18 18 COMPLETED 60931
WFXB MYRTLE BEACH SC 43 18 18 COMPLETED 9054
WMYT-TV ROCK HILL SC 55 39 39 COMPLETED 20624
WNSC-TV ROCK HILL SC 30 15 15 COMPLETED 61009
WRET-TV SPARTANBURG SC 49 43 43 COMPLETED 61011
WKTC SUMTER SC 63 39 39 COMPLETED 40902
WRJA-TV SUMTER SC 27 28 28 COMPLETED 61012
KDSD-TV ABERDEEN SD 16 17 17 COMPLETED 61064
KHSD-TV LEAD SD 11 10 10 COMPLETED 17686
KBHE-TV RAPID CITY SD 9 26 26 COMPLETED 61068
KCLO-TV RAPID CITY SD 15 16 16 COMPLETED 41969
KOTA-TV RAPID CITY SD 3 2 2 COMPLETED 17688
KPLO-TV RELIANCE SD 6 13 13 COMPLETED 41964
KCSD-TV SIOUX FALLS SD 23 24 24 COMPLETED 60728
KDLT-TV SIOUX FALLS SD 46 47 47 COMPLETED 55379
KUSD-TV VERMILLION SD 2 34 34 COMPLETED 61072
WDSI-TV CHATTANOOGA TN 61 40 40 COMPLETED 71353
WRCB-TV CHATTANOOGA TN 3 13 13 COMPLETED 59137
WTCI CHATTANOOGA TN 45 29 29 COMPLETED 65667
WFLI-TV CLEVELAND TN 53 42 42 COMPLETED 72060
WNPX COOKEVILLE TN 28 36 36 COMPLETED 28468
WEMT GREENEVILLE TN 39 38 38 COMPLETED 40761
WPGD-TV HENDERSONVILLE TN 50 51 51 COMPLETED 60820
WBBJ-TV JACKSON TN 7 43 43 COMPLETED 65204
WJKT JACKSON TN 16 39 39 COMPLETED 68519
WPXK JELLICO TN 54 23 23 COMPLETED 52628
WKPT-TV KINGSPORT TN 19 27 27 COMPLETED 27504
WATE-TV KNOXVILLE TN 6 26 26 COMPLETED 71082
WKOP-TV KNOXVILLE TN 15 17 17 COMPLETED 18267
WMAK KNOXVILLE TN 7 7 COMPLETED 83931
WTNZ KNOXVILLE TN 43 34 34 COMPLETED 19200
WVLT-TV KNOXVILLE TN 8 30 30 COMPLETED 35908
WJFB LEBANON TN 66 44 44 COMPLETED 7651
WLJT LEXINGTON TN 11 47 47 COMPLETED 71645
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WKNO MEMPHIS TN 10 29 29 COMPLETED 42061
WLMT MEMPHIS TN 30 31 31 COMPLETED 68518
WPTY-TV MEMPHIS TN 24 25 25 COMPLETED 11907
WPXX-TV MEMPHIS TN 50 51 51 COMPLETED 21726
WREG-TV MEMPHIS TN 3 28 28 COMPLETED 66174
WHTN MURFREESBORO TN 39 38 38 COMPLETED 11117
WKRN-TV NASHVILLE TN 2 27 27 COMPLETED 73188
WNAB NASHVILLE TN 58 23 23 COMPLETED 73310
WSMV-TV NASHVILLE TN 4 10 10 COMPLETED 41232
WUXP-TV NASHVILLE TN 30 21 21 COMPLETED 9971
WZTV NASHVILLE TN 17 15 15 COMPLETED 418
WETP-TV SNEEDVILLE TN 2 41 41 COMPLETED 18252
KRBC-TV ABILENE TX 9 29 29 COMPLETED 306
KTAB-TV ABILENE TX 32 24 24 COMPLETED 59988
KFTH-TV ALVIN TX 67 36 36 COMPLETED 60537
KACV-TV AMARILLO TX 2 8 8 COMPLETED 1236
KAMR-TV AMARILLO TX 4 19 19 COMPLETED 8523
KCIT AMARILLO TX 14 15 15 COMPLETED 33722
KPXD ARLINGTON TX 68 42 42 COMPLETED 68834
KEYE-TV AUSTIN TX 42 43 43 COMPLETED 33691
KLRU AUSTIN TX 18 22 22 COMPLETED 8564
KVUE AUSTIN TX 24 33 33 COMPLETED 35867
KXAN-TV AUSTIN TX 36 21 21 COMPLETED 35920
KFDM-TV BEAUMONT TX 6 21 21 COMPLETED 22589
KITU-TV BEAUMONT TX 34 33 33 COMPLETED 12896
KEYU BORGER TX 31 31 COMPLETED 83715
KVEO BROWNSVILLE TX 23 24 24 COMPLETED 12523
KAMU-TV COLLEGE STATION TX 15 12 12 COMPLETED 65301
KTBU CONROE TX 55 42 42 COMPLETED 28324
KIII CORPUS CHRISTI TX 3 8 8 COMPLETED 10188
KORO CORPUS CHRISTI TX 28 27 27 COMPLETED 64877
KRIS-TV CORPUS CHRISTI TX 6 13 13 COMPLETED 25559
KDAF DALLAS TX 33 32 32 COMPLETED 22201
KDFI DALLAS TX 27 36 36 COMPLETED 17037
KDFW DALLAS TX 4 35 35 COMPLETED 33770
KDTX-TV DALLAS TX 58 45 45 COMPLETED 67910
KERA-TV DALLAS TX 13 14 14 COMPLETED 49324
KXTX-TV DALLAS TX 39 40 40 COMPLETED 35994
KMPX DECATUR TX 29 30 30 COMPLETED 73701
KDTN DENTON TX 2 43 43 COMPLETED 49326
KDBC-TV EL PASO TX 4 18 18 COMPLETED 33764
KFOX-TV EL PASO TX 14 15 15 COMPLETED 33716
KINT-TV EL PASO TX 26 25 25 COMPLETED 51708
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KSCE EL PASO TX 38 39 39 COMPLETED 10202
KTFN EL PASO TX 65 51 51 COMPLETED 68753
KTXA FORT WORTH TX 21 18 18 COMPLETED 51517
KXAS-TV FORT WORTH TX 5 41 41 COMPLETED 49330
KLTJ GALVESTON TX 22 23 23 COMPLETED 24436
KTMD GALVESTON TX 47 48 48 COMPLETED 64984
KTAQ GREENVILLE TX 47 46 46 COMPLETED 42359
KGBT-TV HARLINGEN TX 4 31 31 COMPLETED 34457
KLUJ-TV HARLINGEN TX 44 34 34 COMPLETED 12913
KMBH HARLINGEN TX 60 38 38 COMPLETED 56079
KETH-TV HOUSTON TX 14 24 24 COMPLETED 12895
KHCW HOUSTON TX 39 38 38 COMPLETED 23394
KPRC-TV HOUSTON TX 2 35 35 COMPLETED 53117
KTXH HOUSTON TX 20 19 19 COMPLETED 51569
KZJL HOUSTON TX 61 44 44 COMPLETED 69531
KSTR-TV IRVING TX 49 48 48 COMPLETED 60534
KETK-TV JACKSONVILLE TX 56 22 22 COMPLETED 55643
KMYS KERRVILLE TX 35 32 32 COMPLETED 51518
KAKW-TV KILLEEN TX 62 13 13 COMPLETED 148
KLDO-TV LAREDO TX 27 19 19 COMPLETED 51479
KXAM-TV LLANO TX 14 27 27 COMPLETED 35909
KFXK LONGVIEW TX 51 31 31 COMPLETED 70917
KAMC LUBBOCK TX 28 27 27 COMPLETED 40820
KJTV-TV LUBBOCK TX 34 35 35 COMPLETED 55031
KLBK-TV LUBBOCK TX 13 40 40 COMPLETED 3660
KTXT-TV LUBBOCK TX 5 39 39 COMPLETED 65355
KNVO MCALLEN TX 48 49 49 COMPLETED 69692
KYTX NACOGDOCHES TX 19 18 18 COMPLETED 55644
KPBT-TV ODESSA TX 36 38 38 COMPLETED 50044
KPEJ ODESSA TX 24 23 23 COMPLETED 12524
KABB SAN ANTONIO TX 29 30 30 COMPLETED 56528
KVDA SAN ANTONIO TX 60 38 38 COMPLETED 64969
KCEN-TV TEMPLE TX 6 9 9 COMPLETED 10245
KTAL-TV TEXARKANA TX 6 15 15 COMPLETED 35648
KAVU-TV VICTORIA TX 25 15 15 COMPLETED 73101
KVCT VICTORIA TX 19 11 11 COMPLETED 35846
KWBU-TV WACO TX 34 20 20 COMPLETED 6673
KXXV WACO TX 25 26 26 COMPLETED 9781
KRGV-TV WESLACO TX 5 13 13 COMPLETED 43328
KUEN OGDEN UT 9 36 36 COMPLETED 69582
KUWB OGDEN UT 30 48 48 COMPLETED 1136
KBYU-TV PROVO UT 11 44 44 COMPLETED 6823
KUPX PROVO UT 16 29 29 COMPLETED 57884
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KUES RICHFIELD UT 19 19 COMPLETED 82576
KJZZ-TV SALT LAKE CITY UT 14 46 46 COMPLETED 36607
KSL-TV SALT LAKE CITY UT 5 38 38 COMPLETED 6359
KTVX SALT LAKE CITY UT 4 40 40 COMPLETED 68889
KUED SALT LAKE CITY UT 7 42 42 COMPLETED 69396
KUTV SALT LAKE CITY UT 2 34 34 COMPLETED 35823
KUEW ST. GEORGE UT 18 18 COMPLETED 82585
KUSG ST. GEORGE UT 12 9 9 COMPLETED 35822
WFDC-TV ARLINGTON VA 14 15 15 COMPLETED 69532
WUPV ASHLAND VA 65 47 47 COMPLETED 10897
WHTJ CHARLOTTESVILLE VA 41 46 46 COMPLETED 9990
WVIR-TV CHARLOTTESVILLE VA 29 32 32 COMPLETED 70309
WVPY FRONT ROYAL VA 42 21 21 COMPLETED 66378
WNVT GOLDVEIN VA 30 30 COMPLETED 10019
WLFG GRUNDY VA 68 49 49 COMPLETED 37808
WHRO-TV HAMPTON-NORFOLK VA 15 16 16 COMPLETED 25932
WHSV-TV HARRISONBURG VA 3 49 49 COMPLETED 4688
WMSY-TV MARION VA 52 42 42 COMPLETED 5982
WPXV NORFOLK VA 49 46 46 COMPLETED 67077
WTKR NORFOLK VA 3 40 40 COMPLETED 47401
WSBN-TV NORTON VA 47 32 32 COMPLETED 5985
WRIC-TV PETERSBURG VA 8 22 22 COMPLETED 74416
WAVY-TV PORTSMOUTH VA 10 31 31 COMPLETED 71127
WGNT PORTSMOUTH VA 27 50 50 COMPLETED 9762
WCVE-TV RICHMOND VA 23 42 42 COMPLETED 9987
WCVW RICHMOND VA 57 44 44 COMPLETED 9989
WRLH-TV RICHMOND VA 35 26 26 COMPLETED 412
WTVR-TV RICHMOND VA 6 25 25 COMPLETED 57832
WBRA-TV ROANOKE VA 15 3 3 COMPLETED 5981
WDBJ ROANOKE VA 7 18 18 COMPLETED 71329
WFXR-TV ROANOKE VA 27 17 17 COMPLETED 24813
WPXR ROANOKE VA 38 36 36 COMPLETED 70251
WSLS-TV ROANOKE VA 10 30 30 COMPLETED 57840
WVPT STAUNTON VA 51 11 11 COMPLETED 60111
WVBT VIRGINIA BEACH VA 43 29 29 COMPLETED 65387
WZVI CHARLOTTE AMALIE VI 43 43 COMPLETED 83270
WETK BURLINGTON VT 33 32 32 COMPLETED 69944
WFFF-TV BURLINGTON VT 44 43 43 COMPLETED 10132
WVNY BURLINGTON VT 22 13 13 COMPLETED 11259
WNNE HARTFORD VT 31 25 25 COMPLETED 73344
WVER RUTLAND VT 28 9 9 COMPLETED 69946
WVTB ST. JOHNSBURY VT 20 18 18 COMPLETED 69940
WVTA WINDSOR VT 41 24 24 COMPLETED 69943
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KWOG BELLEVUE WA 51 50 50 COMPLETED 4624
KBCB BELLINGHAM WA 24 19 19 COMPLETED 53586
KVOS-TV BELLINGHAM WA 12 35 35 COMPLETED 35862
KCKA CENTRALIA WA 15 19 19 COMPLETED 62468
KONG-TV EVERETT WA 16 31 31 COMPLETED 35396
KEPR-TV PASCO WA 19 18 18 COMPLETED 56029
KTNW RICHLAND WA 31 38 38 COMPLETED 71023
KHCV SEATTLE WA 45 44 44 COMPLETED 49264
KING-TV SEATTLE WA 5 48 48 COMPLETED 34847
KIRO-TV SEATTLE WA 7 39 39 COMPLETED 66781
KOMO-TV SEATTLE WA 4 38 38 COMPLETED 21656
KREM-TV SPOKANE WA 2 20 20 COMPLETED 34868
KSKN SPOKANE WA 22 36 36 COMPLETED 35606
KSPS-TV SPOKANE WA 7 8 8 COMPLETED 61956
KXLY-TV SPOKANE WA 4 13 13 COMPLETED 61978
KBTC-TV TACOMA WA 28 27 27 COMPLETED 62469
KTBW-TV TACOMA WA 20 14 14 COMPLETED 67950
KWDK TACOMA WA 56 42 42 COMPLETED 35419
KAPP YAKIMA WA 35 14 14 COMPLETED 2506
KIMA-TV YAKIMA WA 29 33 33 COMPLETED 56033
KYVE YAKIMA WA 47 21 21 COMPLETED 33752
WTPX ANTIGO WI 46 46 COMPLETED 86496
WACY APPLETON WI 32 27 27 COMPLETED 361
WYOW EAGLE RIVER WI 34 28 28 COMPLETED 77789
WBAY-TV GREEN BAY WI 2 23 23 COMPLETED 74417
WFRV-TV GREEN BAY WI 5 39 39 COMPLETED 9635
WPNE GREEN BAY WI 38 42 42 COMPLETED 18798
WBUW JANESVILLE WI 57 32 32 COMPLETED 26025
WPXE KENOSHA WI 55 40 40 COMPLETED 37104
WHLA-TV LA CROSSE WI 31 30 30 COMPLETED 18780
WHA-TV MADISON WI 21 20 20 COMPLETED 6096
WISC-TV MADISON WI 3 50 50 COMPLETED 65143
WKOW-TV MADISON WI 27 26 26 COMPLETED 64545
WMSN-TV MADISON WI 47 11 11 COMPLETED 10221
WMTV MADISON WI 15 19 19 COMPLETED 6870
WWRS-TV MAYVILLE WI 52 43 43 COMPLETED 68547
WHWC-TV MENOMONIE WI 28 27 27 COMPLETED 18793
WCGV-TV MILWAUKEE WI 24 25 25 COMPLETED 71278
WDJT-TV MILWAUKEE WI 58 46 46 COMPLETED 71427
WISN-TV MILWAUKEE WI 12 34 34 COMPLETED 65680
WMVS MILWAUKEE WI 10 8 8 COMPLETED 42663
WMVT MILWAUKEE WI 36 35 35 COMPLETED 42665
WTMJ-TV MILWAUKEE WI 4 28 28 COMPLETED 74098
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WVCY-TV MILWAUKEE WI 30 22 22 COMPLETED 72342
WJFW-TV RHINELANDER WI 12 16 16 COMPLETED 49699
KBJR-TV SUPERIOR WI 6 19 19 COMPLETED 33658
WIWB SURING WI 14 21 21 COMPLETED 73042
WHRM-TV WAUSAU WI 20 24 24 COMPLETED 73036
WVVA BLUEFIELD WV 6 46 46 COMPLETED 74176
WCHS-TV CHARLESTON WV 8 41 41 COMPLETED 71280
WLPX-TV CHARLESTON WV 29 39 39 COMPLETED 73189
WVAH-TV CHARLESTON WV 11 19 19 COMPLETED 417
WPBY-TV HUNTINGTON WV 33 34 34 COMPLETED 71657
WVNS-TV LEWISBURG WV 59 8 8 COMPLETED 74169
WWPX MARTINSBURG WV 60 12 12 COMPLETED 23264
WOAY-TV OAK HILL WV 4 50 50 COMPLETED 66804
WTAP-TV PARKERSBURG WV 15 49 49 COMPLETED 4685
KDEV CHEYENNE WY 33 11 11 COMPLETED 18287
KGWN-TV CHEYENNE WY 5 30 30 COMPLETED 63166
KCWC-TV LANDER WY 4 8 8 COMPLETED 10036
KSGW-TV SHERIDAN WY 12 13 13 COMPLETED 17680
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WJSU-TV ANNISTON AL 40 9 9 56642
WFIQ FLORENCE AL 36 22 22 715
WAFF HUNTSVILLE AL 48 49 49 591
WZDX HUNTSVILLE AL 54 41 41 28119
WEIQ MOBILE AL 42 41 41 721
WDFX-TV OZARK AL 34 33 33 32851
KETG ARKADELPHIA AR 9 13 13 2768
KAFT FAYETTEVILLE AR 13 9 9 2767
KFSM-TV FORT SMITH AR 5 18 18 66469
KTEJ JONESBORO AR 19 20 20 2769
KEMV MOUNTAIN VIEW AR 6 13 13 2777
KASW PHOENIX AZ 61 49 49 7143
KPAZ-TV PHOENIX AZ 21 20 20 67868
KPHO-TV PHOENIX AZ 5 17 17 41223
KTVK PHOENIX AZ 3 24 24 40993
KERO-TV BAKERSFIELD CA 23 10 10 40878
KVEA CORONA CA 52 39 39 19783
KVIQ EUREKA CA 6 17 17 42640
KLCS LOS ANGELES CA 58 41 41 38430
KBEH OXNARD CA 63 24 24 56384
KMIR-TV PALM SPRINGS CA 36 46 46 16749
KMAX-TV SACRAMENTO CA 31 21 21 51499
KSWB-TV SAN DIEGO CA 69 19 19 58827
KTSF SAN FRANCISCO CA 26 27 27 37511
KTEH SAN JOSE CA 54 50 50 35663
KOVR STOCKTON CA 13 25 25 56550
KTFD-TV BOULDER CO 14 15 15 57219
KRMT DENVER CO 41 40 40 20476
KTVD DENVER CO 20 19 19 68581
KFCT FORT COLLINS CO 22 21 21 125
KDEN LONGMONT CO 25 29 29 38375
WSAH BRIDGEPORT CT 43 42 42 70493
WDCA WASHINGTON DC 20 35 35 51567
WHUT-TV WASHINGTON DC 32 33 33 27772
WPPX WILMINGTON DE 61 31 31 51984
WXPX BRADENTON FL 66 42 42 6601
WTCE-TV FORT PIERCE FL 21 38 38 29715
WSBS-TV KEY WEST FL 22 3 3 72053
WFXU LIVE OAK FL 57 48 48 22245
WOPX MELBOURNE FL 56 48 48 67602
WBFS-TV MIAMI FL 33 32 32 12497
WHFT-TV MIAMI FL 45 46 46 67971
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WLRN-TV MIAMI FL 17 20 20 66358
WSFL-TV MIAMI FL 39 19 19 10203
WFSG PANAMA CITY FL 56 38 38 6093
WPGX PANAMA CITY FL 28 9 9 2942
WFLA-TV TAMPA FL 8 7 7 64592
WRXY-TV TICE FL 49 33 33 71580
WATC ATLANTA GA 57 41 41 13206
WSB-TV ATLANTA GA 2 39 39 23960
WFXG AUGUSTA GA 54 51 51 3228
WELF-TV DALTON GA 23 16 16 60825
WHSG-TV MONROE GA 63 44 44 68058
WPGA-TV PERRY GA 58 32 32 54728
KAAH-TV HONOLULU HI 26 27 27 3246
KIKU HONOLULU HI 20 19 19 34527
KWBN HONOLULU HI 44 43 43 27425
KQIN DAVENPORT IA 36 34 34 5471
KWKB IOWA CITY IA 20 25 25 35096
KIMT MASON CITY IA 3 42 42 66402
KYIN MASON CITY IA 24 18 18 29086
KBCI-TV BOISE ID 2 28 28 49760
KCDT COEUR D'ALENE ID 26 45 45 62424
KISU-TV POCATELLO ID 10 17 17 62430
KIPT TWIN FALLS ID 13 22 22 62427
WCIU-TV CHICAGO IL 26 27 27 71428
WCPX CHICAGO IL 38 43 43 10981
WGN-TV CHICAGO IL 9 19 19 72115
WSNS-TV CHICAGO IL 44 45 45 70119
WBUI DECATUR IL 23 22 22 16363
WRBU EAST ST. LOUIS IL 46 47 47 57221
WAOE PEORIA IL 59 39 39 52280
WRSP-TV SPRINGFIELD IL 55 44 44 62009
WCCU URBANA IL 27 26 26 69544
WTIU BLOOMINGTON IN 30 14 14 66536
WFIE EVANSVILLE IN 14 46 46 13991
WFWA FORT WAYNE IN 39 40 40 22108
WISE-TV FORT WAYNE IN 33 19 19 13960
WDTI INDIANAPOLIS IN 69 44 44 7908
WISH-TV INDIANAPOLIS IN 8 9 9 39269
WRTV INDIANAPOLIS IN 6 25 25 40877
WHME-TV SOUTH BEND IN 46 48 48 36117
WNDU-TV SOUTH BEND IN 16 42 42 41674
WLJC-TV BEATTYVILLE KY 65 7 7 27696
WLPB-TV BATON ROUGE LA 27 25 25 38586
KLTL-TV LAKE CHARLES LA 18 20 20 38587
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WYES-TV NEW ORLEANS LA 12 11 11 25090
KSLA-TV SHREVEPORT LA 12 17 17 70482
WBPX BOSTON MA 68 32 32 7692
WBZ-TV BOSTON MA 4 30 30 25456
WLWC NEW BEDFORD MA 28 22 22 3978
WWLP SPRINGFIELD MA 22 11 11 6868
WDPX VINEYARD HAVEN MA 58 40 40 6476
WYDN WORCESTER MA 48 47 47 18783
WMPT ANNAPOLIS MD 22 42 42 65942
WMPB BALTIMORE MD 67 29 29 65944
WUTB BALTIMORE MD 24 41 41 60552
WFPT FREDERICK MD 62 28 28 40626
WWPB HAGERSTOWN MD 31 44 44 65943
WBOC-TV SALISBURY MD 16 21 21 71218
WDIV-TV DETROIT MI 4 45 45 53114
WKBD DETROIT MI 50 14 14 51570
WTVS DETROIT MI 56 43 43 16817
WXMI GRAND RAPIDS MI 17 19 19 68433
WHTV JACKSON MI 18 34 34 29706
WTLJ MUSKEGON MI 54 24 24 67781
KAWB BRAINERD MN 22 28 28 49579
KPXM ST. CLOUD MN 41 40 40 35907
KSMN WORTHINGTON MN 20 15 15 71558
KNLJ JEFFERSON CITY MO 25 20 20 48521
KSHB-TV KANSAS CITY MO 41 42 42 59444
WDAF-TV KANSAS CITY MO 4 34 34 11291
KPLR-TV ST. LOUIS MO 11 26 26 35417
WDAM-TV LAUREL MS 7 28 28 21250

WMAB-TV
MISSISSIPPI 

STATE MS 2 10 10 43192
KXLF-TV BUTTE MT 4 5 5 35959
WUNF-TV ASHEVILLE NC 33 25 25 69300
WGPX BURLINGTON NC 16 14 14 65074
WCNC-TV CHARLOTTE NC 36 22 22 32326
WTVI CHARLOTTE NC 42 11 11 10645
WUNG-TV CONCORD NC 58 44 44 69124
WLXI-TV GREENSBORO NC 61 43 43 54452
WUNK-TV GREENVILLE NC 25 23 23 69149
WHKY-TV HICKORY NC 14 40 40 65919
WPXU-TV JACKSONVILLE NC 35 34 34 37971
WAXN-TV KANNAPOLIS NC 64 50 50 12793
KXMA-TV DICKINSON ND 2 19 19 55684
KXMD-TV WILLISTON ND 11 14 14 55683
WPXG CONCORD NH 21 33 33 48406
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WEKW-TV KEENE NH 52 49 49 69271
WLED-TV LITTLETON NH 49 48 48 69328
WNJS CAMDEN NJ 23 22 22 48481
WNJU LINDEN NJ 47 36 36 73333
WMBC-TV NEWTON NJ 63 18 18 43952
WWOR-TV SECAUCUS NJ 9 38 38 74197
WNJT TRENTON NJ 52 43 43 48465
KRWG-TV LAS CRUCES NM 22 23 23 55516
KASA-TV SANTA FE NM 2 27 27 32311
KVVU-TV HENDERSON NV 5 9 9 35870
KVMY LAS VEGAS NV 21 22 22 10179
KBLR PARADISE NV 39 40 40 63768
KRXI-TV RENO NV 11 44 44 48360
WNYT ALBANY NY 13 12 12 73363
WRNN-TV KINGSTON NY 48 48 74156
WNBC NEW YORK NY 4 28 28 47535
WNPI-TV NORWOOD NY 18 23 23 62137
WCFE-TV PLATTSBURGH NY 57 38 38 46755
WTBY-TV POUGHKEEPSIE NY 54 27 27 67993
WCWN SCHENECTADY NY 45 43 43 73264
WFTY-TV SMITHTOWN NY 67 23 23 60553
WPBS-TV WATERTOWN NY 16 41 41 62136
WBNX-TV AKRON OH 55 30 30 72958
WEAO AKRON OH 49 50 50 49421
WSTR-TV CINCINNATI OH 64 33 33 11204
WBNS-TV COLUMBUS OH 10 21 21 71217
WOSU-TV COLUMBUS OH 34 38 38 66185
WHIO-TV DAYTON OH 7 41 41 41458
WQCW PORTSMOUTH OH 30 17 17 65130
WOIO SHAKER HEIGHTS OH 19 10 10 39746
WUPW TOLEDO OH 36 46 46 19190
WYTV YOUNGSTOWN OH 33 36 36 4693
KAUT-TV OKLAHOMA CITY OK 43 40 40 50182
KTBO-TV OKLAHOMA CITY OK 14 15 15 67999
KTUZ-TV SHAWNEE OK 30 29 29 77480
KTUL TULSA OK 8 10 10 35685
KPIC ROSEBURG OR 4 19 19 61551
KRCW-TV SALEM OR 32 33 33 10192
WFMZ-TV ALLENTOWN PA 69 46 46 39884
WKBS-TV ALTOONA PA 47 46 46 13929
WBPH-TV BETHLEHEM PA 60 9 9 60850
WHTM-TV HARRISBURG PA 27 10 10 72326
WITF-TV HARRISBURG PA 33 36 36 73083
WJAC-TV JOHNSTOWN PA 6 34 34 73120
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KYW-TV PHILADELPHIA PA 3 26 26 25453
WPSG PHILADELPHIA PA 57 32 32 12499
WNEP-TV SCRANTON PA 16 49 49 73318
WIPM-TV MAYAGUEZ PR 3 35 35 53863
WQTO PONCE PR 26 25 25 2175
WPRI-TV PROVIDENCE RI 12 13 13 47404
WMYA-TV ANDERSON SC 40 14 14 56548
WRLK-TV COLUMBIA SC 35 32 32 61013
WHMC CONWAY SC 23 9 9 61004
WJPM-TV FLORENCE SC 33 45 45 61008
WNTV GREENVILLE SC 29 9 9 61010
WNEH GREENWOOD SC 38 18 18 60931
WRET-TV SPARTANBURG SC 49 43 43 61011
KDSD-TV ABERDEEN SD 16 17 17 61064
KBHE-TV RAPID CITY SD 9 26 26 61068
WRCB-TV CHATTANOOGA TN 3 13 13 59137
WPXK JELLICO TN 54 23 23 52628
WMAK KNOXVILLE TN 7 7 83931
WVLT-TV KNOXVILLE TN 8 30 30 35908
WJFB LEBANON TN 66 44 44 7651
KFDM-TV BEAUMONT TX 6 21 21 22589
KITU-TV BEAUMONT TX 34 33 33 12896
KDAF DALLAS TX 33 32 32 22201
KDFI DALLAS TX 27 36 36 17037
KSCE EL PASO TX 38 39 39 10202
KLTJ GALVESTON TX 22 23 23 24436
KETH-TV HOUSTON TX 14 24 24 12895
KHCW HOUSTON TX 39 38 38 23394
KTXH HOUSTON TX 20 19 19 51569
KSTR-TV IRVING TX 49 48 48 60534
KTXT-TV LUBBOCK TX 5 39 39 65355
KABB SAN ANTONIO TX 29 30 30 56528
WFDC-TV ARLINGTON VA 14 15 15 69532

WHRO-TV
HAMPTON-
NORFOLK VA 15 16 16 25932

WCVE-TV RICHMOND VA 23 42 42 9987
WFXR-TV ROANOKE VA 27 17 17 24813
WSLS-TV ROANOKE VA 10 30 30 57840
KWOG BELLEVUE WA 51 50 50 4624
KVOS-TV BELLINGHAM WA 12 35 35 35862
KCKA CENTRALIA WA 15 19 19 62468
KONG-TV EVERETT WA 16 31 31 35396
KEPR-TV PASCO WA 19 18 18 56029
KHCV SEATTLE WA 45 44 44 49264
KING-TV SEATTLE WA 5 48 48 34847
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KIRO-TV SEATTLE WA 7 39 39 66781
KOMO-TV SEATTLE WA 4 38 38 21656
KREM-TV SPOKANE WA 2 20 20 34868
KSKN SPOKANE WA 22 36 36 35606
KXLY-TV SPOKANE WA 4 13 13 61978
KBTC-TV TACOMA WA 28 27 27 62469
KTBW-TV TACOMA WA 20 14 14 67950
WACY APPLETON WI 32 27 27 361
WHA-TV MADISON WI 21 20 20 6096
WWRS-TV MAYVILLE WI 52 43 43 68547
WIWB SURING WI 14 21 21 73042
WPBY-TV HUNTINGTON WV 33 34 34 71657
WOAY-TV OAK HILL WV 4 50 50 66804
WTAP-TV PARKERSBURG WV 15 49 49 4685
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25221 KDMD ANCHORAGE AK 33 32 32 8/18/2008
35655 KTBY ANCHORAGE AK 4 20 20 8/18/2008
21488 KYES ANCHORAGE AK 5 5 6 2/17/2009
64597 KFXF FAIRBANKS AK 7 7 22 2/17/2009
69315 KUACTV FAIRBANKS AK 9 9 24 2/17/2009
60520 KUBD KETCHIKAN AK 4 13 13 11/19/2008
60519 KTNL-TV SITKA AK 13 7 2 2/17/2009

717 WBIQ BIRMINGHAM AL 10 10 53 2/17/2009
71221 WBRC BIRMINGHAM AL 6 50 50 2/17/2009
74173 WVTM-TV BIRMINGHAM AL 13 13 52 2/17/2009
43846 WDHN DOTHAN AL 18 21 21 8/18/2008
4152 WTVY DOTHAN AL 4 36 36 2/17/2009
714 WDIQ DOZIER AL 2 10 11 2/17/2009
6816 WYLE FLORENCE AL 26 20 20 8/18/2008
1002 WTJP-TV GADSDEN AL 60 26 26 2/17/2009

83943 WBPG GULF SHORES AL 55 25 2/17/2009
48693 WHNT-TV HUNTSVILLE AL 19 19 59 2/17/2009
83740 960920WX MOBILE AL 23 2/17/2009
73187 WKRG-TV MOBILE AL 5 27 27 2/17/2009
11906 WPMI-TV MOBILE AL 15 15 47 2/17/2009
73642 WCOV-TV MONTGOMERY AL 20 16 16 2/17/2009
60829 WMCF-TV MONTGOMERY AL 45 46 46 2/17/2009
72307 WNCF-DT MONTGOMERY AL 32 32 51 2/17/09
13993 WSFA MONTGOMERY AL 12 12 14 2/17/2009

711 WCIQ MOUNT CHEAHA AL 7 7 56 2/17/2009
11113 WLGA OPELIKA AL 66 47 31 2/17/2009

701 WAKA SELMA AL 8 42 55 2/17/2009
62207 WRJM-TV TROY AL 67 48 48 11/19/2008
21258 WCFT-TV TUSCALOOSA AL 33 33 5 2/17/2009
77496 WUOA TUSCALOOSA AL 23 6 2/17/2009
68427 WBMM TUSKEGEE AL 22 22 24 2/17/2009
86534 KKYK-DT CAMDEN AR 49 49 2/17/2009
84164 KEJB EL DORADO AR 43 43 2/17/2009
92872 KETZ EL DORADO AR 10 12 2/17/2009
81593 KWFT EUREKA SPRINGS AR 34 34 2/17/2009
78314 KWBM HARRISON AR 31 31 2/17/2009

608 KVTH HOT SPRINGS AR 26 26 14 2/17/2009
2784 KVTJ JONESBORO AR 48 48 49 2/17/2009

33543 KATV LITTLE ROCK AR 7 22 22 11/19/2008
2770 KETS LITTLE ROCK AR 2 7 5 2/17/2009



52

Fac. ID Call Sign City ST NTSC 
Channel

Post-
Transition 

DTV 
Channel

Interim 
DTV 

Channel

Completion 
of 

Construction 
of Post-

Transition 
Facility

58267 KKAP LITTLE ROCK AR 36 36 2/17/2009
37005 KWBF LITTLE ROCK AR 42 44 44 2/17/2009
81441 KFTU-TV DOUGLAS AZ 3 36 2/17/2009
41517 KFPH-TV FLAGSTAFF AZ 13 13 27 2/17/2009
63927 KUVE-TV GREEN VALLEY AZ 46 46 47 2/17/2009
83491 KDTP HOLBROOK AZ 11 11 11 8/18/2008
35486 KPNX MESA AZ 12 12 36 2/17/2009
2728 KAET PHOENIX AZ 8 8 29 2/17/2009

59440 KNXV-TV PHOENIX AZ 15 15 56 2/17/2009
35587 KSAZ-TV PHOENIX AZ 10 10 31 2/17/2009
81458 KTAZ PHOENIX AZ 11 39 2/17/2009
35705 KTVW-TV PHOENIX AZ 33 33 34 2/17/2009
35811 KAZT-TV PRESCOTT AZ 7 7 25 2/17/2009
26655 KPPX TOLLESON AZ 51 51 52 2/17/2009
36918 KGUN TUCSON AZ 9 9 35 2/17/2009
33639 KSWT YUMA AZ 13 16 16 8/18/2008
74449 KYMA YUMA AZ 11 11 41 2/17/2009
7700 KUVI-TV BAKERSFIELD CA 45 45 55 2/17/2009

83825 960919KZ BISHOP CA 20 20 2/17/2009
40517 KAJB CALIPATRIA CA 54 36 50 2/17/2009
4939 KBSV CERES CA 23 15 15 11/19/2008

33745 KNVN CHICO CA 24 24 36 2/17/2009
23302 KGMC CLOVIS CA 43 43 44 2/17/2009
21533 KTNC-TV CONCORD CA 42 14 63 2/17/2009
57945 KRCB COTATI CA 22 23 23 11/19/2008
51208 KECY-TV EL CENTRO CA 9 9 48 2/17/2009
53382 KIEM-TV EUREKA CA 3 3 16 2/17/2009
8378 KUNO-TV FORT BRAGG CA 8 8 15 2/17/2009
8620 KFSN-TV FRESNO CA 30 30 9 2/17/2009

35608 KSCI LONG BEACH CA 18 18 61 2/17/2009
282 KABC-TV LOS ANGELES CA 7 7 53 2/17/2009

21422 KCAL-TV LOS ANGELES CA 9 9 43 2/17/2009
9628 KCBS-TV LOS ANGELES CA 2 43 60 2/17/2009

13058 KCET LOS ANGELES CA 28 28 59 2/17/2009
33742 KCOP-TV LOS ANGELES CA 13 13 66 2/17/2009
35123 KMEX-TV LOS ANGELES CA 34 34 35 2/17/2009
22208 KTTV LOS ANGELES CA 11 11 65 2/17/2009
60549 KFTR-TV ONTARIO CA 46 29 29 2/17/2009
25577 KESQ-TV PALM SPRINGS CA 42 42 52 2/17/2009
47285 KIXE-TV REDDING CA 9 9 18 2/17/2009
8291 KRCR-TV REDDING CA 7 7 34 2/17/2009

22161 KRCA RIVERSIDE CA 62 45 68 2/17/2009
10205 KTXL SACRAMENTO CA 40 40 55 2/17/2009
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35855 KVIE SACRAMENTO CA 6 9 53 2/17/2009
25048 KXTV SACRAMENTO CA 10 10 61 2/17/2009
19653 KSBW SALINAS CA 8 8 10 2/17/2009
42122 KFMBTV SAN DIEGO CA 8 8 55 2/17/2009
40876 KGTV SAN DIEGO CA 10 10 25 2/17/2009
34470 KGO-TV SAN FRANCISCO CA 7 7 24 2/17/2009
43095 KMTP-TV SAN FRANCISCO CA 32 33 33 8/18/2008
65526 KRON-TV SAN FRANCISCO CA 4 38 57 2/17/2009
19654 KSBY SAN LUIS OBISPO CA 6 15 15 11/19/2008
58912 KCSM-TV SAN MATEO CA 60 43 43 2/17/2009
34440 KFTY SANTA ROSA CA 50 32 54 2/17/2009
20871 KTFK-TV STOCKTON CA 64 26 62 2/17/2009
8214 KCAH WATSONVILLE CA 25 25 58 2/17/2009

22685 KBDI-TV BROOMFIELD CO 12 13 38 2/17/2009
24514 KCEC DENVER CO 50 51 51 11/19/2008

126 KDVR DENVER CO 31 32 32 2/17/2009
40875 KMGH-TV DENVER CO 7 7 17 2/17/2009
68695 KPXC-TV DENVER CO 59 43 43 8/18/2008
23074 KUSA-TV DENVER CO 9 9 16 2/17/2009
35883 KWGN-TV DENVER CO 2 34 34 11/19/2008
82613 KTLL-TV DURANGO CO 33 33 2/17/2009
14042 KRMJ GRAND JUNCTION CO 18 18 17 2/17/2009
69170 KTSC PUEBLO CO 8 8 26 2/17/2009
63158 KUPN STERLING CO 3 23 23 8/18/2008
13594 WEDW BRIDGEPORT CT 49 49 52 2/17/2009
13602 WEDH HARTFORD CT 24 45 32 2/17/2009

147 WTIC-TV HARTFORD CT 61 31 31 11/19/2008
51980 WHPX NEW LONDON CT 26 26 34 2/17/2009
13607 WEDN NORWICH CT 53 9 32 2/17/2009
14050 WTXX WATERBURY CT 20 20 12 2/17/2009
30576 WDCW WASHINGTON DC 50 50 51 2/17/2009
1051 WJLA-TV WASHINGTON DC 7 7 39 2/17/2009

65593 WUSA WASHINGTON DC 9 9 34 2/17/2009
72338 WHYY-TV WILMINGTON DE 12 12 55 2/17/2009
24582 WTGL-TV COCOA FL 52 51 53 2/17/2009
64971 WSCV FORT LAUDERDALE FL 51 30 52 2/17/2009
62388 WGCU FORT MYERS FL 30 31 31 8/18/2008
35575 WTVX-DT FORT PIERCE FL 34 34 50 2/17/09

54938 WAWD
FORT WALTON 

BEACH FL 58 49 49 8/18/2008

6554 WFGX
FORT WALTON 

BEACH FL 35 50 50 11/19/2008
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31570 WPAN
FORT WALTON 

BEACH FL 53 40 40 11/19/2008
83965 960920WR GAINESVILLE FL 29 9 2/17/2009
73130 WJCT JACKSONVILLE FL 7 7 38 2/17/2009
29719 WJEB-TV JACKSONVILLE FL 59 44 44 8/18/2008
27387 WGEN-TV KEY WEST FL 8 8 12 2/17/2009
81594 WBIF MARIANNA FL 51 51 2/17/2009
5802 WOTF-TV MELBOURNE FL 43 43 20 2/17/2009

73230 WLTV MIAMI FL 23 23 24 2/17/2009
48608 WPXM MIAMI FL 35 35 26 2/17/2009
12855 WMFE-TV ORLANDO FL 24 23 23 8/18/2008
55454 WRDQ ORLANDO FL 27 27 14 2/17/2009
73136 WJHG-TV PANAMA CITY FL 7 7 8 2/17/2009
66398 WMBB PANAMA CITY FL 13 13 19 2/17/2009
61251 WWSB SARASOTA FL 40 24 52 2/17/2009
11290 WTSP ST. PETERSBURG FL 10 10 24 2/17/2009
4108 WTTA ST. PETERSBURG FL 38 38 57 2/17/2009

83929 WHDT STUART FL 44 59 2/17/2009
66908 WTWC-TV TALLAHASSEE FL 40 40 2 2/17/2009
41065 WTXL-TV TALLAHASSEE FL 27 27 22 2/17/2009
21808 WEDU TAMPA FL 3 13 54 2/17/2009
64588 WFTS-TV TAMPA FL 28 29 29 8/18/2008
59443 WPTV WEST PALM BEACH FL 5 12 55 2/17/2009
70713 WALB ALBANY GA 10 10 17 2/17/2009
23948 WGTV ATHENS GA 8 8 12 2/17/2009
73937 WRDW-TV AUGUSTA GA 12 12 31 2/17/2009
23486 WTLH BAINBRIDGE GA 49 49 50 2/17/2009

595 WTVM COLUMBUS GA 9 9 47 2/17/2009
46991 WMAZ-TV MACON GA 13 13 4 2/17/2009
23917 WABW-TV PELHAM GA 14 6 5 2/17/2009

590 WTOC-TV SAVANNAH GA 11 11 15 2/17/2009
23947 WVANTV SAVANNAH GA 9 9 13 2/17/2009
63329 WNEG-TV TOCCOA GA 32 24 24 8/18/2008
23929 WXGA-TV WAYCROSS GA 8 8 9 2/17/2009
23937 WCES-TV WRENS GA 20 6 2 2/17/2009
25511 KGTF AGANA GU 12 12 5 2/17/2009
51233 KUAM-TV AGANA GU 8 8 2 2/17/2009
29232 KTGM TAMINING GU 14 14 17 2/17/2009
36914 KGMD-TV HILO HI 9 9 8 2/17/2009
4146 KHAW-TV HILO HI 11 11 21 2/17/2009

64544 KHVO HILO HI 13 13 18 2/17/2009
51241 KALO HONOLULU HI 38 10 39 2/17/2009
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36917 KGMB HONOLULU HI 9 9 22 2/17/2009
26431 KHET HONOLULU HI 11 11 18 2/17/2009
83180 KKAI KAILUA HI 50 50 2/17/2009
4145 KAII-TV WAILUKU HI 7 7 36 2/17/2009

36920 KGMV WAILUKU HI 3 24 24 2/17/2009
64551 KMAU WAILUKU HI 12 12 29 2/17/2009
26428 KMEB WAILUKU HI 10 10 30 2/17/2009
34859 KOGG WAILUKU HI 15 16 16 2/17/2009
37105 KWHM WAILUKU HI 21 21 45 2/17/2009
89714 KMGT WAIMANALO HI 56 38 2/17/2009
82619 KEFB AMES IA 34 34 2/17/2009
51502 KPWB-TV AMES IA 23 23 2/17/2009
8661 WOI-TV AMES IA 5 5 59 2/17/2009
7841 KGWB-TV BURLINGTON IA 26 41 41 11/19/2008
9719 KCRG-TV CEDAR RAPIDS IA 9 9 52 2/17/2009
6885 KWQC-TV DAVENPORT IA 6 36 56 2/17/2009

33710 KCCI DES MOINES IA 8 8 31 2/17/2009
78915 KDMI DES MOINES IA 31 56 2/17/2009
66221 WHO-TV DES MOINES IA 13 13 19 2/17/2009
81509 KFPX NEWTON IA 39 39 2/17/2009
53820 KYOU-TV OTTUMWA IA 15 15 14 2/17/2009
11265 KCAU-TV SIOUX CITY IA 9 9 30 2/17/2009
77451 KPTH SIOUX CITY IA 44 44 49 2/17/2009
81595 KWWF WATERLOO IA 22 22 2/17/2009
35097 KKJB BOISE ID 39 39 2/17/2009
34858 KTVB BOISE ID 7 7 26 2/17/2009
12284 KBGH FILER ID 19 18 18 2/17/2009
41238 950306KF IDAHO FALLS ID 20 20 2/17/2009
66258 KIFI-TV IDAHO FALLS ID 8 8 9 2/17/2009
56032 KLEW-TV LEWISTON ID 3 32 32 2/17/2009
78910 KFXP POCATELLO ID 31 31 2/17/2009
86205 KPIF POCATELLO ID 15 15 2/17/2009
35200 KMVT TWIN FALLS ID 11 11 16 2/17/2009
60539 WXFT-TV AURORA IL 60 50 59 2/17/2009
4297 WSIU-TV CARBONDALE IL 8 8 40 2/17/2009
9617 WBBM-TV CHICAGO IL 2 12 3 2/17/2009

73226 WLS-TV CHICAGO IL 7 7 52 2/17/2009
4689 WIFR FREEPORT IL 23 23 41 2/17/2009

12498 WGBO-TV JOLIET IL 66 38 53 2/17/2009
998 WWTO-TV LASALLE IL 35 10 10 8/18/2008

40861 WPXS MOUNT VERNON IL 13 21 21 11/19/2008
24801 WEEK-TV PEORIA IL 25 25 57 2/17/2009
6866 WHOI PEORIA IL 19 19 40 2/17/2009
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54275 WGEMTV QUINCY IL 10 10 54 2/17/2009
13950 WHBF-TV ROCK ISLAND IL 4 4 58 2/17/2009
73940 WREXTV ROCKFORD IL 13 13 54 2/17/2009
42116 WCFN SPRINGFIELD IL 49 13 53 2/17/2009
68007 WCLJ-TV BLOOMINGTON IN 42 42 56 2/17/2009
56523 WTTV BLOOMINGTON IN 4 48 48 11/19/2008
24215 WEHT EVANSVILLE IN 25 7 59 2/17/2009
67802 WNIN EVANSVILLE IN 9 9 12 2/17/2009
39270 WANE-TV FORT WAYNE IN 15 31 31 2/17/2009
25040 WFFT-TV FT. WAYNE IN 55 36 36 11/19/2008
70162 WTHR INDIANAPOLIS IN 13 13 46 2/17/2009
56526 WTTK KOKOMO IN 29 29 54 2/17/2009
3646 WIPB MUNCIE IN 49 23 52 2/17/2009

67869 WKOI-TV RICHMOND IN 43 39 39 8/18/2008
73983 WSBT-TV SOUTH BEND IN 22 22 30 2/17/2009
65247 WFXW TERRE HAUTE IN 38 39 39 11/19/2008
70655 WTHI-TV TERRE HAUTE IN 10 10 24 2/17/2009
20426 WTWO TERRE HAUTE IN 2 36 36 11/19/2008
4329 WVUT VINCENNES IN 22 22 52 2/17/2009

65523 KLBY COLBY KS 4 17 17 8/18/2008
66414 KBSD-TV ENSIGN KS 6 6 5 2/17/2009
72361 KSNG GARDEN CITY KS 11 11 16 2/17/2009
65535 KUPK-TV GARDEN CITY KS 13 13 18 2/17/2009
66416 KBSL-TV GOODLAND KS 10 10 14 2/17/2009
72359 KSNC GREAT BEND KS 2 22 22 2/17/2009
66415 KBSH-TV HAYS KS 7 7 20 2/17/2009
83181 KOCW HOISINGTON KS 14 14 2/17/2009
33345 KPTS HUTCHINSON KS 8 8 29 2/17/2009
66413 KWCH-TV HUTCHINSON KS 12 12 19 2/17/2009
42636 KMCI LAWRENCE KS 38 41 36 2/17/2009
83992 KFJX PITTSBURG KS 14 13 2/17/2009
58552 KOAMTV PITTSBURG KS 7 7 13 2/17/2009
67335 KSNT TOPEKA KS 27 27 28 2/17/2009
49397 KTKA-TV TOPEKA KS 49 49 48 2/17/2009
70938 KTWU TOPEKA KS 11 11 23 2/17/2009
63160 WIBW-TV TOPEKA KS 13 13 44 2/17/2009
65522 KAKE-TV WICHITA KS 10 10 21 2/17/2009
72348 KSCW WICHITA KS 33 19 31 2/17/2009
4692 WBKO BOWLING GREEN KY 13 13 33 2/17/2009

32327 WHAS-TV LOUISVILLE KY 11 11 55 2/17/2009
74592 WAZE-TV MADISONVILLE KY 19 20 20 11/19/2008
39561 WDKA PADUCAH KY 49 49 50 2/17/2009
16940 KBCA ALEXANDRIA LA 41 41 2/17/2009
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52907 KLAX-TV ALEXANDRIA LA 31 31 32 2/17/2009
589 WAFB BATON ROUGE LA 9 9 46 2/17/2009

38616 WBRZ-TV BATON ROUGE LA 2 13 13 2/17/2009
52046 KAQY COLUMBIA LA 11 11 57 2/17/2009
35059 KLFY-TV LAFAYETTE LA 10 10 56 2/17/2009
13994 KPLC LAKE CHARLES LA 7 7 8 2/17/2009
35852 KVHP LAKE CHARLES LA 29 30 30 2/17/2009
38589 KLTM-TV MONROE LA 13 13 19 2/17/2009
48975 KNOE-TV MONROE LA 8 8 7 2/17/2009
82476 KLWB NEW IBERIA LA 50 50 2/17/2009
72119 WGNO NEW ORLEANS LA 26 26 15 2/17/2009
18819 WLAE-TV NEW ORLEANS LA 32 31 31 2/17/2009
54280 WNOL-TV NEW ORLEANS LA 38 15 40 2/17/2009
4149 WVUE NEW ORLEANS LA 8 8 29 2/17/2009

38591 KLTS-TV SHREVEPORT LA 24 25 25 2/17/2009
6463 WFXT BOSTON MA 25 31 31 8/18/2008

60551 WUTF-TV MARLBOROUGH MA 66 27 23 2/17/2009
23671 WWDP NORWELL MA 46 10 52 2/17/2009
136751 WNYA PITTSFIELD MA 51 13 2/17/2009
72096 WGBY-TV SPRINGFIELD MA 57 22 58 2/17/2009
25682 WGGB-TV SPRINGFIELD MA 40 40 55 2/17/2009
65696 WBAL-TV BALTIMORE MD 11 11 59 2/17/2009
25455 WJZ-TV BALTIMORE MD 13 13 38 2/17/2009
59442 WMAR-TV BALTIMORE MD 2 38 52 2/17/2009
25045 WHAG-TV HAGERSTOWN MD 25 26 55 2/17/2009
10259 WJAL HAGERSTOWN MD 68 39 16 2/17/2009
40619 WGPT OAKLAND MD 36 36 54 2/17/2009
40618 WCPB SALISBURY MD 28 28 56 2/17/2009
16455 WMDT SALISBURY MD 47 47 53 2/17/2009
39659 WCBB AUGUSTA ME 10 10 17 2/17/2009
3667 WVII-TV BANGOR ME 7 7 14 2/17/2009

48408 WPME LEWISTON ME 35 35 28 2/17/2009
73288 WMTW-TV POLAND SPRING ME 8 8 46 2/17/2009
48305 WAGM-TV PRESQUE ISLE ME 8 8 16 2/17/2009
39662 WMEM-TV PRESQUE ISLE ME 10 10 20 2/17/2009
84088 WPFO WATERVILLE ME 23 23 2/17/2009
67048 WBKB-TV ALPENA MI 11 11 13 2/17/2009
9917 WCML ALPENA MI 6 24 57 2/17/2009
5800 WPXD ANN ARBOR MI 31 31 33 2/17/2009

82627 WBSF BAY CITY MI 46 46 2/17/2009
26994 WWTV CADILLAC MI 9 9 40 2/17/2009
76001 WBKP CALUMET MI 5 5 11 2/17/2009
73123 WJBK DETROIT MI 2 7 58 2/17/2009
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72123 WWJ-TV DETROIT MI 62 44 44 8/18/2008
10267 WXYZ-TV DETROIT MI 7 41 41 8/18/2008
6104 WKAR-TV EAST LANSING MI 23 40 55 2/17/2009
9630 WJMN-TV ESCANABA MI 3 48 48 8/18/2008

69273 WFUM FLINT MI 28 28 52 2/17/2009
21735 WJRT-TV FLINT MI 12 12 36 2/17/2009
21737 WSMH FLINT MI 66 16 16 8/18/2008
49713 WZZM-TV GRAND RAPIDS MI 13 13 39 2/17/2009
15498 WDHS IRON MOUNTAIN MI 8 8 22 2/17/2009
59281 WBUP ISHPEMING MI 10 10 2/17/2009
74195 WWMT KALAMAZOO MI 3 8 2 2/17/2009
74420 WLNS-TV LANSING MI 6 36 59 2/17/2009
9913 WCMW MANISTEE MI 21 21 58 2/17/2009

81448 WMQF MARQUETTE MI 19 19 2/17/2009
9908 WCMU-TV MOUNT PLEASANT MI 14 26 56 2/17/2009
6863 WILX-TV ONONDAGA MI 10 10 57 2/17/2009

59279 WGTQ SAULT STE. MARIE MI 8 8 9 2/17/2009
26993 WWUP-TV SAULT STE. MARIE MI 10 10 49 2/17/2009
59280 WGTU TRAVERSE CITY MI 29 29 31 2/17/2009
21253 WPBNTV TRAVERSE CITY MI 7 7 50 2/17/2009
9632 KCCO-TV ALEXANDRIA MN 7 7 24 2/17/2009

35584 KSAX-DT ALEXANDRIA MN 42 42 36 2/17/2009
71549 KWCM-TV APPLETON MN 10 10 31 2/17/2009
18285 KAAL AUSTIN MN 6 36 33 2/17/2009
28510 KSMQ-TV AUSTIN MN 15 20 20 11/19/2008
49578 KAWE BEMIDJI MN 9 9 18 2/17/2009
83714 KFTC BEMIDJI MN 26 26 2/17/2009
82698 KRII CHISHOLM MN 11 11 2/17/2009
71338 WDIO-TV DULUTH MN 10 10 43 2/17/2009
17726 WDSETV DULUTH MN 8 8 38 2/17/2009
71336 WIRT HIBBING MN 13 13 36 2/17/2009
159007 WRPT HIBBING MN 31 31 8/18/2008
68853 KEYC-TV MANKATO MN 12 12 38 2/17/2009
23079 KARE MINNEAPOLIS MN 11 11 35 2/17/2009
68883 KMSP-TV MINNEAPOLIS MN 9 9 26 2/17/2009
35678 KTTC ROCHESTER MN 10 10 36 2/17/2009
68597 KTCI-TV ST. PAUL MN 17 26 16 2/17/2009
9640 KCCW-TV WALKER MN 12 12 20 2/17/2009
592 KFVS-TV CAPE GIRARDEAU MO 12 12 57 2/17/2009

63164 KMIZ COLUMBIA MO 17 17 22 2/17/2009
65583 KOMUTV COLUMBIA MO 8 8 36 2/17/2009
4690 KHQA-TV HANNIBAL MO 7 7 29 2/17/2009

18283 KODE-TV JOPLIN MO 12 43 43 11/19/2008



59

Fac. ID Call Sign City ST NTSC 
Channel

Post-
Transition 

DTV 
Channel

Interim 
DTV 

Channel

Completion 
of 

Construction 
of Post-

Transition 
Facility

67766 KSNF JOPLIN MO 16 46 46 11/19/2008
65686 KMBC-TV KANSAS CITY MO 9 9 7 2/17/2009
73998 KPOB-TV POPLAR BLUFF MO 15 15 18 2/17/2009
28496 KOLR SPRINGFIELD MO 10 10 52 2/17/2009
35630 KSPR SPRINGFIELD MO 33 19 19 8/18/2008
20427 KQTV ST. JOSEPH MO 2 7 53 2/17/2009
62182 KETC ST. LOUIS MO 9 39 39 2/17/2009
70034 KMOV-DT ST. LOUIS MO 4 24 56 2/17/09
13995 WLOX BILOXI MS 13 13 39 2/17/2009
43170 WMAE-TV BOONEVILLE MS 12 12 55 2/17/2009
43184 WMAU-TV BUDE MS 17 18 18 11/19/2008
25236 WXVT GREENVILLE MS 15 15 17 2/17/2009
43176 WMAO-TV GREENWOOD MS 23 25 25 11/19/2008
48668 WHLT HATTIESBURG MS 22 22 58 2/17/2009
60830 WBUY-TV HOLLY SPRINGS MS 40 41 41 8/18/2008
49712 WAPT JACKSON MS 16 21 21 2/17/2009
71326 WDBD JACKSON MS 40 40 41 2/17/2009
48667 WJTV JACKSON MS 12 12 52 2/17/2009
68542 WLBT JACKSON MS 3 7 9 2/17/2009
136749 WRBJ MAGEE MS 34 34 2/17/2009
43169 WMAW-TV MERIDIAN MS 14 44 44 11/19/2008
73255 WMDN MERIDIAN MS 24 24 26 2/17/2009
4686 WTOK-TV MERIDIAN MS 11 11 49 2/17/2009

43193 WMAV-TV OXFORD MS 18 36 36 11/19/2008
74148 WTVA TUPELO MS 9 8 57 2/17/2009
84253 WUFX VICKSBURG MS 35 41 2/17/2009
5243 KSVI BILLINGS MT 6 18 18 8/18/2008

81438 KBTZ BUTTE MT 24 24 2/17/2009
18066 KTVM BUTTE MT 6 6 33 2/17/2009
24287 KXGN-TV GLENDIVE MT 5 10 10 8/18/2008
81331 KLMN GREAT FALLS MT 26 26 2/17/2009
13792 KTGF GREAT FALLS MT 16 45 45 8/18/2008
47670 KHMT HARDIN MT 4 22 22 8/18/2008
83689 KBBJ HAVRE MT 9 9 2/17/2009
5290 KTVH HELENA MT 12 12 14 2/17/2009

18079 KCFWTV KALISPELL MT 9 9 38 2/17/2009
84794 KBAO LEWISTOWN MT 13 13 2/17/2009
5237 KYUS-TV MILES CITY MT 3 3 13 2/17/2009

18084 KECITV MISSOULA MT 13 13 40 2/17/2009
81348 KMMF MISSOULA MT 17 17 2/17/2009
14675 KTMF MISSOULA MT 23 23 36 2/17/2009
66611 KUFM-TV MISSOULA MT 11 11 27 2/17/2009
56537 WLOS ASHEVILLE NC 13 13 56 2/17/2009
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54963 WRDC DURHAM NC 28 28 27 2/17/2009
8617 WTVD DURHAM NC 11 11 52 2/17/2009

50782 WNCN GOLDSBORO NC 17 17 55 2/17/2009
81508 WEPX GREENVILLE NC 38 51 2/17/2009
35582 WYDO GREENVILLE NC 14 14 21 2/17/2009
72106 WGHP HIGH POINT NC 8 8 35 2/17/2009
69444 WUNM-TV JACKSONVILLE NC 19 19 18 2/17/2009
69114 WUNE-TV LINVILLE NC 17 17 54 2/17/2009
69416 WUNU LUMBERTON NC 31 31 25 2/17/2009
76324 WSKY-TV MANTEO NC 4 9 4 2/17/2009
37982 WFXI MOREHEAD CITY NC 8 8 24 2/17/2009
18334 WCTI NEW BERN NC 12 12 48 2/17/2009
73205 WLFL RALEIGH NC 22 27 57 2/17/2009
69397 WUNP-TV ROANOKE RAPIDS NC 36 36 39 2/17/2009
82611 KNDX BISMARCK ND 26 26 2/17/2009
55686 KXMB-TV BISMARCK ND 12 12 23 2/17/2009
22124 WDAZ-TV DEVILS LAKE ND 8 8 59 2/17/2009
53329 KDSE DICKINSON ND 9 9 20 2/17/2009
41430 KQCD-TV DICKINSON ND 7 7 18 2/17/2009
53321 KFME FARGO ND 13 13 23 2/17/2009
55372 KVRR-DT FARGO ND 15 19 19 2/17/2009
53320 KGFE GRAND FORKS ND 2 15 56 2/17/2009
55364 KJRR JAMESTOWN ND 7 7 18 2/17/2009
22127 KMCY MINOT ND 14 14 15 2/17/2009
41425 KMOT MINOT ND 10 10 58 2/17/2009
55685 KXMC-TV MINOT ND 13 13 45 2/17/2009
82615 KXND MINOT ND 24 24 2/17/2009
55362 KNRR PEMBINA ND 12 12 15 2/17/2009
41429 KUMV-TV WILLISTON ND 8 8 52 2/17/2009
47996 KTNE-TV ALLIANCE NE 13 13 24 2/17/2009
47981 KMNE-TV BASSETT NE 7 7 15 2/17/2009
7894 KGIN GRAND ISLAND NE 11 11 32 2/17/2009

27220 KTVG GRAND ISLAND NE 17 19 19 11/19/2008
48003 KHASTV HASTINGS NE 5 5 21 2/17/2009
21162 KWNB-TV HAYES CENTER NE 6 18 18 8/18/2008
21160 KHGI-TV KEARNEY NE 13 36 36 8/18/2008
84453 KCWL LINCOLN NE 51 51 2/17/2009
11264 KLKN LINCOLN NE 8 8 31 2/17/2009
7890 KOLN LINCOLN NE 10 10 25 2/17/2009

66589 KUON-TV LINCOLN NE 12 12 40 2/17/2009
47971 KRNE-TV MERRIMAN NE 12 12 17 2/17/2009
47995 KXNE-TV NORFOLK NE 19 19 16 2/17/2009
49273 KNOPTV NORTH PLATTE NE 2 2 22 2/17/2009
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47973 KPNE-TV NORTH PLATTE NE 9 9 16 2/17/2009
35190 KMTV OMAHA NE 3 45 45 8/18/2008
23277 KXVO OMAHA NE 15 15 38 2/17/2009
63182 KSTF SCOTTSBLUFF NE 10 29 29 8/18/2008
136747 KTUW SCOTTSBLUFF NE 16 17 2/17/2009
21161 KSNB-TV SUPERIOR NE 4 34 34 11/19/2008
69237 WENHTV DURHAM NH 11 11 57 2/17/2009
73292 WMUR-TV MANCHESTER NH 9 9 59 2/17/2009
60555 WFUT-TV NEWARK NJ 68 30 53 2/17/2009
18795 WNET NEWARK NJ 13 13 61 2/17/2009
60560 WUVP-TV VINELAND NJ 65 29 66 2/17/2009

993 KNAT-TV ALBUQUERQUE NM 23 24 24 8/18/2008
48575 KRQE ALBUQUERQUE NM 13 13 16 2/17/2009
57220 KTFQ-TV ALBUQUERQUE NM 14 22 2/17/2009
53908 KOCT CARLSBAD NM 6 19 19 8/18/2008
83707 KTEL-TV CARLSBAD NM 25 25 2/17/2009
40450 KVIH-TV CLOVIS NM 12 20 20 8/18/2008
35321 KOBF FARMINGTON NM 12 12 17 2/17/2009
53904 KOFT FARMINGTON NM 3 8 8 8/18/2008
27431 KUPT HOBBS NM 29 29 16 2/17/2009
36916 KTDO LAS CRUCES NM 48 47 47 8/18/2008
48556 KBIM-TV ROSWELL NM 10 10 41 2/17/2009
62272 KOBR ROSWELL NM 8 8 38 2/17/2009
53539 KRPV ROSWELL NM 27 27 28 2/17/2009
84157 KRWB-TV ROSWELL NM 21 21 2/17/2009
85114 KOBG-TV SILVER CITY NM 6 12 2/17/2009
53911 KOVT SILVER CITY NM 10 10 12 2/17/2009
63845 KENV ELKO NV 10 10 8 2/17/2009
86538 KBNY ELY NV 6 27 2/17/2009
86537 KVNV ELY NV 3 3 2/17/2009
86201 KEGS GOLDFIELD NV 7 50 2/17/2009
74100 KTNV LAS VEGAS NV 13 13 12 2/17/2009
41237 KMCC LAUGHLIN NV 34 32 32 11/19/2008
63331 KOLO-TV RENO NV 8 8 9 2/17/2009
51493 KREN-TV RENO NV 27 26 26 2/17/2009
63846 KWNV WINNEMUCCA NV 7 7 12 2/17/2009
2325 WPXJ-TV BATAVIA NY 51 23 53 2/17/2009

68851 WWNY-TV CARTHAGE NY 7 7 35 2/17/2009
62219 WYDC CORNING NY 48 48 50 2/17/2009
71508 WENY-TV ELMIRA NY 36 36 55 2/17/2009
60653 WETM-TV ELMIRA NY 18 18 2 2/17/2009
38336 WLIW GARDEN CITY NY 21 21 22 2/17/2009
34329 WNYI ITHACA NY 52 20 2/17/2009
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30303 WNYB JAMESTOWN NY 26 26 27 2/17/2009
1328 WABC-TV NEW YORK NY 7 7 45 2/17/2009
9610 WCBS-TV NEW YORK NY 2 33 56 2/17/2009

73881 WPIX NEW YORK NY 11 11 33 2/17/2009
73356 WPXN-TV NEW YORK NY 31 31 30 2/17/2009
73206 WLNY RIVERHEAD NY 55 47 57 2/17/2009
73371 WHAM-TV ROCHESTER NY 13 13 59 2/17/2009
70041 WHEC-TV ROCHESTER NY 10 10 58 2/17/2009
77515 WCWF SARANAC LAKE NY 40 40 2/17/2009
73942 WRGB SCHENECTADY NY 6 6 39 2/17/2009
9088 WNGS SPRINGVILLE NY 67 7 46 2/17/2009

64352 WSPX-TV SYRACUSE NY 56 15 2/17/2009
21252 WSTM-TV SYRACUSE NY 3 24 54 2/17/2009
43424 WFXV UTICA NY 33 27 27 11/19/2008
70491 WVPX AKRON OH 23 23 59 2/17/2009
49439 WNEO ALLIANCE OH 45 45 46 2/17/2009
6568 WBGU-TV BOWLING GREEN OH 27 27 56 2/17/2009

11289 WKRC-TV CINCINNATI OH 12 12 31 2/17/2009
59441 WEWS-DT CLEVELAND OH 5 15 15 2/17/2009
73150 WJW CLEVELAND OH 8 8 31 2/17/2009
73195 WKYC-TV CLEVELAND OH 3 17 2 2/17/2009
18753 WVIZ CLEVELAND OH 25 26 26 2/17/2009
25067 WPTD DAYTON OH 16 16 58 2/17/2009
1222 WTLW LIMA OH 44 47 47 2/17/2009

41893 WMFD-TV MANSFIELD OH 68 12 12 2/17/2009
11027 WGGN-TV SANDUSKY OH 52 42 42 8/18/2008
70138 WBDT SPRINGFIELD OH 26 26 18 2/17/2009
74122 WTOV-TV STEUBENVILLE OH 9 9 57 2/17/2009
13992 WTOL TOLEDO OH 11 11 17 2/17/2009
74150 WTVG TOLEDO OH 13 13 19 2/17/2009
1005 KDOR-TV BARTLESVILLE OK 17 17 15 2/17/2009

78322 KQCW MUSKOGEE OK 19 20 2/17/2009
84225 KOCM NORMAN OK 46 46 2/17/2009
50205 KETA-TV OKLAHOMA CITY OK 13 13 32 2/17/2009
38214 KSBI OKLAHOMA CITY OK 52 51 51 8/18/2008
59439 KJRH TULSA OK 2 8 56 2/17/2009
66195 KOED-TV TULSA OK 11 11 38 2/17/2009
37099 KWHB TULSA OK 47 47 48 2/17/2009
86532 KUOK WOODWARD OK 35 35 2/17/2009
55907 KTVZ BEND OR 21 21 18 2/17/2009
49750 KCBY-TV COOS BAY OR 11 11 21 2/17/2009
50590 KOAC-TV CORVALLIS OR 7 7 39 2/17/2009
34406 KEZI EUGENE OR 9 9 44 2/17/2009
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49766 KVAL-TV EUGENE OR 13 13 25 2/17/2009
83306 KBLN GRANTS PASS OR 30 30 2/17/2009
81447 KPOU LA GRANDE OR 16 29 2/17/2009
50592 KTVR LA GRANDE OR 13 13 5 2/17/2009
60736 KDRV MEDFORD OR 12 12 38 2/17/2009
8260 KOBI MEDFORD OR 5 5 15 2/17/2009

61350 KSYS MEDFORD OR 8 8 42 2/17/2009
22570 KTVL MEDFORD OR 10 10 35 2/17/2009
12729 KFFX-TV PENDLETON OR 11 11 8 2/17/2009
34874 KGW PORTLAND OR 8 8 46 2/17/2009
50589 KOPB-TV PORTLAND OR 10 10 27 2/17/2009
50633 KPTV PORTLAND OR 12 12 30 2/17/2009
5801 KPXG SALEM OR 22 22 4 2/17/2009

36989 WLVT-TV ALLENTOWN PA 39 39 62 2/17/2009
19707 WFXP ERIE PA 66 22 22 11/19/2008
24970 WICU-TV ERIE PA 12 12 52 2/17/2009
65749 WJET-TV ERIE PA 24 24 58 2/17/2009
53716 WQLN ERIE PA 54 50 50 11/19/2008
72313 WHP-TV HARRISBURG PA 21 21 4 2/17/2009
69880 WPCW JEANETTE PA 19 11 30 2/17/2009
20295 WWCP-TV JOHNSTOWN PA 8 8 29 2/17/2009
53930 WGAL LANCASTER PA 8 8 58 2/17/2009
63153 WCAU PHILADELPHIA PA 10 34 67 2/17/2009
73879 WPHL-TV PHILADELPHIA PA 17 17 54 2/17/2009
8616 WPVITV PHILADELPHIA PA 6 6 64 2/17/2009

51568 WTXF-TV PHILADELPHIA PA 29 42 42 8/18/2008
28480 WYBE PHILADELPHIA PA 35 35 34 2/17/2009
41315 WQED PITTSBURGH PA 13 13 38 2/17/2009
41314 WQEX PITTSBURGH PA 16 38 26 2/17/2009
73374 WSWB SCRANTON PA 38 38 31 2/17/2009
47929 WVIA-TV SCRANTON PA 44 41 41 8/18/2008
52075 WQMY WILLIAMSPORT PA 53 29 29 8/18/2008
3255 WQHA AGUADA PR 50 50 62 2/17/2009

71725 WOLE-TV AGUADILLA PR 12 12 69 2/17/2009
3001 WCCV-TV ARECIBO PR 54 46 53 2/17/2009

26676 WMEI ARECIBO PR 60 14 61 2/17/2009
4110 WDWL BAYAMON PR 36 30 59 2/17/2009

19777 WLII CAGUAS PR 11 11 56 2/17/2009
8156 WUJA CAGUAS PR 58 48 57 2/17/2009
2174 WMTJ FAJARDO PR 40 16 16 11/19/2008

73901 WORO-TV FAJARDO PR 13 13 33 2/17/2009
15320 WRUA FAJARDO PR 34 33 2/17/2009
64865 WORA-TV MAYAGUEZ PR 5 29 29 11/19/2008
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60357 WOST MAYAGUEZ PR 16 22 2/17/2009
19561 WECN NARANJITO PR 64 18 65 2/17/2009
60341 WSTE PONCE PR 7 7 8 2/17/2009
19776 WSUR-TV PONCE PR 9 9 43 2/17/2009
53859 WIPR-TV SAN JUAN PR 6 43 55 2/17/2009
4077 WSJU-TV SAN JUAN PR 30 31 31 11/19/2008

73311 WNAC-TV PROVIDENCE RI 64 12 54 2/17/2009
61005 WITV CHARLESTON SC 7 7 49 2/17/2009
9015 WMMP CHARLESTON SC 36 36 35 2/17/2009
416 WTAT-TV CHARLESTON SC 24 24 40 2/17/2009

13990 WIS COLUMBIA SC 10 10 41 2/17/2009
136750 WZRB COLUMBIA SC 47 47 2/17/2009
66407 WBTW FLORENCE SC 13 13 56 2/17/2009
3133 WWMB FLORENCE SC 21 21 20 2/17/2009
9064 WGGS-TV GREENVILLE SC 16 16 35 2/17/2009

72300 WHNS GREENVILLE SC 21 21 57 2/17/2009
27245 WTGS HARDEEVILLE SC 28 28 27 2/17/2009
83969 WMBF-TV MYRTLE BEACH SC 32 32 2/17/2009
66391 WSPA-TV SPARTANBURG SC 7 7 53 2/17/2009
48659 KABY-TV ABERDEEN SD 9 9 28 2/17/2009
61067 KESD-TV BROOKINGS SD 8 8 18 2/17/2009
61071 KPSD-TV EAGLE BUTTE SD 13 13 25 2/17/2009
41975 KDLO-TV FLORENCE SD 3 3 2 2/17/2009
28501 KTTM HURON SD 12 12 22 2/17/2009
34348 KIVV-TV LEAD SD 5 5 29 2/17/2009
61063 KQSD-TV LOWRY SD 11 11 15 2/17/2009
61062 KZSD-TV MARTIN SD 8 8 23 2/17/2009
55375 KDLV-TV MITCHELL SD 5 26 26 8/18/2008
48660 KPRY-TV PIERRE SD 4 19 19 8/18/2008
61066 KTSD-TV PIERRE SD 10 10 21 2/17/2009
34347 KEVNTV RAPID CITY SD 7 7 18 2/17/2009
81464 KNBN RAPID CITY SD 21 21 2/17/2009
41983 KELO-TV SIOUX FALLS SD 11 11 32 2/17/2009
48658 KSFY-TV SIOUX FALLS SD 13 13 29 2/17/2009
28521 KTTW SIOUX FALLS SD 17 7 7 8/18/2008
29121 KWSD SIOUX FALLS SD 36 36 51 2/17/2009
54385 WDEF-TV CHATTANOOGA TN 12 12 47 2/17/2009
22590 WTVC CHATTANOOGA TN 9 9 35 2/17/2009
69479 WCTE COOKEVILLE TN 22 22 52 2/17/2009
72971 WBXX-TV CROSSVILLE TN 20 20 50 2/17/2009
57826 WJHL-TV JOHNSON CITY TN 11 11 58 2/17/2009
46984 WBIR-TV KNOXVILLE TN 10 10 31 2/17/2009
81692 960405KF MEMPHIS TN 14 23 2/17/2009
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Fac. ID Call Sign City ST NTSC 
Channel

Post-
Transition 

DTV 
Channel

Interim 
DTV 

Channel

Completion 
of 

Construction 
of Post-

Transition 
Facility

85102 NEW MEMPHIS TN 10 56 2/17/2009
12521 WHBQ-TV MEMPHIS TN 13 13 53 2/17/2009
19184 WMC-TV MEMPHIS TN 5 5 52 2/17/2009
41398 WNPT NASHVILLE TN 8 8 46 2/17/2009
36504 WTVF NASHVILLE TN 5 5 56 2/17/2009
81750 WVLR TAZEWELL TN 48 48 2/17/2009
62293 KXVA ABILENE TX 15 15 2/17/2009
51466 KFDA-TV AMARILLO TX 10 10 9 2/17/2009
40446 KVII-TV AMARILLO TX 7 7 23 2/17/2009

144 KNVA AUSTIN TX 54 49 49 8/18/2008
35649 KTBC AUSTIN TX 7 7 56 2/17/2009
70492 KAZH BAYTOWN TX 57 41 41 11/19/2008
9754 KNCT BELTON TX 46 46 38 2/17/2009

42008 KWAB-TV BIG SPRING TX 4 33 33 8/18/2008
125710 KNIC-TV BLANCO TX 17 18 2/17/2009

6669 KBTX-TV BRYAN TX 3 50 50 8/18/2008
60384 KYLE BRYAN TX 28 28 29 2/17/2009
58835 KPXB CONROE TX 49 32 5 2/17/2009
58408 KEDT CORPUS CHRISTI TX 16 23 23 8/18/2008
82910 KUQI CORPUS CHRISTI TX 38 38 2/17/2009
33079 KZTV CORPUS CHRISTI TX 10 10 18 2/17/2009
72054 WFAA-TV DALLAS TX 8 8 9 2/17/2009
55762 KTRG DEL RIO TX 10 28 28 11/19/2008
32621 KVAW EAGLE PASS TX 16 24 18 2/17/2009
19117 KCOS EL PASO TX 13 13 30 2/17/2009
67760 KTSM-TV EL PASO TX 9 9 16 2/17/2009
49832 KVIA-TV EL PASO TX 7 7 17 2/17/2009
81445 KPTF FARWELL TX 18 18 2/17/2009
23422 KTVT FORT WORTH TX 11 11 19 2/17/2009
24316 KCWX FREDERICKSBURG TX 2 5 2/17/2009
35841 KUVN-TV GARLAND TX 23 23 24 2/17/2009
34529 KHOU-TV HOUSTON TX 11 11 31 2/17/2009
22204 KRIV HOUSTON TX 26 26 27 2/17/2009
35675 KTRK-TV HOUSTON TX 13 13 32 2/17/2009
69269 KUHT HOUSTON TX 8 8 9 2/17/2009
31870 KNWS-TV KATY TX 51 47 52 2/17/2009
17433 KLDT LAKE DALLAS TX 55 39 54 2/17/2009
10061 KGNS-TV LAREDO TX 8 8 15 2/17/2009
33078 KVTV LAREDO TX 13 13 14 2/17/2009
83913 KCEB LONGVIEW TX 38 38 2/17/2009
27507 KCBD LUBBOCK TX 11 11 9 2/17/2009
53544 KPTB LUBBOCK TX 16 16 25 2/17/2009
68541 KTRE LUFKIN TX 9 9 11 2/17/2009
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Fac. ID Call Sign City ST NTSC 
Channel

Post-
Transition 

DTV 
Channel

Interim 
DTV 

Channel

Completion 
of 

Construction 
of Post-

Transition 
Facility

35131 KMID MIDLAND TX 2 26 26 11/19/2008
86263 KUPB MIDLAND TX 18 18 2/17/2009
53541 KMLM ODESSA TX 42 42 43 2/17/2009
6865 KOSATV ODESSA TX 7 7 31 2/17/2009

42007 KWES-TV ODESSA TX 9 9 13 2/17/2009
84410 KWWT ODESSA TX 30 30 2/17/2009
61214 KBTV-TV PORT ARTHUR TX 4 40 40 11/19/2008
62354 KTLM RIO GRANDE CITY TX 40 20 20 8/18/2008
53847 KXLN-TV ROSENBERG TX 45 45 46 2/17/2009
58560 KIDY SAN ANGELO TX 6 19 19 8/18/2008
31114 KLST SAN ANGELO TX 8 11 11 8/18/2008

307 KSAN-TV SAN ANGELO TX 3 16 16 11/19/2008
27300 KHCE-TV SAN ANTONIO TX 23 16 16 8/18/2008

749 KLRN SAN ANTONIO TX 9 9 8 2/17/2009
53118 KSAT-TV SAN ANTONIO TX 12 12 48 2/17/2009
35881 KWEX-TV SAN ANTONIO TX 41 41 39 2/17/2009
35954 KXII SHERMAN TX 12 12 20 2/17/2009
77452 KPCB SNYDER TX 17 17 10 2/17/2009

308 KTXS-TV SWEETWATER TX 12 20 20 2/17/2009
68540 KLTV TYLER TX 7 7 10 2/17/2009
61173 KPXL UVALDE TX 26 26 2/17/2009
12522 KWKT WACO TX 44 44 57 2/17/2009
35903 KWTX-TV WACO TX 10 10 53 2/17/2009
65370 KFDX-TV WICHITA FALLS TX 3 28 28 11/19/2008
7675 KJTL WICHITA FALLS TX 18 15 15 11/19/2008

77719 KLCW-TV WOLFFORTH TX 22 43 2/17/2009
59494 KCSG CEDAR CITY UT 4 14 14 8/18/2008
69694 KUTF LOGAN UT 12 12 2/17/2009
77512 KPNZ OGDEN UT 24 24 24 8/18/2008
84277 KCBU PRICE UT 3 11 3 2/17/2009
81451 KUTH PROVO UT 32 32 2/17/2009
22215 KSTU SALT LAKE CITY UT 13 13 28 2/17/2009
10177 KTMW SALT LAKE CITY UT 20 20 2/17/2009
83729 KBCJ VERNAL UT 6 16 2/17/2009
2455 WCYBTV BRISTOL VA 5 5 28 2/17/2009
363 WCAV CHARLOTTESVILLE VA 19 19 2/17/2009

15507 WDRL-TV DANVILLE VA 24 24 41 2/17/2009
9999 WNVC FAIRFAX VA 56 24 57 2/17/2009

74167 WVEC-TV HAMPTON VA 13 13 41 2/17/2009
24812 WJPR LYNCHBURG VA 21 20 20 8/18/2008
73988 WSET-TV LYNCHBURG VA 13 13 34 2/17/2009
74091 WPXW MANASSAS VA 66 34 43 2/17/2009
40759 WTVZ-TV NORFOLK VA 33 33 38 2/17/2009
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Fac. ID Call Sign City ST NTSC 
Channel

Post-
Transition 

DTV 
Channel

Interim 
DTV 

Channel

Completion 
of 

Construction 
of Post-

Transition 
Facility

30833 WWBT RICHMOND VA 12 12 54 2/17/2009
82574 WHRE VIRGINIA BEACH VA 21 7 2/17/2009
70287 WTJX-TV CHARLOTTE AMALIE VI 12 44 44 8/18/2008
3113 WVXF CHARLOTTE AMALIE VI 17 17 48 2/17/2009

83304 WCVI-TV CHRISTIANSTED VI 39 23 23 2/17/2009
2370 WSVI CHRISTIANSTED VI 8 20 20 11/19/2008

46728 WCAXTV BURLINGTON VT 3 22 53 2/17/2009
56852 KWPX BELLEVUE WA 33 33 32 2/17/2009
2495 KVEW KENNEWICK WA 42 44 44 8/18/2008

78921 KQUP PULLMAN WA 24 24 2/17/2009
71024 KWSU-TV PULLMAN WA 10 10 17 2/17/2009
12427 KNDU RICHLAND WA 25 26 26 8/18/2008
33749 KCTS-TV SEATTLE WA 9 9 41 2/17/2009
69571 KTWB-TV SEATTLE WA 22 25 25 8/18/2008
81694 KGPX SPOKANE WA 34 34 2/17/2009
33894 KCPQ TACOMA WA 13 13 18 2/17/2009
23428 KSTW TACOMA WA 11 11 36 2/17/2009
35460 KPDX VANCOUVER WA 49 30 48 2/17/2009
84238 KCWK WALLA WALLA WA 9 9 2/17/2009
12395 KNDO YAKIMA WA 23 16 16 8/18/2008
2709 WEUX CHIPPEWA FALLS WI 48 49 49 11/19/2008

81503 WBIJ CRANDON WI 4 12 2/17/2009
7893 WEAU-TV EAU CLAIRE WI 13 13 39 2/17/2009

60571 WWAZ-TV FOND DU LAC WI 68 44 44 11/19/2008
2708 WGBA GREEN BAY WI 26 41 41 8/18/2008
4150 WLUK-TV GREEN BAY WI 11 11 51 2/17/2009

74424 WKBT LA CROSSE WI 8 8 41 2/17/2009
2710 WLAX LA CROSSE WI 25 17 17 11/19/2008

73107 WITI MILWAUKEE WI 6 33 33 8/18/2008
74174 WVTV MILWAUKEE WI 18 18 61 2/17/2009
63046 WLEF-TV PARK FALLS WI 36 36 47 2/17/2009
68545 WJJA RACINE WI 49 48 48 8/18/2008
64546 WAOW-TV WAUSAU WI 9 9 29 2/17/2009
6867 WSAW-TV WAUSAU WI 7 7 40 2/17/2009

86204 WFXS WITTENBERG WI 55 50 2/17/2009
37806 WLFB BLUEFIELD WV 40 40 14 2/17/2009
71220 WBOYTV CLARKSBURG WV 12 12 52 2/17/2009
10976 WVFX CLARKSBURG WV 46 10 10 11/19/2008
23342 WOWK-TV HUNTINGTON WV 13 13 47 2/17/2009
36912 WSAZ-TV HUNTINGTON WV 3 23 23 8/18/2008
70592 WDTV WESTON WV 5 5 6 2/17/2009
6869 WTRF-TV WHEELING WV 7 7 32 2/17/2009

68713 KCWY CASPER WY 13 12 2/17/2009
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Fac. ID Call Sign City ST NTSC 
Channel

Post-
Transition 

DTV 
Channel

Interim 
DTV 

Channel

Completion 
of 

Construction 
of Post-

Transition 
Facility

74256 KFNB CASPER WY 20 20 18 2/17/2009
63177 KGWC-TV CASPER WY 14 14 15 2/17/2009
82575 KPTW CASPER WY 6 6 2/17/2009
18286 KTWO-TV CASPER WY 2 17 17 11/19/2008
40250 KLWY CHEYENNE WY 27 27 28 2/17/2009
35103 KBEO JACKSON WY 11 11 2/17/2009
1283 KJWY JACKSON WY 2 2 14 2/17/2009

63162 KGWL-TV LANDER WY 5 7 7 2/17/2009
10032 KWYP-TV LARAMIE WY 8 8 2/17/2009
21612 KFNR RAWLINS WY 11 9 9 8/18/2008
21613 KFNE RIVERTON WY 10 10 16 2/17/2009
63170 KGWR-TV ROCK SPRINGS WY 13 13 21 2/17/2009
81191 KSWY SHERIDAN WY 7 7 2/17/2009
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APPENDIX D
Stations with Pending Applications for Post-Transition DTV Facilities 

Call Sign City ST
NTSC 

Channel

Interim 
DTV 

Channel

Post-
Transition 

DTV 
Channel

Completion of 
Construction of 
Post-Transition 

Facility Fac. ID
Reason for 
Pending

KHGI-DT KEARNEY NE 13 36 36 8/18/2008 21160

Proximity to 
FCC monitoring 
station - cleared 
by Enforcement 
Bureau, grant 
forthcoming

KGMV-DT WAILUKU HI 3 24 24 2/17/2009 36920
Fish and wildlife 
clearance

KAII-DT WAILUKU HI 7 36 7 2/17/2009 4145
Fish and wildlife 
clearance

KWHM WAILUKU HI 21 45 21 2/17/2009 37105
Fish and wildlife 
clearance

KMEB-DT WAILUKU HI 10 30 10 2/17/2009 26428
Fish and wildlife 
clearance

KMAU WAILUKU HI 12 29 12 2/17/2009 64551
Fish and wildlife 
clearance

KFTU DOUGLAS AZ 3 0 36 2/17/2009 81441 International
KPNX MESA AZ 12 36 12 2/17/2009 35486 International
KCAL LOS ANGELES CA 9 43 9 2/17/2009 21422 International
KGTV SAN DIEGO CA 10 25 10 2/17/2009 40876 International
KOBG SILVER CITY NM 6 0 12 2/17/2009 85114 International
KNIC BLANCO TX 17 0 18 2/17/2009 125710 International
KZTV CORPUS 

CHRISTI
TX

10 18
10

2/17/2009
33079

International
KVIA EL PASO TX 7 17 7 2/17/2009 49832 International
KTSM EL PASO TX 9 16 9 2/17/2009 67760 International
KGNS LAREDO TX 8 15 8 2/17/2009 10061 International

KHET-DT HONOLULU HI 11 18 11 2/17/2009 26431

Public interest 
showing, reduced 
facility

KTVG-DT GRAND ISLAND NE 17 19 19 11/19/2008 27220

Public interest 
showing, reduced 
facility

KWNB-DT HAYES CENTER NE 6 18 18 8/18/2008 21162

Public interest 
showing, reduced 
facility
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Call Sign City ST
NTSC 

Channel

Interim 
DTV 

Channel

Post-
Transition 

DTV 
Channel

Completion of 
Construction of 
Post-Transition 

Facility Fac. ID
Reason for 
Pending

KSNB-DT SUPERIOR NE 4 34 34 11/19/2008 21161

Public interest 
showing, reduced 
facility

KOCT-DT CARLSBAD NM 6 19 19 8/18/2008 53908

Public interest 
showing, reduced 
facility

KTWO-DT CASPER WY 2 17 17 11/19/2008 18286

Public interest 
showing, reduced 
facility

Stations That Failed To Submit Application for Post-Transition DTV Facilities

Call Sign City ST NTSC 
Channel

Post-
Transition 

DTV 
Channel

Interim 
DTV 

Channel

Completion 
of 

Construction 
of Post-

Transition 
Facility

Fac. ID

KIDA SUN VALLEY ID 5 5 2/17/2009 81570
KCPM GRAND FORKS ND 27 27 2/17/2009 86208
KUQI CORPUS CHRISTI TX 38 38 2/17/2009 82910
KWWT ODESSA TX 30 30 2/17/2009 84410
WVIF CHRISTIANSTED VI 15 15 2/17/2009 84407
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APPENDIX E
Stations Needing Local Approval

Fac ID Callsign State City NTSC 
Channel

Interim 
DTV 

Channel

Post-
Transition 

DTV 
Channel

4145 KAII-TV HI WAILUKU 7 36 7
33543 KATV AR LITTLE ROCK 7 22 22

58912
KCSM-
TV CA SAN MATEO 60 43 43

34470 KGO-TV CA SAN FRANCISCO 7 24 7
17433 KLDT TX LAKE DALLAS 55 54 39

31870
KNWS-
TV TX KATY 51 52 47

34859 KOGG HI WAILUKU 15 16 16
35500 KQED CA SAN FRANCISCO 9 30 30

166319 KRBK MO OSAGE BEACH 49 0 49
57945 KRCB CA COTATI 22 23 23
81458 KTAZ AZ PHOENIX 11 0 39
32621 KVAW TX EAGLE PASS 16 18 24

2495 KVEW WA KENNEWICK 42 44 44
37005 KWBF AR LITTLE ROCK 42 44 44

73195
WKYC-
TV OH CLEVELAND 3 2 17

2710 WLAX WI LA CROSSE 25 17 17
53113 WPLG FL MIAMI 10 9 10
64971 WSCV FL FORT LAUDERDALE 51 52 30

63840
WSVN-
TV FL MIAMI 7 8 7

24514
KCEC-
DT CO Denver 50 51 51

57945
KRCB-
DT CA Cotati 22 23 23

19654
KSBY-
DT CA San Luis Obispo 6 15 15

35883
KWGN-
DT CO Denver 2 34 34

2174
WMTJ-
DT PR Farjado 40 16 16
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APPENDIX F
Stations Claiming Financial Hardship

Call Sign City ST Fac Id
KAZH-DT Baytown TX 70492
KBTV-DT Port Arthur TX 61214
KFDX-DT Wichita Falls TX 65370
KGCW-DT Burlington IA 7841
KHGI-DT Kearney NE 21160
KHMT-DT Hardin MT 47670
KIDY-DT San Angelo TX 58560
KJTL-DT Wichita Falls TX 7675
KLST-DT San Angelo TX 31114
KMCC-DT Laughlin NV 41237
KMID-DT Midland TX 35131
KODE-DT Joplin MO 18283
KSAN-DT San Angelo TX 307
KSNF-DT Joplin MO 67766
KSVI-DT Billings MT 5243
KSWT-DT Yuma AZ 33639
KTGF-DT Great Falls MT 13792
KTLM-DT Rio Grande City TX 62354
KTRG-DT Del Rio TX 55762
KTVG-DT Grand Island NE 27220
KWNB-DT Hayes Center NE 21162
KXGN-DT Glendive MT 24287
WDHN-DT Dothan AL 43846
WEUX-DT Chippewa Falls WI 2709
WFFT-DT Fort Wayne IN 25040
WFXP-DT Erie PA 19707
WFXV-DT Utica NY 43424
WFXW-DT Terre Haute IN 65247
WLAX-DT LaCrosse WI 2710
WRJM-DT Troy AL 62207
WTWO-DT Terre Haute IN 20426
WVFX-DT Clarksburg WV 10976
WWAZ-DT Fond Du Lac WI 60571
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APPENDIX G
Stations Needing to Coordinate Construction with Other Stations

Callsign State City Fac ID NTSC 
Channel

Interim 
DTV 

Channel

Post-
Transition 

DTV Channel

WLGA AL OPELIKA 11113 66 31 47
KATV AR LITTLE ROCK 33543 7 22 22
KETS AR LITTLE ROCK 2770 2 5 7
KETZ AR EL DORADO 92872 0 12 10
KFTU-TV AZ DOUGLAS 81441 3 0 36
KCSM-TV CA SAN MATEO 58912 60 43 43
KECY-TV CA EL CENTRO 51208 9 48 9
KNSO CA MERCED 58608 51 5 11
KQED CA SAN FRANCISCO 35500 9 30 30
KRCA CA RIVERSIDE 22161 62 68 45
KTFK-TV CA STOCKTON 20871 64 62 26
KTNC CA CONCORD 21533 42 63 14
KTVU-DT CA OAKLAND 35703 2 56 44
KVIE DT CA SACRAMENTO 35855 6 53 9
KBDI-TV CO BROOMFIELD 22685 12 38 13
KDEN CO LONGMONT 38375 25 29 29
KUSA-TV CO DENVER 23074 9 16 9
WEDH CT HARTFORD 13602 24 32 45
WEDN CT NORWICH 13607 53 32 9
WEDU FL TAMPA 21808 3 54 13
WSVN-TV FL MIAMI 63840 7 8 7
WWSB FL SARASOTA 61251 40 52 24
KAII-TV HI WAILUKU 4145 7 36 7
KALO HI HONOLULU 51241 38 39 10
KHET HI HONOLULU 26431 11 18 11
KMEB HI WAILUKU 26428 10 30 10
KUPU HI WAIMANALO 89714 56 0 38
KDIN-TV IA DES MOINES 29102 11 50 11
WHO-TV IA DES MOINES 66221 13 19 13
WGBO-TV IL JOLIET 12498 66 53 38
WIPB IN MUNCIE 3646 49 52 23
KFJX KS PITTSBURG 83992 14 0 13
KSCW KS WICHITA 72348 33 31 19
WFXT MA BOSTON 6463 25 31 31
WLVI-TV MA CAMBRIDGE 73238 56 41 41
WNYA MA PITTSFIELD 136751 51 0 13
WUTF-TV MA MARLBOROUGH 60551 66 23 27
WHAG-TV MD HAGERSTOWN 25045 25 55 26
WJZ-TV MD BALTIMORE 25455 13 38 13
WCML MI ALPENA 9917 6 57 24
WCMU-TV MI MOUNT PLEASANT 9908 14 56 26
WJBK MI DETROIT 73123 2 58 7
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Callsign State City Fac ID NTSC 
Channel

Interim 
DTV 

Channel

Post-
Transition 

DTV Channel

WJMN-TV MI ESCANABA 9630 3 48 48
WWMT MI KALAMAZOO 74195 3 2 8
KAAL MN AUSTIN 18285 6 33 36
KSTC MN MINNEAPOLIS 35843 45 44 45
KSTP-TV MN ST. PAUL 28010 5 50 35
KTCI-TV MN ST. PAUL 68597 17 16 26
WRPT MN HIBBING 159007 0 31 31
WMAH MS BILOXI 43197 19 16 16
WUFX MS VICKSBURG 84253 35 0 41
WRAL-TV NC RALEIGH 8688 5 53 48
WYDO NC GREENVILLE 35582 14 21 14
KGFE ND GRAND FORKS 53320 2 56 15
KOBG NM SILVER CITY 85114 6 0 12
KTFQ-TV NM ALBUQUERQUE 57220 14 0 22
WFXV NY UTICA 43424 33 27 27
WLNY-DT NY RIVERHEAD 73206 55 57 47
WNBC NY NEW YORK 47535 4 28 28
WPIX NY NEW YORK 73881 11 33 11
WJW OH CLEVELAND 73150 8 31 8
WKYC-TV OH CLEVELAND 73195 3 2 17
WMFD-TV OH MANSFIELD 41893 68 12 12
KETA OK OKLAHOMA CITY 50205 13 32 13
KOED OK TULSA 66195 11 38 11
KOTV OK TULSA 35434 6 55 45
KWTV OK OKLAHOMA CITY 25382 9 39 9
WCAU PA PHILADELPHIA 63153 10 67 34
WQEX PA PITTSBURGH 41314 16 26 38
WYBE PA PHILADELPHIA 28480 35 34 35
WCCV-TV PR ARECIBO 3001 54 53 46
WDWL PR BAYAMON 4110 36 59 30
WIPR-TV PR SAN JUAN 53859 6 55 43
WMEI PR ARECIBO 26676 60 61 14
WOST PR MAYAGUEZ 60357 16 0 22
WUJA PR CAGUAS 8156 58 57 48
WYFF SC GREENVILLE 53905 4 59 36
KSFY SD SIOUX FALLS 48658 13 29 13
KAUZ-TV TX WICHITA FALLS 6864 6 22 22
KENS-TV TX SAN ANTONIO 26304 5 55 39
KFWD-DT TX FORT WORTH 29015 52 51 9
KLDT TX LAKE DALLAS 17433 55 54 39
KNIC-TV TX BLANCO 125710 17 0 18
KNWS-TV TX KATY 31870 51 52 47
KRIV TX HOUSTON 22204 26 27 26
KTXH TX HOUSTON 51569 20 19 19
WOAI-TV TX SAN ANTONIO 69618 4 58 48
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Callsign State City Fac ID NTSC 
Channel

Interim 
DTV 

Channel

Post-
Transition 

DTV Channel

WNVC VA FAIRFAX 9999 56 57 24
WPXW VA MANASSAS 74091 66 43 34
KHQ-TV WA SPOKANE 34537 6 15 7
WBOY-TV WV CLARKSBURG 71220 12 52 12
WOWK-TV WV HUNTINGTON 23342 13 47 13
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APPENDIX H
Stations Seeking Channel Substitutions

Call Sign Community State NTSC 
Channel

Interim 
DTV 

Channel

DTV 
Table 

Channel 
No.

Proposed 
Channel 

No.

Operating 
Status

NPRM 
Release 
Date

Remarks

WAFF Huntsville AL 48 49 49 48

Operating post-
transition 15-Jul-08

.6 percent 
interference to 
WKGB, Bowling 
Green, KY 
license and 
Appendix B

WHNT Huntsville AL 19 59 19 46
Operating pre-
transition MX letter sent

WCOV Montgomery AL 20 16 16 20

Operating DTV 
STA at reduced 
power

Interference

KCFG Flagstaff AZ

9 32 32 9
Operating post-
transition

Moving about 4 
miles, create loss 
in the north, 
doesn't meet 
power and height 
limits, and causes 
1.2 percent 
interference to 
KGUN's CP and 
Appendix B

KNAZ Flagstaff AZ 2 22 2 22

Operating pre-
transition

Creating 32 
percent loss to the 
pop

KSWT Yuma AZ 13 16 16 13

Operating DTV 
STA at reduced 
power

13-Aug-08

KVMD Twentynine Palms CA 23 23 51

Operating post-
transition

Doesn't meet max 
height/power 
limits, move 7 km

KWHD Castle Rock CO 53 46 46 45
Operating post-
transition 2-Jul-08

WSAH Bridgeport CT

43 42

42 41 Operating post-
transition

MX and 
interference, 
moving but 
provide service to 
the loss area by 
leasing a site and 
sub-channel from 
another station.

WETA Washington DC 26 27 *27 *51

Operating post-
transition

MX with 
Martinsburg, WV 
RM

WHDT Stuart FL 59 44 42

Operating DTV 
STA at reduced 
power

22-Jul-08
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Call Sign Community State NTSC 
Channel

Interim 
DTV 
Channel

DTV 
Table 
Channel 
No.

Proposed 
Channel 
No.

Operating 
Status

NPRM 
Release 
Date

Remark

WFXG Augusta GA 54 51 51 31 Operating post-
transition MX Letter

WTLH Bainbridge GA 49 50 49 50
Operating pre-
transition 10-Jul-08

WJSP Columbus GA 28 23 23 11 Operating post-
transition 22-Jul-08

WTVM Columbus GA 9 47 9 11
Operating pre-
transition

Doesn't meet max 
height/power 
limits, 1.9 percent 
interference to 
WSFA's DTV 
Table and MX 3.7 
percent to 
WSFA's pending 
max application

KALO Honolulu HI 38 39 10 38
Not operating 
in digital 21-Jul-08

KGMB Honolulu HI 9 22 9 22 Operating pre-
transition 28-Jul-08

KUPU Waimanalo HI 56 38 15 Not operating 
in digital 21-Jul-08

KPTH Sioux City IA 44 49 44 49
Operating pre-
transition 11-Jul-08

WIFR Freeport IL 23 41 23 41
Operating pre-
transition 8-Jul-08

WHMB Indianapolis IN 40 16 16 20
Operating post-
transition 9-Jul-08

WHME South Bend IN 46 48 48 46
Operating post-
transition 2-Jul-08

WDKY Danville KY 56 4 4 46
Operating post-
transition

Station requested 
dismissal and re-
filed for different 
channel on July 
31, 2008

New Owensboro KY 46 N/A Dismissed

KLTS Schreveport LA 24 25 *25 *24
Operating post-
transition 2-Jul-08

WABI Bangor ME 5 19 19 12
Operating post-
transition 28-Jul-08

WPXD Ann Arbor MI 31 33 31 19 Operating pre-
transition MX letter sent

WFQX Cadillac MI
33 47

47 32 Operating post-
transition

Moving about 4 
miles, create loss 
in the north

WFUP Vanderbilt MI 45 Not operating 
in digital

Dismissed on July 
9, 2008



78

Call Sign Community State NTSC 
Channel

Interim 
DTV 
Channel

DTV 
Table 
Channel 
No.

Proposed 
Channel 
No.

Operating 
Status

NPRM 
Release 
Date

Remark

KTCI St. Paul MN 17 16 *26 *38
Operating pre-
transition 8-Jul-08

KMBC Kansas City MO 9 7 9 29
Operating pre-
transition 11-Jul-08

KXGN Glendive MT 5 10 10 5
Not operating 
in digital 22-Jul-08

WYDO Greenville NC 14 21 14 47

Operating DTV 
STA at reduced 
power

3-Jul-08

KBMY Bismarck ND 17 16 16 17
Operating post-
transition 10-Jul-08

KWSE Williston ND 4 51 *51 *11
Operating post-
transition 10-Jul-08

KHGI Kearney NE 13 36 36 13

Operating DTV 
STA at reduced 
power Interference

KXVO Omaha NE 15 38 15 38 Operating pre-
transition

MXed situation 
resolved

KSNB-DT Superior NE 4 34 34 4

Operating DTV 
STA at reduced 
power Interference

WWSI Atlantic City NJ 62 49 49 10 Operating post-
transition MX letter sent

KVIH Clovis NM 12 20 20 12

Operating DTV 
STA at reduced 
power

WDLI Canton OH
17 39

39 49 Operating post-
transition

MX letter 
pending

WSYX Columbus OH 6 13 13 48 Operating post-
transition MX letter sent 

KUNP La Grande OR 16 29 16 Not operating 
in digital 15-Jul-08

WNEP Scranton PA 16 49 49 50
Operating post-
transition 8-Jul-08

WSWB Scranton PA 38 31 38 31 Operating pre-
transition 8-Jul-08

WPGD Hendersonville TN 50 51 51 33
Operating post-
transition 21-Jul-08

KYLE Bryan TX 28 29 28 29

Operating DTV 
STA at reduced 
power

Doesn't meet max 
height/power 
limits

KTXA Fort Worth TX 21 18 18 19
Operating post-
transition 22-Jul-08

KCEB Longview TX 38 38 51
Not operating 
in digital 17-Jul-08

KTLM Rio Grande City TX 40 20 20 40

Operating DTV 
STA at reduced 
power

17-Jul-08
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Call Sign Community State NTSC 
Channel

Interim 
DTV 
Channel

DTV 
Table 
Channel 
No.

Proposed 
Channel 
No.

Operating 
Status

NPRM 
Release 
Date

Remark

KSTU Salt Lake City UT 13 28 13 28 Operating pre-
transition 18-Jul-08

WBRA Roanoke VA
15

3 *3 *26 Operating post-
transition

Dismissed on July 
18, 2008 per 
request

KHQ Spokane WA 6 15 7 15
Operating pre-
transition 23-Jul-08

KSPS Spokane WA 7 8 *8 *7
Operating post-
transition 23-Jul-08

WWAZ Fond du Lac WI

68

44 44 9
Operating DTV 
STA at reduced 
power

Large loss area-
waiting for 
amendment

WXOW La Crosse WI 19 14 14 48

Operating DTV 
STA at reduced 
power

28-Jul-08

WMSN Madison WI 47 11 11 49
Operating post-
transition 14-Aug-08

WFXS Wittenberg WI 55 50 31
Not operating 
in digital 8-Jul-08

WWPX Martinsburg WV
60 12 12 51

Operating post-
transition

MX with 
Washington, DC 
RM

KPTW Caspar WY 6 *6 *8
Not operating 
in digital 9-Jul-08
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APPENDIX I  
Stations Reporting They Will Serve at Least 85 Percent of Their Digital Population On 

February 17, 2009 With Full Digital Completion to Follow64

Call Sign

City State NTSC 
Channel

Post-
Transition 

DTV 
Channel

Interim 
DTV 

Channel
facility_id

Expected 
Operational 

Date
Affiliation

KIMO-DT ANCHORAGE AK 13 12 12 13815 7/1/2009(b) ABC
KAIT-DT JONESBORO AR 8 8 9 13988 9/28/2009(a) ABC
KNAZ-DT FLAGSTAFF AZ 2 2 22 24749 6/1/2009(a) NBC
KHRR-DT TUCSON AZ 40 40 42 30601 8/18/09(*)(a) TEL
KNSO-DT MERCED CA 51 11 5 58608 8/18/09(*)(c) TEL
KTVU-DT OAKLAND CA 2 44 56 35703 10/18/2009(c) FOX
KCRA-DT SACRAMENTO CA 3 35 35 33875 8/18/2009(a) NBC

KPIX-DT
SAN 

FRANCISCO CA 5 29 29 25452 10/18/2009(c) CBS

KQED-DT
SAN 

FRANCISCO CA 9 30 30 35500 10/18/2009(a) PBS
KICU-DT SAN JOSE CA 36 36 52 34564 8/18/2009(a) IND
WPLG-DT MIAMI FL 10 10 9 53113 8/1/2009(a) ABC
WSVN-DT MIAMI FL 7 7 8 63840 8/18/2009(a) FOX
WKMG-DT ORLANDO FL 6 26 58 71293 3/17/2009(a) CBS

WTOG-DT
ST. 

PETERSBURG FL 44 44 59 74112 4/30/2009(a) CW
WPBF-DT TEQUESTA FL 25 16 16 51988 5/18/2009(a) ABC
WJCL-DT SAVANNAH GA 22 22 23 37174 4/1/2009(a) ABC
KDIN-TV DES MOINES IA 11 11 50 29102 8/18/09(*)(c) PBS
KFXB-DT DUBUQUE IA 40 43 43 17625 8/18/09(*)(b) CNI
KIIN-DT IOWA CITY IA 12 12 45 29095 8/18/09(*)(c) PBS
KWWL-DT WATERLOO IA 7 7 55 593 8/17/2009(c) NBC
WTJR-DT QUINCY IL 16 32 32 4593 8/17/2009(a) IND
WSJV-DT ELKHART IN 28 28 58 74007 8/17/2009(c) FOX
WMYO-DT SALEM IN 58 51 51 34167 8/18/2009(a) My
WDRB-DT LOUISVILLE KY 41 49 49 28476 8/18/2009(a) FOX
WHDH-DT BOSTON MA 7 7 42 72145 8/18/2009(a) NBC
WLBZ-DT BANGOR ME 2 2 25 39644 6/1/2009(c) NBC
WLUC-DT MARQUETTE MI 6 35 35 21259 9/18/2009(c) NBC
WNMU-DT MARQUETTE MI 13 13 33 4318 8/18/09(*)(b) PBS
KSTC-DT MINNEAPOLIS MN 45 45 44 35843 4/30/2009(a) IND
WFTC-DT MINNEAPOLIS MN 29 29 21 11913 8/18/09(*)(c) My
KSTP-DT ST. PAUL MN 5 35 50 28010 3/14/2009(a) ABC

KBRR-DT
THIEF RIVER 

FALLS MN 10 10 57 55370
Dark 2/17-
2/21/09(a) FOX

WMAH-DT BILOXI MS 19 16 16 43197 10/31/2009(c) PBS

  
64 One station listed here, KBRR-DT will be dark for 3 to 4 days after 2/17/09 and then will operate full 
digital facility.
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Call Sign

City State NTSC 
Channel

Post-
Transition 

DTV 
Channel

Interim 
DTV 

Channel
facility_id

Expected 
Operational 

Date
Affiliation

WMPN-DT JACKSON MS 29 20 20 43168 7/31/2009(a) PBS
WUNC-DT CHAPEL HILL NC 4 25 59 69080 8/18/09(*)(a) PBS
WRAL-DT RALEIGH NC 5 48 53 8688 3/31/2009(c) CBS
KBMY-DT BISMARCK ND 17 16 16 22121 8/18/09(*)(a) My
KOAT-DT ALBUQUERQUE NM 7 7 21 53928 2/20/2009(a) ABC
WIVT-DT BINGHAMTON NY 34 34 4 11260 4/30/2009(c) ABC
WCPO-DT CINCINNATI OH 9 10 10 59438 6/1/09(*)(a) ABC
WKBN-DT YOUNGSTOWN OH 27 41 41 73153 4/1/2009(a) CBS

KWTV-DT
OKLAHOMA 

CITY OK 9 9 39 25382 3/31/2009(a) CBS
KOTV-DT TULSA OK 6 45 55 35434 4/1/2009(a) CBS
KMVU-DT MEDFORD OR 26 26 27 32958 8/18/09(*)(b) FOX
WJAR-DT PROVIDENCE RI 10 51 51 50780 6/1/2009(a) NBC
WYFF-DT GREENVILLE SC 4 36 59 53905 8/18/2009(a) NBC
KBMT-DT BEAUMONT TX 12 12 50 10150 4/4/2009(a) ABC
KFWD-DT FORT WORTH TX 52 9 51 29015 3/7/2009(c) IND
KENS-DT SAN ANTONIO TX 5 39 55 26304 3/31/09(*)(a) CBS
WOAI-DT SAN ANTONIO TX 4 48 58 69618 3/31/2009(c) NBC
KAUZ-DT WICHITA FALLS TX 6 22 22 6864 5/17/2009(a) CBS
KAYU-DT SPOKANE WA 28 28 30 58684 8/18/09(*)(a) FOX
KHQ-DT SPOKANE WA 6 7 15 34537 5/1/2009(a) NBC
WQOW-DT EAU CLAIRE WI 18 15 15 64550 6/30/2009(c) ABC
WXOW-DT LA CROSSE WI 19 14 14 64549 8/17/2009(a) ABC
WSWP-DT GRANDVIEW WV 9 10 53 71680 8/17/2009(a) PBS
WNPB-DT MORGANTOWN WV 24 33 33 71676 8/17/2009(a) PBS

(*):  Station has filed for “phased transition.”

(a):  Station needing additional time due to “unique technical challenge” such as a top-
mount/side-mount issue.

(b):  Station needing additional time due to weather-related issue.

(c):  Station needing additional time due to coordination with other stations.
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APPENDIX J  
Stations That Failed to Submit Form 387

Call 
Sign City ST NTSC 

Channel

Post-
Transition 

DTV 
Channel

Completion 
of 

Construction 
of Post-

Transition 
Facility

Fac. ID

Affiliation
KIDA SUN VALLEY ID 5 5 2/17/2009 81570 IND
KCPM GRAND FORKS ND 27 27 2/17/2009 86208 My
WVIF CHRISTIANSTED VI 15 15 2/17/2009 84407 IND
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APPENDIX K
Stations Reporting a Planned Analog Reduction or Termination

In Their Form 387

Call 
Sign State City Facility 

ID
Response to Section V of Form 

387
Has Submitted 

Request to 
Commission

KAKE-
TV KS WICHITA 65522 Plans to reduce analog service

KARE MN MINNEAPOLIS 23079 Plans to reduce analog service

KAWE MN BEMIDJI 49578 Plans to reduce analog service
Reduction - October 1, 
2008

KBCJ UT VERNAL 83729 Plans to terminate analog service

KBFD HI HONOLULU 65395 Plans to reduce analog service

Reduction –
Immediately Due to 
Equipment Failure

KBNY NV ELY 86538 Plans to terminate analog service
KBTX-

TV TX BRYAN 6669 Plans to terminate analog service

KCBU UT PRICE 84277 Plans to terminate analog service
KCCO-

TV MN ALEXANDRIA 9632 Plans to reduce analog service
KCCW-

TV MN WALKER 9640 Plans to reduce analog service

KCOS TX EL PASO 19117 Plans to reduce analog service
Reduction -July 1, 
2008

KCPQ WA TACOMA 33894 Plans to reduce analog service
KCRG-

TV IA CEDAR RAPIDS 9719 Plans to reduce analog service
Reduction - October 
15, 2008

KCTS-
TV WA SEATTLE 33749 Plans to reduce analog service

Reduction - October 6, 
2008

KDEV WY CHEYENNE 18287 Plans to terminate analog service

KDRV OR MEDFORD 60736 Plans to reduce analog service
Reduction - August 1, 
2008

KDSE ND DICKINSON 53329 Plans to terminate analog service
Termination -
September 1, 2008

KETS AR LITTLE ROCK 2770 Plans to reduce analog service

Reduction -
Immediately Due to
Equipment Failure

KEYU TX BORGER 83715 Plans to terminate analog service

KEZI OR EUGENE 34406 Plans to reduce analog service
Reduction - October 
13, 2008
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Call 
Sign State City Facility 

ID
Response to Section V of Form 

387
Has Submitted 

Request to 
Commission

KFPH-
TV AZ FLAGSTAFF 41517 Plans to terminate analog service

Termination -
September 1, 2008

KGFE ND GRAND FORKS 53320 Plans to reduce analog service
KGMD-

TV HI HILO 36914 Plans to terminate analog service

KGMV HI WAILUKU 36920 Plans to terminate analog service
KGTV-

DT CA SAN DIEGO 40876 Plans to reduce analog service

KGUN AZ TUCSON 36918 Plans to reduce analog service
KHAS-

TV NE HASTINGS 48003 Plans to terminate analog service

KHCV WA SEATTLE 49264 Plans to reduce analog service
KHOU-

TV TX HOUSTON 34529 Plans to reduce analog service
Reduction - October 
20, 2008

KIXE CA REDDING 47285 Plans to terminate analog service
Reduction/Termination 
- August 18, 2008

KJLA CA VENTURA 14000 Plans to terminate analog service

KJRH OK TULSA 59439 Plans to reduce analog service
KKYK-

DT AR CAMDEN 86534 Plans to terminate analog service

KLBY KS COLBY 65523 Plans to terminate analog service
Termination - August 6, 
2008

KLDT TX LAKE DALLAS 17433 Plans to terminate analog service

KMCC NV LAUGHLIN 41237 Plans to terminate analog service

KMCT-
TV LA WEST MONROE 38584 Plans to terminate analog service

Termination –
Immediately Due to 
Equipment Failure

KMEB HI WAILUKU 26428 Plans to terminate analog service

KMNE NE BASSETT 47981 Plans to terminate analog service

KMOT ND MINOT 41425 Plans to terminate analog service
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Call 
Sign State City Facility 

ID
Response to Section V of Form 

387
Has Submitted 

Request to 
Commission

KMYQ WA SEATTLE 69571 Plans to reduce analog service

KNAZ-
TV AZ FLAGSTAFF 24749 Plans to reduce analog service

Reduction -  
Immediately Due to 
Equipment Failure

KNIC-TV TX BLANCO 125710 Plans to reduce analog service

KNLJ MO JEFFERSON CITY 48521 Plans to reduce analog service

Reduction -
Immediately Due to 
Equipment Failure

KNMD-
TV NM SANTA FE 84215 Plans to terminate analog service

KNOE-
TV LA MONROE 48975 Plans to terminate analog service

KNOP-
TV NE NORTH PLATTE 49273 Plans to terminate analog service

KOHD OR BEND 166534 Plans to terminate analog service
KOLO-

TV NV RENO 63331 Plans to terminate analog service

KOTV OK TULSA 35434 Plans to reduce analog service

KPNE NE NORTH PLATTE 47973 Plans to terminate analog service

KPPX AZ TOLLESON 26655 Plans to reduce analog service
Reduction - June 18, 
2008

KPTV-
DT OR PORTLAND 50633 Plans to reduce analog service

KPXJ LA MINDEN 81507 Plans to terminate analog service

KPXL TX UVALDE 61173 Plans to reduce analog service
Reduction - June 18, 
2008

KQCD-
TV ND DICKINSON 41430 Plans to terminate analog service

KQCW OK MUSKOGEE 78322 Plans to reduce analog service
KQSD-

DT SD LOWRY 61063 Plans to reduce analog service
Reduction - November 
19, 2008

KRII-DT MN CHISHOLM 82698 Plans to reduce analog service
Reduction - September 
17, 2008

KRMJ CO GRAND JUNCTION 14042 Plans to reduce analog service



86

Call 
Sign State City Facility 

ID
Response to Section V of Form 

387
Has Submitted 

Request to 
Commission

KRNE NE MERRIMAN 47971 Plans to terminate analog service

KRSC-
TV OK CLAREMORE 57431 Plans to terminate analog service

Reduction -  
Immediately Due to 
Equipment Failure

KSAT-
TV TX SAN ANTONIO 53118 Plans to reduce analog service

KSBI OK OKLAHOMA CITY 38214 Plans to reduce analog service

KSHB-
DT MO KANSAS CITY 59444 Plans to reduce analog service

Reduction –
Immediately Due to 
Equipment Failure

KSNC KS GREAT BEND 72359 Plans to terminate analog service
Termination - October 
1, 2008

KSTW WA TACOMA 23428 Plans to reduce analog service

KSYS OR MEDFORD 61350 Plans to reduce analog service
KTEL-

TV NM CARLSBAD 83707 Plans to terminate analog service
KTFQ-

TV NM ALBUQUERQUE 57220 Plans to reduce analog service

KTLL-TV CO DURANGO 82613 Plans to terminate analog service
KTLN-

TV CA NOVATO 49153 Plans to reduce analog service

KTNE NE ALLIANCE 47996 Plans to terminate analog service

KTNV NV LAS VEGAS 74100 Plans to reduce analog service
KTRK-

TV TX HOUSTON 35675 Plans to reduce analog service
KTSD-

DT SD PIERRE 61066 Plans to reduce analog service
Reduction - November 
19, 2008

KTSM-
TV TX EL PASO 67760 Plans to reduce analog service

KTUW NE SCOTTSBLUFF 136747 Plans to terminate analog service

KTVB ID BOISE 34858 Plans to reduce analog service
Reduction - August 30, 
2008

KTXL CA SACRAMENTO 10205 Plans to reduce analog service

KUES UT RICHFIELD 82576 Plans to terminate analog service
KUEW-

DT UT ST. GEORGE 82585 Plans to terminate analog service
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Call 
Sign State City Facility 

ID
Response to Section V of Form 

387
Has Submitted 

Request to 
Commission

KUMV-
TV ND WILLISTON 41429 Plans to terminate analog service

KUNO CA FORT BRAGG 8378 Plans to terminate analog service

KUON NE LINCOLN 66589 Plans to terminate analog service

KUPT NM HOBBS 27431 Plans to terminate analog service
Termination - October 
15, 2008

KUVE-
TV AZ GREEN VALLEY 63927 Plans to terminate analog service

Termination -
September 1, 2008

KVAL-
TV OR EUGENE 49766 Plans to reduce analog service

KVMD CA
TWENTYNINE 

PALMS 16729 Plans to terminate analog service

KWDK WA TACOMA 35419 Plans to terminate analog service

KWKT TX WACO 12522 Plans to terminate analog service

KWSE ND WILLISTON 53318 Plans to terminate analog service
Termination -
September 1, 2008

KWTX-
TV TX WACO 35903 Plans to reduce analog service

Reduction - July 21, 
2008

KXII TX SHERMAN 35954 Plans to reduce analog service
Reduction - August 22, 
2008

KXNE NE NORFOLK 47995 Plans to terminate analog service
KZSD-

DT SD MARTIN 61062 Plans to reduce analog service
Reduction - November 
19, 2008

WACX FL LEESBURG 60018 Plans to terminate analog service

WAKA AL SELMA 701 Plans to terminate analog service
WAOW-

TV WI WAUSAU 64546 Plans to reduce analog service
Reduction - September 
16, 2008

WATC-
DT GA ATLANTA 13206 Plans to reduce analog service

Reduction -
Immediately Due to 
Equipment Failure

WBGU-
TV OH BOWLING GREEN 6568 Plans to reduce analog service

Reduction -
Immediately Due to 
Equipment Failure

WBKO KY BOWLING GREEN 4692 Plans to reduce analog service
Reduction - July 21, 
2008

WBTW SC FLORENCE 66407 Plans to reduce analog service

WCBB ME AUGUSTA 39659 Plans to reduce analog service
Reduction - September 
1, 2008



88

Call 
Sign State City Facility 

ID
Response to Section V of Form 

387
Has Submitted 

Request to 
Commission

WCLF FL CLEARWATER 11125 Plans to terminate analog service
WDEF-

TV TN CHATTANOOGA 54385 Plans to reduce analog service

WDPB DE SEAFORD 72335 Plans to reduce analog service
WDRL-

TV VA DANVILLE 15507 Plans to reduce analog service
WEAU-

TV WI EAU CLAIRE 7893 Plans to reduce analog service

WECN PR NARANJITO 19561 Plans to reduce analog service

Reduction -
Immediately Due to 
Equipment Failure

WECT NC WILMINGTON 48666 Plans to terminate analog service

WEDU FL TAMPA 21808 Plans to reduce analog service

WEDY CT NEW HAVEN 13595 Plans to terminate analog service
WEEK-

DT IL PEORIA 24801 Plans to reduce analog service
Reduction - September 
17, 2008

WENY-
TV NY ELMIRA 71508 Plans to terminate analog service

WEUX WI CHIPPEWA FALLS 2709 Plans to reduce analog service
WEWS-

TV OH CLEVELAND 59441 Plans to reduce analog service
WFAA-

TV TX DALLAS 72054 Plans to reduce analog service
Reduction - October 
27, 2008

WFGC FL PALM BEACH 11123 Plans to terminate analog service
WFMJ-

TV OH YOUNGSTOWN 72062 Plans to reduce analog service
WFTS-

TV FL TAMPA 64588 Plans to reduce analog service
WGFL-

TV FL HIGH SPRINGS 7727 Plans to terminate analog service
Termination - July 18, 
2008

WGNM GA MACON 24618 Plans to terminate analog service
WHAS-

TV KY LOUISVILLE 32327 Plans to reduce analog service
Reduction - October 7, 
2008

WHBR FL PENSACOLA 10894 Plans to terminate analog service

WHIQ AL HUNTSVILLE 713 Plans to reduce analog service

WHMB IN INDIANAPOLIS 37102 Plans to reduce analog service
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Call 
Sign State City Facility 

ID
Response to Section V of Form 

387
Has Submitted 

Request to 
Commission

WHTN TN MURFREESBORO 11117 Plans to terminate analog service
WILX-

TV MI ONONDAGA 6863 Plans to reduce analog service
Reduction -  
September 10, 2008

WJCT FL JACKSONVILLE 73130 Plans to reduce analog service
Reduction - August 25, 
2008

WJLA-
TV DC WASHINGTON 1051 Plans to reduce analog service

WJTV MS JACKSON 48667 Plans to reduce analog service

WKDH MS HOUSTON 83310 Plans to terminate analog service

WKOP-
TV TN KNOXVILLE 18267 Plans to terminate analog service

Termination -
Immediately Due to 
Equipment Failure

WLAE-
TV LA NEW ORLEANS 18819 Plans to terminate analog service

WLFG VA GRUNDY 37808 Plans to terminate analog service

WLII PR CAGUAS 19777 Plans to reduce analog service
WLJC-

TV KY BEATTYVILLE 27696 Plans to terminate analog service
WLNY-

DT NY RIVERHEAD 73206 Plans to terminate analog service

WMAK TN KNOXVILLE 83931 Plans to terminate analog service

WMAO MS GREENWOOD 43176 Plans to reduce analog service

Reduction –
Immediately Due to 
Equipment Failure

WMAU MS BUDE 43184 Plans to reduce analog service

Reduction Immediately 
Due to Equipment 
Failure

WMAW MS MERIDIAN 43169 Plans to reduce analog service

Reduction -  
Immediately Due to 
Equipment Failure

WMCN-
TV NJ ATLANTIC CITY 9739 Plans to terminate analog service

WMDT MD SALISBURY 16455 Plans to reduce analog service
WMFD-

TV OH MANSFIELD 41893 Plans to terminate analog service
Termination - June 
2008

WMGM-
TV NJ WILDWOOD 61111 Plans to reduce analog service

Reduction -
Immediately Due to 
Equipment Failure

WMHT NY SCHENECTADY 73263 Plans to terminate analog service
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Call 
Sign State City Facility 

ID
Response to Section V of Form 

387
Has Submitted 

Request to 
Commission

WMPN MS JACKSON 43168 Plans to reduce analog service
WNAC-

TV RI PROVIDENCE 73311 Plans to reduce analog service

WNBW FL GAINESVILLE 83965 Plans to terminate analog service
WNEG-

TV GA TOCCOA 63329 Plans to reduce analog service

WNIT IN SOUTH BEND 41671 Plans to terminate analog service

Termination -
Immediately Due to 
Equipment Failure

WNJB NJ NEW BRUNSWICK 48457 Plans to reduce analog service

WNJN NJ MONTCLAIR 48477 Plans to reduce analog service

WNJS NJ CAMDEN 48481 Plans to reduce analog service

WNJT NJ TRENTON 48465 Plans to reduce analog service

WNVC VA FAIRFAX 9999 Plans to terminate analog service

Termination Analog 
and Digital -
September 1, 2008

WNVT VA GOLDVEIN 10019 Plans to terminate analog service
WOTF-

TV FL MELBOURNE 5802 Plans to reduce analog service
WPHL-

TV PA PHILADELPHIA 73879 Plans to reduce analog service

WPIX NY NEW YORK 73881 Plans to reduce analog service

WPME ME LEWISTON 48408 Plans to terminate analog service
Termination - August 
21, 2008

WPTV-
DT FL

WEST PALM 
BEACH 59443 Plans to reduce analog service

Reduction –
Immediately Due to 
Equipment Failure

WPXJ-
TV NY BATAVIA 2325 Plans to reduce analog service

Reduction - October 
30, 2008

WPXT ME PORTLAND 53065 Plans to terminate analog service

Reduction and 
Termination -
September 13, 2008

WRDW-
TV GA AUGUSTA 73937 Plans to reduce analog service Reduction - July 2008

WRNN-
TV NY KINGSTON 74156 Plans to terminate analog service

WRXY FL TICE 71580 Plans to terminate analog service
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Call 
Sign State City Facility 

ID
Response to Section V of Form 

387
Has Submitted 

Request to 
Commission

WSAH CT BRIDGEPORT 70493 Plans to terminate analog service

Termination -
Immediately Due to 
Equipment Failure

WSBE-
TV RI PROVIDENCE 56092 Plans to reduce analog service

WSKY-
TV NC MANTEO 76324 Plans to terminate analog service

WSLS-
TV VA ROANOKE 57840 Plans to reduce analog service

WSPX-
TV NY SYRACUSE 64352 Plans to reduce analog service

Reduction -  
September 25, 2008

WTBY-
TV NY POUGHKEEPSIE 67993 Plans to terminate analog service

WTGL FL LEESBURG 9881 Plans to reduce analog service

Reduction –
Immediately Due to 
Equipment Failure

WTIC-
TV CT HARTFORD 147 Plans to reduce analog service

WTLW OH LIMA 1222 Plans to terminate analog service

WTOG FL ST. PETERSBURG 74112 Plans to reduce analog service

WTVY AL DOTHAN 4152 Plans to terminate analog service

WVIA PA SCRANTON 47929 Plans to reduce analog service

WVIT CT NEW BRITAIN 74170 Plans to reduce analog service

WVLR TN TAZEWELL 81750 Plans to terminate analog service

WVPX OH AKRON 70491 Plans to reduce analog service
Reduction - June 19, 
2008

WVUE LA NEW ORLEANS 4149 Plans to terminate analog service

WVXF VI
CHARLOTTE 

AMALIE 3113 Plans to terminate analog service

WWAZ WI FOND DU LAC 60571 Plans to terminate analog service

WWBT VA RICHMOND 30833 Plans to reduce analog service

WWCW VA LYNCHBURG 24812 Plans to reduce analog service

WWSB FL SARASOTA 61251 Plans to terminate analog service
WXYZ-

DT MI DETROIT 10267 Plans to reduce analog service
Reduction - October 
2008
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Call 
Sign State City Facility 

ID
Response to Section V of Form 

387
Has Submitted 

Request to 
Commission

WYLE AL FLORENCE 6816 Plans to terminate analog service

WZVI VI
CHARLOTTE 

AMALIE 83270 Plans to reduce analog service
WZZM-

TV MI GRAND RAPIDS 49713 Plans to reduce analog service
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APPENDIX L
Stations Granted Analog Reductions or Terminations

Call Sign City ST File No Type Action

Did Not 
Indicate 
Action 
in 387

KAWE Bemidji MN
BSTA-
20080624ABB

Reduction – 15.6 percent -
October 1, 2008

Granted 
6/30/08

KBFD Honolulu HI
BSTA-
20080304ACA

Reduction – 1 percent –
Immediately Due to Equipment 
Failure 

Granted 
5/15/08

KBTZ Butte MT
BSTA-
20080122ACJ

Reduction – 1 percent  -
Immediately Due to Equipment 
Failure 

Granted 
5/15/08 X

KCOS El Paso TX
BSTA-
20080219BAA

Reduction –0.5 percent - July 1, 
2008

Granted 
5/15/08

KCRG-
TV Cedar Rapids IA

BSTA-
20080729ABA

Reduction – 2.8 percent  -
October 15, 2008 Granted 8/1/08

KCTS-TV Seattle WA
BSTA-
20080213AGB

Reduction - 1.4 percent -
October 6, 2008

Granted 
5/15/08

KDRV Medford OR
BSTA-
20080219AJY

Reduction – 9 percent - August 
1, 2008

Granted 
5/15/08

KDSE Dickenson ND
BLSTA-
20080521ADV

Termination - September 1, 
2008

Granted 
5/23/08

KETS Little Rock AR
BSTA-
20080618ARZ

Reduction – 49 percent -
Immediately Due to Equipment 
Failure Granted 7/7/08

KEZI Eugene OR
BSTA-
20080219AKU

Reduction – 12 percent -
October 13, 2008

Granted 
5/15/08

KFPH-TV Flagstaff AZ
BDLSTA-
20080521ADY

Termination – September 1, 
2008

Granted 
6/26/08

KHOU-
TV Houston TX

BSTA-
20080612ABN

Reduction – 0.7 percent -
October 20, 2008

Granted 
6/17/08

KIXE-TV Redding CA
BLSTA-
20080516AAJ

Reduction/Termination -
August 18, 2008

Granted 
5/22/08

KLBY Colby KS
BLSTA-
20080603ACF Termination - August 6, 2008

Granted 
6/10/08

KMCT-
TV West Monroe LA

BLSTA-
20080219ARF

Termination - Immediately Due 
to Equipment Failure 

Granted 
5/15/08

KNAZ-
TV Flagstaff AZ

BSTA-
20080513ACD

Reduction - Immediately Due to 
Equipment Failure Granted 7/7/08
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Call Sign City ST File No Type Action

Did Not 
Indicate 
Action 
in 387

KNLJ Jefferson City MO
BSTA-
20080430ABQ

Reduction – 11 percent -
Immediately Due to Equipment 
Failure 

Granted 
5/15/08

KPPX Tolleson AZ
BSTA-
20080314ABB

Reduction – 0.08 percent - June 
18, 2008

Granted 
4/17/08

KPXL Uvalde TX
BSTA-
20080314AAW

Reduction – 2.3 percent - June 
18, 2008

Granted 
4/17/08

KPXR Cedar Rapids IA
BSTA-
20080623ADE

Reduction – 15 percent –  
Immediately Due to Equipment 
Failure

Granted 
6/30/08 X

KQSD-
TV Lowry SD

BSTA-
20080214AEC

Reduction – 17 percent -
November 19, 2008

Granted 
5/15/08

KRII Chisholm MN
BSTA-
20080619AGX

Reduction – 24.6 percent -
September 17, 2008

Granted 
6/24/08

KRSC-TV Claremore OK
BSTA-
20080717AFR

Reduction - Immediately Due to 
Equipment Failure 

Granted 
7/21/08  

KSHB-
TV Kansas City MO

BSTA-
20080722ADC

Reduction – 1.6 percent –
Immediately Due to Equipment 
Failure 

Granted 
7/24/08

KSNC Great Bend KS
BLSTA-
20080625AAC Termination - October 1, 2008

Granted 
6/30/08

KTSD-TV Pierre SD
BSTA-
20080214AED

Reduction – 17 percent -
November 19, 2008

Granted 
5/15/08

KTVB-
TV Boise ID

BSTA-
20080505AEI

Reduction – 0.4 percent -
August 30, 2008

Granted 
5/15/08

KUPT Hobbs NM
BLSTA-
20080227AAC Termination - October 15, 2008

Granted 
5/15/08

KUVE-
TV Green Valley AZ

BLSTA-
20080521ADZ

Termination - September 1, 
2008

Granted 
6/26/08

KWSE Williston ND
BLSTA-
20080521ADW

Termination - September 1, 
2008

Granted 
5/23/08

KWTX-
TV Waco TX

BSTA-
20080407ABC

Reduction – 7 percent - July 21, 
2008

Granted 
5/15/08

KXII Sherman TX
BSTA-
20080606ACG

Reduction – 2 percent - August 
22, 2008

Granted 
6/10/08

KZSD-TV Martin SD
BSTA-
20080214AEE

Reduction – 17 percent -
November 19, 2008

Granted 
5/15/08
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WAOW-
DT Wausau WI

BSTA-
20080618ADM

Reduction – 9.2 percent -
September 16, 2008

Granted 
6/24/08

WATC-
DT Atlanta GA

BSTA-
20080219APX

Reduction – 5 percent -
Immediately Due to Equipment 
Failure 

Granted 
5/15/08

WAWD-
DT

Fort Walton 
Beach FL

BLSTA-
20080718ACU and
BLSTA-
20080721ABV

Termination   Immediately Due 
to Equipment Failure

Granted 
7/24/08 X

WBGU-
DT Bowling Green OH

BSTA-
20080311ADJ

Reduction   Immediately Due to 
Equipment Failure

Granted 
5/15/08

WBKO-
DT Bowling Green KY

BSTA-
20080417AAL

Reduction  15.7 percent - July 
21, 2008

Granted 
5/15/08

WCBB-
DT Augusta ME

BLSTA-
20080403AAE Reduction - September 1, 2008

Granted 
5/15/08

WECN-
DT Naranjito PR

BSTA-
20080630ADA

Reduction  12.2 percent –
Immediately Due to Equipment 
Failure 

Granted 
8/11/08

WEEK-
DT Peoria IL

BSTA-
20080619AGT

Reduction – 1.4 percent -
September 17, 2008

Granted 
6/24/08

WFAA-
DT Dallas TX

BSTA-
20080612AAM

Reduction – 1.7 percent -
October 27, 2008

Granted 
6/17/08

WGFL-
DT High Springs FL

BLSTA-
20080516ABQ Termination - July 18, 2008

Granted 
5/21/08

WHAS-
DT Louisville KY

BSTA-
20080612ABS

Reduction – 4.5 percent -
October 7, 2008

Granted 
6/17/08

WHTJ-
DT Charlottesville VA

BSTA-
20080722AAX

Reduction – 10 percent –
Immediately Due to Equipment 
Failure 

Granted 
7/24/08 X

WILX-DT Onondaga MI
BSTA-
20080606ABE

Reduction - 18 percent -
September 10, 2008

Granted 
6/10/08

WJCT-DT Jacksonville FL
BSTA-
20080514ADI

Reduction – 1.6 percent -
August 25, 2008

Granted 
5/21/08

WKOP-
DT Knoxville TN

BLSTA-
20080722ADP

Termination - Immediately 
Due to Equipment Failure

Granted 
7/24/08
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WMAO-
TV Jackson MS

BSTA-
20080801AUO

Reduction – 4.4 percent –
Immediately Due to Equipment 
Failure Granted 8/7/08

WMAU-
TV Bude MS

BSTA-
20080804ACD

Reduction – 4.4 percent -
Immediately Due to Equipment 
Failure Granted 8/7/08

WMAW-
TV Meridian MS

BSTA-
20080806AAH

Reduction - 4.4 percent –
Immediately Due to Equipment 
Failure Granted 8/7/08

WMFD-
DT Mansfield OH

BLSTA-
20080229AAM Termination - June 2008

Granted 
4/17/08

WMGM-
DT Wildwood NJ

BSTA-
20080324AIN

Reduction – 7 percent -
Immediately Due to Equipment 
Failure 

Granted 
5/15/08

WNIT-DT South Bend IN
BSTA-
20080307ACQ

Termination – Immediately 
Due to Equipment Failure

Granted 
5/15/08

WNVC-
DT Fairfax VA

BLSTA-
20080228ABW

Termination Analog and Digital 
- September 1, 2008

Granted 
5/29/08

WPME-
DT Lewiston ME

BLSTA-
20080523AAS Termination – August 21, 2008

Granted 
5/29/08

WPTV-
DT

West Palm 
Beach FL

BSTA-
20080721ABT

Reduction – Immediately Due 
to Equipment Failure

Granted 
7/24/08

WPXJ-DT Batavia NY
BSTA-
20080801BAZ

Reduction – 11 percent -
October 30, 2008

Granted 
8/11/08

WPXT-
DT Portland ME

BSTA-
20080709AOT

Reduction and Termination -
September 13, 2008

Granted 
7/21/08 and 
7/24/08

WRDW-
DT Augusta GA

BSTA-
20080501ACJ

Reduction – 10 percent - July 
2008

Granted 
5/15/08

WSAH-
DT Bridgeport CT

BLSTA-
20080718AKQ

Termination – Immediately 
Due to Equipment Failure

Granted 
7/22/08

WSPX-
DT Syracuse NY

BSTA-
20080625ABE

Reduction - 28.3 percent -
September 25, 2008

Granted 
6/30/08

WTGL-
DT Leesburg FL

BSTA-
20080307ABC

Reduction – 4 percent -  
Immediately Due to Equipment 
Failure

Granted 
5/15/08

WVPX-
DT Akron OH

BSTA-
20080318ACG

Reduction – 3.4 percent - June 
19, 2008

Granted 
4/17/08

WXYZ-
DT Detroit MI

BSTA-
20080723AAQ

Reduction – 0.9 percent -
October 2008

Granted 
7/28/08


